
JERSEY SCHOOLS DEVELOPMENT AUTHORITY

BOARD MEETING

WEDNESDAY, JULY 6, 2011 AT 9:00A.M.
ONE WEST STATE STREET, 1 WEST BOARD ROOM, TRENTON, NJ

AGENDA

1. Notice of Public Meeting

2. Roll Call

3. Approval of Meeting Minutes
a. Board Regular Open and Executive Sessions of June 1, 2011 

b. Board Regular Open Session of June 15, 2011

4. Authority Matters
a. CEO Report

b.   Chairman’s Report 

5. Report and Recommendations of the Audit Committee (Chairman’s Report)

      6. Report and Recommendations of the School Review Committee (Chairman’s Report)
a.   Proposed Substantial Changes upon Adoption to Proposed New Rules, N.J.A.C. 19:34B

b.  Contract Amendments/Change Orders

1. COMPANY NAME: Prismatic Development Corporation
DISTRICT: West New York
CONTRACT #: HU-0006-C02
PMF/CM: Turner Construction Company
SCHOOL NAME: Public School No. 3
CHANGE ORDER No.:   137
REASON: Extension of HVAC Warranties
AMOUNT: $151,146.00
CONTRACT STATUS: 98.2% Paid to Date Against the Current Contract Value
REVISED DELIVERY DATE: January 1, 2012

c..   Delegation of Authority – (Informational)
i. Package No.: EP-0050-C01 RB1 - Union Avenue Middle School - $1,063,000

                              ii.   Package No.: EP-0056-C01 RB1 - Rafael Cordero Molina Elementary School -
$2,498,000

d.   Approval of Procurement
i.     Jersey City School District - Frank A. Conwell Elementary School #3 and Frank 

A. Conwell Middle School #4 - Consultant Fee: $152,200
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      7. Monthly Reports 
   a. For Informational Purposes

i. Project Status Report
ii. Contracts Executed Report/Amendments & Change Orders Report
iii. Contract Termination Report 
iv. Settlement Activities Report 
v.  Jobs Report
vi. Contractor and Workforce Compliance Report
vii. Monthly Financial Report (May 2011)

    viii. Emergent Reserve Balance Summary
ix. Notification of Amendments to Goods and Services Contracts Not Exceeding 

$250,000
x.  Communications Progress Report 
xi. Regular Operating District Grant Activity Report 
xii.  Project Close Out Activity

    8.   Public Comment

9. Executive Session
        a.    Litigation/Contract Matter(s) – OPMA Exemption N.J.S.A. 10:4-12b (7)

                b.   CCD Report  

  10. Adjournment
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NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY
BOARD OF DIRECTORS MEETING 

WEDNESDAY, JUNE 1, 2011

A meeting of the Board of Directors of the New Jersey Schools Development 

Authority (“SDA”, “NJSDA” or “the Authority”) was held on Wednesday, June 1, 2011 

at 9:00 A.M. at the offices of the Authority at One West State Street, Trenton, New 

Jersey. 

Participating were:

Edward Walsh, Chairman

Caren Franzini (NJEDA)

Kevin Luckie (NJDCA)

James Petrino (Treasury)

Bernard Piaia (NJDOE)

Michael Capelli

Kevin Egan

Karim Hutson

Lester Lewis-Powder

Michael Maloney

Joseph McNamara

Robert Nixon

Martin Perez

Mario Vargas

being all the Members of the Board. Mr. Capelli, Mr. Piaia, Mr. Hutson, Mr. Egan, Mr. 

Perez and Mr. Lewis-Powder participated in the meeting by teleconference. 

At the Chairman’s request, Marc Larkins, chief executive officer; Jason Ballard, 

chief of staff; Jane F. Kelly, vice president and assistant secretary; Andrew Yosha, vice 
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president; Donald Guarriello, vice president and chief financial officer; Albert Barnes, 

senior counsel; John Dragani, senior counsel; Robert Carney, program director; Carol 

Petrosino of the Special Projects group, of the SDA; and David Reiner of the Governor’s 

Authorities Unit participated in the meeting.

The meeting was called to order by the Chairman, Mr. Walsh. Mr. Walsh

requested that Ms. Kelly read the requisite notice of the meeting. Ms. Kelly announced 

that the meeting notice had been sent to the Trenton Times and Star-Ledger at least 48 

hours prior to the meeting, and that a meeting notice had been duly posted on the 

Secretary of State’s bulletin board at the State House in Trenton, New Jersey.

Approval of Meeting Minutes

Mr. Walsh then presented the minutes of meetings of the Board held May 4, 2011

for consideration and approval. He noted that presented for Board consideration are the 

minutes of the Board’s May 4, 2011 Open and Executive Session meetings.  A copy of 

each set of minutes and a resolution for Board consideration and approval were provided

to the Members for review in advance of the meeting. Upon motion duly made by Mr. 

Vargas, and seconded by Mr. Nixon, the May 4, 2011 Open and Executive Session 

meeting minutes were unanimously approved by the Board upon its vote in favor of the

resolution attached hereto as Exhibit 3a.

Authority Matters

CEO Report

Mr. Walsh asked Mr. Larkins to present the report of the CEO.  Mr. Larkins

informed the Members that Preston Pinkett III has submitted a letter resigning from the 

3

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY - Approval of Meeting Minutes



3

Board of Directors.  He said that Mr. Pinkett recently left his position with Prudential and 

is now the Chief Executive Officer of City National Bank in Newark, New Jersey.  Mr. 

Larkins extended his public congratulations to Mr. Pinkett and thanked him for his 

service on the SDA Board.  He added that Governor Christie has nominated Loren 

Lemelle of Hillsborough, New Jersey to fill the vacant Board seat.  Mr. Larkins stated 

that he will keep the Members posted on Ms. Lomelle’s nomination going forward.  

Next, Mr. Larkins reported that SDA staff has continued meeting with the SDA 

districts regarding the advancement of new projects.  He said that SDA staff met with 

Phillipsburg, Keansburg and New Brunswick over the past month in an effort to continue 

to scope the appropriate projects in order to meet their identified needs.  He said that the 

meeting with New Brunswick was to discuss the Redshaw project, which is included on 

the 2011 Capital Program Portfolio.  Mr. Larkins reported that SDA staff will be heading 

down to Camden tomorrow to meet with the officials there and discuss their needs,

including Lanning Square.  Mr. Larkins reported that, in terms of active projects, the 

Pemberton Early Childhood Center (“PECC”) project is close to completion. He said that 

the PECC project is close to 95% complete and that SDA staff will visit the facility next 

week.  

Next, Mr. Larkins updated the Members regarding the Henry Street project in the 

Passaic school district.  He reported that, at a recent Board meeting, he informed the 

Members that the SDA was having issues with Dobco, who is the General Contractor 

(“GC”) for the project. He noted that a work stoppage had occurred and, thereafter, 

Dobco was issued a termination letter.  He noted that Dobco had also been terminated 
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from the Paterson Marshall Street project prior to the issuance of the Henry Street 

termination letter. 

Mr. Larkins reported that SDA staff has spent beneficial time preparing planning 

schedules for advancing Capital Program projects.  He said that the SDA would not be 

revisiting whether or not the Henry Street project is a project to advance. Mr. Larkins 

added that because of issues that arose with the design during construction, the SDA 

would likely have a peer review of the design completed before readvertising for 

construction award.  Ms. Franzini inquired as to whether the project had begun 

construction.  Mr. Larkins said that the project included demolition and construction 

packages.  He said that demolition was completed and that some foundation work had 

begun.  He said that there was a dispute regarding how much foundation work actually 

had been completed in terms of the percentage of work compared to the contract.  He said 

that some work had been done and a fair amount of steel had been ordered, but had not 

gone up. Mr. Larkins said that the effort is to salvage what we have and not totally walk 

away from what has already been invested in the project.  He said that the SDA will come 

back to the Board with a recommendation for the project. He said that SDA staff 

analyzed the materials and has a sense of what was invested, as well as a game plan for 

storing the materials.  

Next, Mr. Larkins updated the Members regarding the Morgan Village Middle 

School project in the Camden school district.  He reported that, a couple of Board 

meetings ago, the Members authorized a delegation of authority to the School Review 

Committee (“SRC”) Chairperson and the CEO to approve the award of a contract to 

demolish the old Morgan Village building.  He said that, since the delegation of approval 
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was authorized, some environmental issues arose that the SDA thought were completed 

and the SDA no longer intends to utilize the delegation of authority.  He reported that, at 

this point, the SDA is still on schedule to complete the new construction in order for the 

school to open in the new school year so that the district can move the students from the 

old school to the new facility.  He said that the SDA is not confident that the demolition 

of the old school can be completed prior to the beginning of the new school year and that 

demolition will have to be delayed until next year to ensure that the environmental work 

has been taken care of.  Mr. Larkins said that Management will be coming back to the 

Committee and Board seeking authority to advertise and award a contract for demolition 

of the old school.  Mr. Walsh inquired as to whether some of the demolition could be 

done in the summer months versus waiting a year.  Mr. Carney replied that environmental 

testing has to be conducted to determine how much historic or other kind of fill might 

need to be removed and what type of engineering control should be included for the 

existing school. He said that demolition could be appropriately coordinated during the 

school year, given the proximity of the old school building and the program spaces of the 

new facility.    

Next, Mr. Larkins gave an update to the Members regarding the Emergent 

Projects program.  He reported that, on May 24, a letter was distributed to all SDA 

districts requesting that each district catalog and inventory their emergent requests.  He 

said that the districts were asked to submit their requests to the DOE by June 15.  Mr. 

Larkins explained that, thereafter, the SDA in coordination with the DOE will make 

outreach to the districts, as needed, to obtain supplemental information and to obtain the 

initial submissions.  Mr. Larkins said that between the end of June and the end of August, 
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an effort will be made to review the list, make decisions based on the written submission 

as to whether or not certain projects qualify as emergent projects under the rules, and 

conduct site visits in order to verify the written submissions and the conditions of each 

project submitted by the districts.  He said that the SDA intends to reach a decision in the 

first week of September as to how the work will be advanced and packaged.  Mr. Larkins 

gave examples of what he meant by packaging the work, for example, packaging HVAC 

projects to the extent that there are a number of them.  He said that in terms of how the 

SDA views that effort, certain work can be prioritized and done during the school year. 

He said that these include such projects as boiler replacements and repairs where schools 

do not have heat.  In continuing, Mr. Larkins said that roof replacements that must be 

completed in the summer months when the building is unoccupied will be advanced next 

summer, which will lead to advertising and awarding contracts during the spring of next 

year.  Mr. Walsh asked if there are projects on hold because of this list that the SDA is 

requesting from the districts.  Mr. Larkins replied that there are projects that are 

advancing this summer and that there are potential new projects currently on hold with 

DOE because of funding concerns.  He said that those projects that are on hold will roll 

back into the list, but those projects were not going to advance this summer.  Mr. Walsh 

had concerns regarding the emergent projects that are on hold not making the list once 

merged with the new requests.  Mr. Larkins replied that he does not expect this to happen 

because projects that have been transferred to the SDA that the districts thought would be 

advanced should actually advance unless there is a project specific reason that they 

should not advance.  Mr. Larkins added that a district could inquire as to why they are 

being asked to send information that was previously sent to DOE a year ago.  Mr. Walsh 
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commented that once the list has been received by the SDA and is complete, chances are 

that there will not be enough money for all the projects.  Mr. Larkins replied that it is 

likely that $100 million will not be enough money to cover the entirety of the list.  He 

said that if the Board and the SDA wanted to dedicate additional money to emergent 

projects it could, though this would impact the number of replacement schools that could 

be built.  Mr. Larkins noted that if it were decided that the SDA make the emergent 

projects the priority, then there might not be enough money for the 2011Capital Plan 

projects that already have been announced.  He said that $100 million for the emergent 

program will be a good start, and that the effort will be towards prioritizing the emergent 

projects. He also stated that the SDA would have to work with the districts to review 

what projects they could do themselves. Ms. Franzini inquired as to whether or not a 

webinar can be conducted by SDA and DOE with the districts in order for the districts to 

hear each other’s questions and also for clarification of what is being asked of the 

districts.  Mr. Larkins agreed with Ms. Franzini’s suggestion and noted that a conference 

call could be scheduled at which SDA and DOE staff could make themselves available 

for districts that want to call in with inquiries.  Mr. Larkins said that the call will be 

scheduled prior to the emergent list submission due date.  Mr. Maloney inquired about

the recent Supreme Court ruling and asked if any of the $500 million from that decision 

is being dedicated to the construction program.  Mr. Larkins replied that it is his 

understanding that the recent Abbott decision has nothing to do with this aspect of the 

court’s prior ruling.  He said that it was focused on funding through DOE to the districts.  

Mr. Maloney asked, if the SDA deems that districts can do some of their own emergent 

work, whether the money from the decision could be used for emergent work.  Mr. 
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Larkins noted that this is a conversation to be had with DOE as to whether or not DOE 

would allow the districts to build more money into their budgets for maintenance work or 

capital maintenance work.  Mr. Larkins ended by stating that he cannot answer whether 

or not any of the $500 million will go to the districts for emergent work. He said that he 

suspects that it won’t go toward emergent work but rather will go towards filling the gap

in the previous year’s funding.   

In continuing, Mr. Larkins referenced the Memorandum of Understanding 

(“MOU”) Between the New Jersey Motor Vehicle Commission (“NJMVC”) and the New 

Jersey Schools Development Authority (“SDA”) that was previously distributed to the 

Members for review.  He explained that under the SDA Operating Authority (“OA”), the 

Board is required to approve all MOUs.  He said that, historically, the SDA performed 

license verifications for employees that use state vehicles and that these verifications 

were done using the Lexis Nexis system.  He said that Lexis Nexis is a private vendor 

that charges a fee of $14 per license verification.  Mr. Larkins said that NJMVC has 

agreed to allow the SDA to access their database for a one-time fee of $150 annually that 

would allow the SDA to run as much verification as needed.  He said that this 

arrangement does not include drivers with out of state licenses and that the SDA may 

have employees with out of state licenses submit certifications that their licenses are 

current.  Ms. Franzini suggested that the Board’s action with respect to the MOU be 

reflected in the minutes as a ratification since the agreement has already been entered 

into.  Mr. Luckie added that the DCA also uses motor vehicle verification and that out of 

state license verification is also provided.  He said that fee is $5 per employee and that he 

would send information about this to Mr. Larkins. 
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A resolution pertaining to the ratification of the Memorandum of Understanding 

(“MOU”) between the New Jersey Motor Vehicle Commission (“NJMVC”) and the New 

Jersey Schools Development Authority (“SDA”) had been provided to the Members in 

advance of the meeting.  Following discussion, upon a motion by Mr. Piaia and seconded 

by Mr. Vargas, and with unanimous consent, the Board ratified the MOU between the 

NJMVC and the SDA. The resolution approved by the Board is attached hereto as

Exhibit 4ai.

Lastly, Mr. Larkins reported that the Members last month approved a number of 

change orders for D & K Construction for the West New York project. He said that there 

will be a discussion regarding the prior approval later in Executive Session.  He noted 

publicly that, until the SDA and the Members have that conversation, the SDA is not 

going to take any action regarding those change orders.  

Chairman’s Report

Mr. Walsh reported that, over the last couple of months, the Board had discussed 

scheduling a meeting to include Mr. Larkins, SDA staff and some of the Members 

regarding the 2011 Capital Program and how the Authority will move forward with the 

projects.  He said that the meeting has not yet been scheduled, but that he is considering 

scheduling it for June 20 following the Committee meetings.  Mr. Walsh advised the 

Members that he recently met with some architectural firms (“AFs”) and some 

construction firms (“CFs”) and had discussions regarding issues and comments that they 

had.  He said that not all of the conversations were negative and that there were positive 

comments.  Mr. Walsh noted that in starting fresh with the ten (10) projects on the 2011 

Capital Plan, the SDA has the opportunity to figure out what to do moving forward.  He 
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noted that he may invite one or two of the AFs to the meeting.  He said that they have 

good concepts to offer relative to utilization of design/build versus design/bid/build, and

other issues.  Mr. Walsh asked that after the meeting is held, Mr. Larkins compile a 

summary of the 10 schools, note where they are on the schedule and how they are to 

move forward and distribute the summary at the July or August Board meeting.  He said 

that it is at Mr. Larkins’ discretion as to whether he would like to provide an update as to 

the progress of the two schools on the list for construction at the July meeting.  Mr. 

Larkins noted that he and SDA staff have met and reviewed a draft schedule.  He said 

that the other eight (8) projects are a bit difficult because they are at different stages, but 

he will put together a summary for the Members.  He said that the SDA is in a good place 

regarding information on the two new schools and he will put together as much 

information as possible for the Members.

Audit Committee Report

Mr. Walsh then asked for the report of the Audit Committee.  Mr. Nixon advised 

the Board that the Audit Committee met on May 16, 2011.  He reported that the 

Committee was provided the April 2011 New Funding Allocation and Capital Plan 

Update.  He noted that Management had reported a balance of $135.9 million in the 

Unforeseen Events Reserve and there was no change in the Planning Reserve.  He 

reported a balance of $13.3 million in the Emergent Projects Reserve and further advised 

that the status of the reserve balance for the Regular Operating Districts (“RODs”) is 

currently $60.7 million. 

Mr. Nixon then reported that Ernst & Young presented the Committee with an 

overview of its Management Letter (“Letter”).  He reported that the Letter identified no 
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deficiencies in the Authority’s internal controls that would be considered material 

weaknesses.  He said that there was a discussion on two (2) observations in the Letter: 1) 

that the Authority and its actuary will continue to consider the potential impact of the 

health care liability act on its GASB 45 actuarial calculation; and 2) that the Authority 

will consider industry best practices as it develops its in-house audit resources.  He added 

that, in accordance with the Audit Committee Charter, the Committee meets annually 

with Ernst & Young, without SDA management, to discuss potential issues of mutual 

concern.  He advised the Board that this meeting took place at the conclusion of the May 

16 Audit Committee Meeting. 

Mr. Nixon then reported that Mr. Ballard provided the Committee with a report 

regarding the status of the Authority’s in-house audit and assessment activity relating to 

open audit recommendations.  He reported that one (1) recommendation has been 

completed pertaining to the Authority’s substitution of sub-consultants.  He said that Mr. 

Ballard also reported on the results of two (2) audits. He said that the first audit pertained 

to DB Realty II.  He advised that the recommendation, agreed to by Management, was 

that the Facilities Division, working with Chief Counsel and the Controller, meet with the 

landlord to negotiate the establishment of a maximum amount for fuel savings.  He said

that the second audit was regarding Matrix East Front Street (“Matrix”).  He advised the 

Members that the Matrix audit addressed charges for additional operating expenses for 

2010.  He said that Management agreed with a recommendation that the Authority’s

Controller be the single point of contact with Matrix for establishing a methodology for 

obtaining a credit for SDA’s overpayment of Common Area Maintenance (“CAM”) fees. 
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In continuing, Mr. Nixon noted that the Committee discussed the re-forecasting of 

the SDA’s 2011 budget.  He said that the 2011 budget will be re-forecasted in July and 

that there will be a discussion of the 2012 budget in the fall.  Ms. Franzini inquired if the 

re-forecasted budget would be brought to the Board for a vote.  Mr. Nixon deferred to 

Mr. Walsh who said that the re-forecasted budget would not be brought to the Board, but 

that it would be used as a foundation for the Audit Committee’s discussion in the Fall 

regarding the 2012 budget. 

In conclusion, Mr. Nixon reported on the Monthly Financial report, noting that, as 

of April 30, 2011, the Authority’s operating expenditures were at $14.3 million which is 

$3.1 million lower than budget for the corresponding period in the prior year.  He advised 

that the school facilities project expenditures total $67 million, which is $44 million 

lower than spending for the corresponding prior year period due largely to the decrease in 

construction work and other project costs.

School Review Committee Report

Change Orders/Amendments/Resolving Change Orders/Amendments

Mr. Walsh asked Ms. Franzini to provide the report of the School Review 

Committee.  Ms. Franzini reported that Mr. Larkins provided an update to the SRC 

regarding his meeting with the districts to evaluate the school projects.  She also reported 

that there was discussion regarding the emergent projects and that she was pleased to hear 

that the letters had been distributed to the districts regarding their emergent projects.  Ms. 

Franzini further reported that Mr. Ballard is taking the lead regarding the close out of 

projects and reporting as to which projects are transferred to the districts.
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Next, Ms. Franzini presented an amendment for DMR Architects for the Martin 

Luther King School No. 6 in the Passaic school district in the amount of $25,948 for 

unforeseen conditions related to structural supports for the roof top greenhouse.

A resolution pertaining to an amendment for DMR Architects had been provided 

to the Members in advance of the meeting.  Following discussion, upon a motion by Mr. 

Luckie and seconded by Mr. Nixon, with Mr. Hutson abstaining, the amendment for 

DMR Architects was approved by the Board.  The resolution approved by the Board is 

attached hereto as Exhibit 6a1.

Next, Ms. Franzini presented a resolving change order for Chanree Construction 

Company, Inc. for the Morgan Village Middle School in the Camden school district in 

the amount of $533,146.  She noted that it is a resolving change order for urban fill 

removal.  She explained that it is a resolving change order because, in the field, a CCD 

was approved for $533,146.  She said that SDA staff has completely reviewed that 

request and it is now a change order for Board approval.  Mr. Walsh inquired if the CCD 

was the exact amount of the change order.  Mr. Larkins replied that there was a credit that 

was processed independently for $74,000 for a total value of $533,146.  

A resolution pertaining to a change order for Chanree Construction Company, 

Inc. had been provided to the Members in advance of the meeting.  Following discussion, 

upon a motion by Mr. Vargas and seconded by Ms. Franzini, and with unanimous 

consent, the change order for Chanree Construction Company, Inc. was approved by the 

Board.  The resolution approved by the Board is attached hereto as Exhibit 6a2. 

Ms. Franzini then presented an amendment for The Liro Group for the Neptune

High School auxiliary gym in the Neptune school district in the amount of $90,953 for 
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compensation for additional services.  She noted that there was a delay in construction 

and that SDA staff is reviewing the history because the design contract was held by the 

district and not the SDA.

A resolution pertaining to the resolving change order for The Liro Group had 

been provided to the Members in advance of the meeting.  Following discussion, upon a 

motion by Mr. Vargas and seconded by Mr. Piaia, and with unanimous consent, the 

resolving change order for The Liro Group was approved by the Board.  The resolution 

approved by the Board is attached hereto as Exhibit 6a3. 

Next, Ms. Franzini presented a change order for Prismatic Development 

Corporation for Public School No. 3 in the West New York school district for various 

change orders in the amount of $106,078.  She noted that this project is one of the atrium 

school projects.  She also noted that there is a cost recovery review being undertaken by 

SDA staff.

A resolution pertaining to the change order for Prismatic Development 

Corporation had been provided to the Members in advance of the meeting.  Following 

discussion, upon a motion by Mr. Vargas and seconded by Ms. Franzini, and with 

unanimous consent, the change order for Prismatic Development Corporation was 

approved by the Board.  The resolution approved by the Board is attached hereto as

Exhibit 6a4. 

Next, Ms. Franzini reported that the Committee discussed the Communications 

plan for outreach to and training of Small Business Enterprises.  She said that an in house 

program is under development. She also reported that staff is working with the State 
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Department of Labor and Workforce Development (“DOL”) to determine the best 

approach for training minority and women contractors as required by law.  

Reports

Mr. Walsh had a question regarding a line item on the Project Status report.  He 

inquired about the first line item for the Morgan Village Middle School in the Camden 

school district and wanted to know if there was a section regarding project close out.  Ms. 

Franzini noted that this report was also discussed at the SRC meeting.  Mr. Larkins stated 

that the OA requires the SDA to report on the status of projects. He said that, in response 

to a recommendation made by Ms. Franzini at a previous SRC meeting, SDA staff has 

segregated the projects and categorized them according to whether they are in 

construction or substantially complete with the building occupied.  He added that the 

close out date is not set forth in this report.  Mr. Yosha added that the status report is 

intended to alert the Board when the contingency amount remaining on a given project

reaches certain levels. He said that the report sets forth the percentage of contingency 

expended compared with project completion percentage.  He advised the Board that the 

concern is the situation where the contingency has been expended at a greater rate than 

expected based upon appropriate planning and funding.  He said that, in such a case, there 

might be a need to come back to the Board or to pursue another method for recovery.  

Mr. Walsh suggested that if a column or two were added to this report, it could reflect the 

project close out.  Mr. Yosha replied that there is a Project Close Out report that 

addresses Mr. Walsh’s concern.  Ms. Franzini suggested that SDA staff collaborate with 

regard to the Status and Project Close Out reports and compile them into one report.  She 
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further noted that, in the past, there was less focus on closing out the projects and 

transferring them to the districts, which left those projects the responsibility of the SDA.  

She said that now the SDA has a unit specifically focused on transferring schools back to

the districts.  Mr. Larkins referenced the Camden ECDC project located on page 6 of 8 in 

the Project Close Out report and noted that the report contains more information. He said 

that SDA staff could drill down more, but each of these projects would have a different 

issue with respect to what needs to happen to close it out.  Ms. Petrosino and Mr. Ballard 

gave further details regarding the contracts on the Close Out report that have been fully 

transferred to the districts, but not fully closed out due to litigation or due to non 

payment.  Mr. Vargas asked if the Project Close out report could note the open issues.  

Mr. Larkins replied that in doing so, the report would lose its summary character because 

each project may have a different number of open items. He said that it would be 

voluminous in nature and could no longer serve as a summary report.  Mr. Walsh 

suggested that SDA staff alert the Members of any close out projects that have been 

transferred back to the districts by way of the report and orally.  

Public Comments

The Chairman then announced that the Public Comments portion of the meeting 

would begin. Following a review of the Public Comment Sign-in Sheet, the Chairman 

asked Mr. Bill Gates and Mr. Christopher Morante from the Hunt Construction Group to

address the Board.

Mr. Morante stated for those who did not know about Hunt Construction 

(“Hunt”), Hunt has constructed three major schools for the SDA.  He noted the schools 
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and their duration of occupation: Long Branch High School finishing its fourth school 

season; Science Park High School, finishing its fifth school season and Newark Central 

High School, finishing its third school season.  He stated that Hunt has $80 million owed 

to them in change orders and claims that have had no activity.  He explained that the 

reason why he was speaking to the Board was not because Hunt and the SDA could not 

agree on monies owed but rather that the SDA cannot decide on what the procedure will 

be for reaching an agreement.  He said he was here today to find out what that procedure 

will be to move forward.  

Mr. Larkins responded by stating that he was surprised by Hunt’s appearance at 

this meeting in light of the fact that they had appeared at a prior meeting and since that 

time the SDA has been engaged in discussions with Hunt’s outside counsel to address the 

outstanding change orders and claims.  Mr. Larkins said that, in fact, he himself has met 

with Hunt’s outside counsel.  He said that he was not sure if there is an internal 

disconnect among Hunt’s staff and its counsel but, in fact, the SDA has spoken with Hunt 

about the procedure and all parties seems to be on the same page.  He said in terms of the 

procedure the first step was for SDA to sit down with Hunt’s outside counsel and discuss 

Science Park High School because the SDA had the time and opportunity to package this 

project in its totality and was ready to move forward.  He said that a meeting was 

scheduled for March or April and Hunt’s outside counsel canceled the meeting.  He said 

that the SDA is still waiting for the meeting on the Science Park matter to be rescheduled.  

He then said that as far as Long Branch and Central are concerned, Hunt submitted 

claims in a bifurcated fashion, meaning that some claims were presented early while 
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others were submitted at a later date sometime late summer of 2010.  Mr. Larkins said 

that the SDA contacted Hunt to inform them that, due to the extent of the claims, the 

SDA would be having them reviewed externally which would take about six (6) to eight 

(8) months.  He then spoke about discussions with Hunt regarding negotiating these 

claims.  He stated that Hunt was in agreement to separate Science Park from Long 

Branch and Central High Schools.  He then expressed his surprise that at a Public

Meeting a claim is being made to make it appear that the SDA is not addressing these 

issues when in fact the opposite is true and in fact there is active negotiation on all of the 

claims.  Mr. Larkins said that neither Mr. Gates nor Mr. Morante has ever reached out to 

him directly and he would encourage them to do so in the future.  Mr. Barnes, SDA 

senior counsel, elaborated on Mr. Larkins’ remarks by stating that of the 180 claims 

submitted, 174 have been addressed.  He further advised that of the 180 claims, 158--

representing 88%-- have been settled or referred for further negotiations at the change 

order level.  Mr. Barnes then discussed a few of the bigger ticket items among the Hunt 

claims. He said that back up for a claim that was submitted in 2007 was not presented 

until late 2010.  He advised that anything that took Hunt that long to submit to SDA 

would logically take SDA a significant amount of time to review and analyze.  Mr. 

Larkins emphasized that all of the issues have been fully communicated to Hunt’s outside 

counsel on an ongoing basis.  Mr. Dragani, SDA Senior Counsel, stated that Hunt’s 

outside counsel canceled a meeting scheduled for May stating that he would call with a 

rescheduled date. He said that the SDA is awaiting that call regarding the rescheduling of 

the Science Park meeting.
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Mr. Morante then stated that he was not here to speak about canceled meetings,

but rather he would like to know why he cannot get payment application for change 

orders from September on Central and Long Branch.  Mr. Larkins replied that, in 

fairness, it took Hunt almost three (3) years to get the completed claims to the SDA and 

that he believes six (6) months is not a lot of time to take for a rebuttal to those claims. 

Mr. Gates questioned the amount of months it has taken for review stating it was more 

like seven (7) or eight (8) months. He then asked, if the claims, as Mr. Barnes stated, 

were referred back to the change order level, why seventeen (17) change orders that have 

been approved have not been paid to date.

Mr. Larkins explained that, as discussed with Hunt’s outside counsel, each school 

would be dealt with in its totality.  Therefore, he stated that those change orders will not 

be dealt with on an individual basis but as a whole as they relate to the Long Branch or 

Central High Schools which are awaiting review regarding the existing delay claims.  Mr. 

Larkins stated that if there is a problem with the process that has been agreed upon by 

SDA and Hunt’s outside counsel it can be revisited and discussed.  Mr. Larkins stated 

that it is unfair of Hunt to show up in this forum and try to make it appear that the SDA is 

not working on these claims.  He encouraged the speakers to call him and again stated 

that, to date, he has never received a call from either of them to his knowledge. Mr. 

Barnes stated that the right forum to discuss the concerns raised by Mr. Gates and Mr. 

Morante would be at a meeting between decision makers from the SDA, Hunt and Hunt’s 

outside counsel.  Mr. Walsh asked Mr. Morante the date of his last meeting with the 

SDA.  He responded December 2010.
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Mr. Morante then stated that, if he is correct, the procedure for Long Branch and 

Central would be that the SDA review the entire project before any individual change 

order can be addressed.

Mr. Barnes said that he was correct adding that Hunt’s counsel agreed to that 

process and said that although conversations will continue on individual items, the final 

resolution will be on the totality of the claim for each school. 

Mr. Gates and Mr. Morante thanked the Board for their time.

The Chairman thanked Mr. Gates and Mr. Morante for their comments and asked 

if there remained additional presenters that wished to address the Members of the Board.  

Hearing none, Ms. Kelly then advised the Members that, consistent with the Open Public 

Meetings Act (OPMA), there were three (3) matters that were of such a nature as to 

require discussion in Executive Session. She said that the Open Public Meetings Act 

allows the consideration of matters in Executive Session when, among other things, 1) 

the matter before the Board involves a proposed settlement of a litigation matter; or 2) the 

matter involves a proposed contractual change. She said that three such matters will be 

discussed in Executive Session including the issue involving certain change orders which 

Mr. Larkins more fully described earlier in the meeting. She said that there are 

negotiations ongoing in this matter. Upon a motion by Mr. Vargas and seconded by Ms. 

Franzini, the Board unanimously adopted the following resolution and the meeting 

temporarily adjourned to Executive Session:
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WHEREAS, Section 7 of the Open Public Meetings Act, Chapter 
231 P.L. 1975 (N.J.S.A 10:4-8), permits the exclusion of the public from a 
meeting in certain circumstances; and

WHEREAS, this public body is of the opinion that such 
circumstances presently exist.

NOW THEREFORE, BE IT RESOLVED that:

1. The public shall be excluded from discussion of an action upon the 
specified subject matters.

2. The general nature of the subject matters to be discussed is as follows:
 Litigation/Contract Matter(s)

3. It is anticipated that the minutes on the subject matters of the executive 
session will be made available to the public upon final resolution of 
agreements on these matters; or conclusion, dismissal or settlement of 
litigation; and in any event, when appropriate pursuant to N.J.S.A. 10:4-
7 and 4-14.

4. The Board may come back into open session and may take further 
action.

5. This resolution shall take effect immediately.

Thereafter, following adjournment of the Executive Session, the meeting returned 

to Open Session.  Mr. Walsh presented the matter discussed in Executive Session 

involving Management’s recommendation that the Board approve an amendment of the 

Authority’s agreement with Resolution Management Consultants, Inc. (“RMC”) for 

claims consultant services.

A resolution memorializing the recommended approval in this matter had been 

forwarded to the Members for review and consideration in advance of the meeting.  

However, the Members agreed that it was appropriate that staff revise any provisions of 

the resolution as previously presented if necessary to ensure confidentiality with respect 

to matters involving pending litigation or contract negotiations. Upon a motion by Mr. 

Vargas and seconded by Mr. Petrino, and with unanimous consent, the Board approved 
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an amendment to the agreement between SDA and RMC, Inc. for claims consultant 

services. The resolution approved by the Board is attached hereto as Exhibit A2.

There being no further Authority business, upon motion by Mr. Walsh, and with 

unanimous consent, the Open Session meeting was adjourned.

Certification:  The foregoing represents a true and complete summary of the 

actions taken by the Board of the New Jersey Schools Development Authority at its June 

1, 2011 meeting.

          /s/Jane F. Kelly
                                                                                        Assistant Secretary 
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RESOLUTION—3a.

Approval of Minutes

WHEREAS, the By-Laws provide that the minutes of actions taken at meetings of the 
New Jersey Schools Development Authority be approved by the Authority’s Board of 
Directors; and 

WHEREAS, pursuant to Section 3(k) of P.L. 2007, Chapter 137, the minutes of the June
1, 2011 Board meetings of the New Jersey Schools Development Authority, for both the 
Open and Executive Sessions, were forwarded to the Governor on June 9, 2011.

NOW, THEREFORE, BE IT RESOLVED, that the minutes of the New Jersey Schools 
Development Authority’s June 1, 2011 Open and Executive Session meetings are hereby 
approved. 

BE IT FURTHER RESOLVED, that this resolution shall take effect immediately, but 
no action authorized herein shall have force and effect until 10 days, Saturdays, Sundays 
and public holidays excepted, after a copy of the minutes of the Authority meeting at 
which this resolution was adopted has been delivered to the Governor for his approval, 
unless during such 10 day period, the Governor shall approve same, in which case such 
action shall become effective upon such approval.

Dated: July 6, 2011
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JUNE 1, 2011 EXECUTIVE SESSION MINUTES (In Executive Session tab)
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JUNE 15, 2011,  REGULAR SESSION MEETING MINUTES
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RESOLUTION—3b.

Approval of Minutes

WHEREAS, the By-Laws provide that the minutes of actions taken at meeting of the 
New Jersey Schools Development Authority be approved by the Authority’s Board of 
Directors; and 

WHEREAS, pursuant to Section 3(k) of P.L. 2007, Chapter 137, the minutes of the June
15, 2011 Board meeting of the New Jersey Schools Development Authority, for the Open 
Session, was forwarded to the Governor on June 15, 2011.

NOW, THEREFORE, BE IT RESOLVED, that the minutes of the New Jersey Schools 
Development Authority’s June 15, 2011 Open Session meeting is hereby approved. 

BE IT FURTHER RESOLVED, that this resolution shall take effect immediately, but 
no action authorized herein shall have force and effect until 10 days, Saturdays, Sundays 
and public holidays excepted, after a copy of the minutes of the Authority meeting at 
which this resolution was adopted has been delivered to the Governor for his approval, 
unless during such 10 day period, the Governor shall approve same, in which case such 
action shall become effective upon such approval.

Dated: July 6, 2011

3

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY - Approval of Meeting Minutes



 

 

 

 

AUTHORITY MATTERS

4

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY - Authority Matters



 

 

 

 

CEO REPORT (ORAL)
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CHAIRMAN'S REPORT (ORAL)
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REPORT AND RECOMMENDATIONS OF THE AUDIT COMMITTEE (Oral Report)
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1 WEST STATE STREET 

P.O. BOX 991 

TRENTON, NJ  08625‐0991 

609‐943‐5955

 
 

MEMORANDUM 
 

 
TO:  Members of the Authority  
 
FROM: Jane Kelly, Vice President 
  Division of Corporate Governance and Compliance 
   
DATE: July 6, 2011  
 
RE:  Proposed Substantial Changes upon Adoption to Proposed New Rules, N.J.A.C. 19:34B  
 
Management of the New Jersey Schools Development Authority (“Authority” or “SDA”) is seeking the 
approval of the Board for the issuance of a Notice of Proposed Substantial Changes upon Adoption for 
Proposed New Rules with respect to the recently promulgated New Rules for Delegation of School 
Facilities Projects (the “Rules”), previously approved by the Board on September 1, 2010 and published 
in the October 18, 2010 edition of the New Jersey Register.  The Rules establish requirements, standards 
and procedures for the Authority’s delegation of school facilities projects to SDA School districts.  The 
proposed substantive changes to the proposed new Rules are in response to public comments received 
by the Authority as part of the rule promulgation process, and the changes will themselves be subject to 
a public review and comment period. Once the proposed substantive changes have been promulgated 
and the public comment period for the proposed changes completed, the Authority will include these 
substantive changes in the language of the proposed new rules, and will proceed to final adoption of the 
entire New Rules incorporating the proposed substantive changes.    
 
Background:   
 
On October 18, 2010 the New Jersey Schools Development Authority (“Development Authority,” 
“Authority” or “SDA”) promulgated new rules to implement Section 13.e of the Educational Facilities 
Construction and Financing Act, P.L. 2000, c. 72, as amended by section 24 of P.L. 2007, c. 137 
(collectively, the “Act”).  Section 13.e of the Act provides that the Development Authority shall 
promulgate rules by which it shall determine the capacity of an SDA school district (“school district” or 
“SDA district”) to manage a school facilities project or projects after the school district has been found 
by the Commissioner of Education to be eligible for Authority consideration.  The Authority’s 
promulgation of these rules is a matter of statutory obligation and the subject of current litigation, 
(Education Law Center v. Department of Education and New Jersey Schools Development Authority). 
 
A sixty-day comment period was provided for the new rules, ending December 17, 2010.  Comments 
were received from the Education Law Center, which had filed suit against the Authority seeking the 
promulgation of the rules in accordance with statutory mandate; as well as from the Superintendent of 
Jersey City Public Schools and the Superintendent of the West New York Board of Education.   
 
In response to several of the comments received, the Authority proposes certain substantive changes to 
the proposed rules, to address concerns raised by the commenters.  The proposed changes, and the 
comments that spurred such changes, are summarized below.  Because the Authority proposes to make 
modifications to the original rule proposal before final adoption, this discussion is limited to those 
comments which form the basis for proposed changes to the original Rule Proposal.   
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Proposed Changes to Original Proposal:  The Authority proposes changes to the following sections of 
the original rule proposal.  The changes are briefly summarized here, and discussed in more detail in the 
Authority’s response to public comments, included in the attached Notice of Proposed Substantive 
Changes upon Adoption for the Proposed New Rules. 
 
N.J.A.C. 19: 34B-1.5: Changes are proposed to clarify the process for notices of noncompliance or 
default, and to give specific notice periods for various remedies.  
 
N.J.A.C. 19:34B-2.3 and -2.4:  Changes are proposed to clarify that that all training programs developed 
by the Authority pursuant to N.J.S.A. 18A:7G-13(e) shall be developed in consultation with the 
Department of Education. 
 
N.J.A.C. 19: 34B-2.5:  Changes are proposed to provide for formal hearings that may be referred to the 
Office of Administrative Law, as appropriate for contested cases, under the Administrative Procedure 
Act (APA), N.J.S.A. 52:14B-1 et seq. 
 
N.J.A.C. 19:34B-3.3 and -3.4: Changes are proposed to clarify the nature of the approvals required for a 
delegation of a project, and to reflect the possibility that, in light of the need for such approvals, a 
district seeking to manage a delegated project may be required to request an extension of the 60-day 
statutory period for contract award under the Public School Contracts Law, N.J.S.A. 18A:18A-36.   
 
N.J.A.C. 19:34B-6.5 and -6.6:  Changes are proposed to reflect that the Authority’s provision of the 
services of a Licensed Site Remediation Professional ends with the completion of construction and deed 
transfer to the district, if the school facility is constructed on a site owned by the Authority, or 
completion of construction and occupancy by the district, if the school site is already owned by the 
district, and that at that point, the district is responsible to engage its own Licensed Site Remediation 
Professional for the fulfillment of any long-term stewardship obligations required as part of the 
remediation of the Project Site.  
 
Adverse Comments and Analysis of Proposed Changes to Original Proposal:  The Authority 
received written comments from the individuals listed below on the provisions proposed for substantial 
changes, on or before the close of the 60-day public comment period, which ended December 17, 2010: 
 
1.   David Sciarra, Esq., and Elizabeth Athos, Esq., Education Law Center, Newark, New Jersey; 

2.  John N. Fauta, Superintendent, West New York Board of Education; and 

3.  Charles T. Epps, Jr. Ed. D., Superintendent, Jersey City Public Schools. 

A summary of the comments that triggered the proposed changes, and the Authority’s responses thereto 
are included in the Notice of Proposed Substantive Changes upon Adoption for the Proposed New 
Rules.   
 
Additional Comments Received In Public Comment Period 
 
The Board should be aware that the Authority received additional comments from the above-named 
commenters, but the Authority will not be proposing changes in response to those comments. Those 
comments and the Authority’s responses thereto will be formally presented to the Board as part of the 
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approval process for final adoption of the new rules.  For the Board’s information, the following is a 
summary of the other comments received:  
 
1. All three commenters noted that the Authority’s rule proposal does not address delegation by the 
Authority of design and development or land acquisition phases to Districts, and limits the delegable 
portions of a school facilities project to construction administration, construction and/or demolition. 
They questioned why the design, development and land acquisition functions were not addressed by the 
Rules, and one commenter asked whether the Rules would later be expanded to include the design, 
development and land acquisition functions as delegable portions of projects.  
 
2. A commenter queried why SDA districts would not be permitted to manage all portions of a 
school facilities project under the same requirements that apply to Regular Operating Districts if they are 
found to have the appropriate capacity.  
 
3. A commenter asserted that the limitation of delegable portions of school facilities projects to 
construction, construction administration and demolition is in violation of the Educational Facilities 
Construction and Financing Act, N.J.S.A. 18A-7G-13(e)(2).    
 
4. A commenter asserted that if the Authority retains control over portions of the project, while 
delegating others, issues created in portions of the project under Authority management could affect the 
portions of the project under district management and cause subsequent change orders through no fault 
of the district’s management.  
 
5. Two commenters questioned the proposed section N.J.A.C. 19:34B-1.7, which permits 
termination of the grant agreement if the Authority determines that such termination is in “the best 
interests of the school facilities project,” asserting that the section is vague in that the “best interests” 
standard is not defined, is arbitrary and exceeds the scope of the Authority’s statutory authority, and is 
excessive in light of the other categories of noncompliance that give rise to a right to terminate.  
 
6. A commenter requested that the Authority make available for review the form of the application 
referenced in N.J.A.C. 19:34B-2.3(a), for determining district capacity to manage a school facilities 
project.   
 
7. A commenter requested that the process by which NJDOE will determine the district’s eligibility 
for consideration by the Authority be outlined and defined by reasonable timelines for expeditious 
action.  
 
8. Two commenters objected to the two-step process proposed by the Authority for determination 
of district capacity to manage school facilities projects generally, and then for determination of capacity 
for a particular project.  One commenter asserted that the two-step process exceeds the statutory 
authority granted to the Authority.  
 
9 A commenter requested that the “evaluation criteria documents” for district capacity assessment 
be made available for review along with the rule proposal.  
 
10. Two commenters insisted that the regulations should provide timelines for the Authority’s 
determinations of district capacity under N.J.A.C. 19:34B-2.3, and project eligibility under N.J.A.C. 
19:34B-2.4, and one commenter suggested that a thirty-day time period is appropriate for such 
determinations.   
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11. A commenter inquired whether capital maintenance projects and emergent projects would 
continue to be determined by the provisions of Section 13A.  
 
12. A commenter questioned which items comprising the bid documents to be utilized under 
N.J.A.C. 19:34B-3.3 and N.J.A.C. 19:34B-3.4 (including contracts, proposal and other forms and 
certifications) are to be developed by the District, and which items are to be based on standard Authority 
contracts or forms.  
 
13. A commenter asked whether the Authority would be developing a different contract than the one 
it currently uses for design consultants, and if so, asked when that contract would be made available for 
comments.   
 
14.  A commenter asked, in the case of a district that has engaged a district architect, whether such 
district architect can be engaged for a delegated school facilities project without the need for procuring a 
new architect through the Authority.   
 
15. A commenter asked whether the language of N.J.A.C. 19:34B-4.2(c), providing that “all 
liabilities, duties and obligations of the Authority shall be assigned to the school district” acts to prohibit 
the inclusion of an indemnification provision providing for indemnification of the district by the 
Authority.    
 
16. A commenter asserted that the proposed N.J.A.C. 19:34B-5.2 governing adjustments to the grant, 
should specify timelines for Authority review and approval, in order to minimize delays during the 
construction of projects.  
 
17. A commenter asserted that the provisions of N.J.A.C. 19:34B-6.1, which describe “general 
requirements for district procurements” force districts in their management responsibilities to act as 
“proxies of the SDA rather that as autonomous agents”, and questioned whether the additional 
requirements of the section are necessary in light of the provisions of the Public School Procurement 
Law and other regulations that control procurement in Regular Operating Districts.  
 
18. A commenter questioned whether a district could use its own standard form of construction 
manager agreement with certain SDA-required provisions included, instead of using the Authority’s 
form of construction manager agreement as required under proposed N.J.A.C. 19:34B-6.4.   
 
19.  A commenter asked whether a district would be able to recover through the SDA grant the costs 
of employing a Construction Manager/Clerk of the Works with the proper experience to manage the 
project, or whether the construction manager would have to be an SDA-approved construction manager 
retained as a consultant.  
 
20. A commenter asked whether a district could submit construction plans to their own building 
department or would the Division of Community Affairs have jurisdiction.  
 
 
As previously noted, Authority management does not anticipate any changes in response to the above 
comments.  Proposed responses to the above comments will be submitted to the Board as part of the 
final adoption notice approval process.   
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Requested Board Action 
The Members of the Authority are requested to approve the proposed substantive changes to the 
proposed New Rules, as well as the issuance of the attached Notice of Proposed Substantive Changes 
upon Adoption to the proposed New Rules, and the filing of the Notice with the Office of 
Administrative Law.   
 
 
 
      __     _/s/Jane_F. Kelly ____________________________ 
       Jane F. Kelly, Vice President 
       Corporate Governance & Compliance 
 
 
Prepared by Cecelia Haney, Senior Counsel 
 
JFK/ceh 

6

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY - Report and Recommendations of the School Review Committee - Chairman's Report



OTHER AGENCIES   

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY 

Notice of Proposed Substantial Changes Upon Adoption to Proposed New Rules  

Section 13.e Delegation of School Facilities Projects 

Proposed New Rules: N.J.A.C. 19:34B  

Proposed: October 18, 2010 at 42 N.J.R. 2380(a). 

Authorized By: New Jersey Schools Development Authority, Marc Larkins, Chief 

Executive Officer. 

Authority: P.L. 2007, c.137, § 4k (N.J.S.A. 52:18A-238.k). 

 

Submit written comments by ____________ 2011 to: 

Cecelia Haney, Administrative Practice Officer  

   New Jersey Schools Development Authority 

   PO Box 991 

   Trenton, NJ 08625-0991 

 

 

Take notice that on October 18, 2010 the New Jersey Schools Development 

Authority (“Development Authority,” “Authority” or “SDA”) proposed new rules to 

implement Section 13.e of the Educational Facilities Construction and Financing Act, 

P.L. 2000, c. 72, as amended by section 24 of P.L. 2007, c. 137 (collectively, the “Act”).  

Section 13.e of the Act provides that the Development Authority shall promulgate rules 

by which it shall determine the capacity of an SDA school district (“school district” or 

1 

6

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY - Report and Recommendations of the School Review Committee - Chairman's Report



“SDA district”) to manage a school facilities project or projects after the school district 

has been found by the Commissioner of Education to be eligible for Authority 

consideration.   

The Authority proposes several substantial changes to the language of the new 

rules as originally proposed, based on comments received from the public during the 60-

day comment period for the proposed rules.  A Summary of Public Comments and 

Agency Responses is provided below, which is limited to comments and responses on the 

provisions proposed for substantial changes.  That Summary describes the proposed 

changes and documents the rationale for them, and the proposed changes upon adoption 

are identified below in the text of the new rules. This notice of proposed substantial 

changes is published pursuant to N.J.S.A. 52:14B-4.10. 

Summary of Public Comments and Agency Responses: 

 The Authority received written comments from the individuals listed below on the 

provisions proposed for substantial changes, on or before the close of the 60-day public 

comment period, which ended December 17, 2010: 

 
1.   David Sciarra, Esq., and Elizabeth Athos, Esq., Education Law Center, Newark,  

New Jersey; 

2.  John N. Fauta, Superintendent, West New York Board of Education; and 

3.  Charles T. Epps, Jr. Ed. D., Superintendent, Jersey City Public Schools. 

 
 
A summary of the comments and the Authority’s responses follows with respect to those 

provisions for which substantial changes are proposed.  The number(s) in parentheses 

after each comment identifies the respective commenter(s) listed above.   

2 
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Subchapter 1.  General Provisions 

 1. COMMENT:  The commenter urged that for the enumerated remedies exercisable 

by the Authority under proposed N.J.A.C. 19:34B-1.5 for noncompliance or default 

(suspension or termination of the grant agreement, or withholding of grant disbursements 

or other remedies), the Authority should provide a defined timeline for exercise of such 

remedies, so as to allow the district time to effect potential cure of the causes triggering 

the remedies.  The commenter further urged that the Authority provide two notices of any 

such action, and suggested a period of 60 or 90 days of notice before exercising any such 

remedies.   The commenter also asserted that “noncompliance” was not defined in the 

rules. (2) 

 

RESPONSE:  With respect to the definition of “noncompliance,” the Authority notes that 

N.J.A.C. 19:34B-1.4 describes “noncompliance with this chapter” as any of the 

enumerated events of default contained therein, or any failure of the school district to 

comply with the Act, the proposed Chapter 34B, or any “law, regulation, or rule 

applicable to the grant agreement.” The Authority further notes that the proposed rules 

provide for a two-notice process for termination, suspension, or withholding of grant 

disbursements, in that the initial notice of noncompliance is followed by a subsequent 

notice of the remedy elected by the Authority.   

 

With respect to the notice process, the Authority recognizes that the process could be 

made clearer, and agrees that inclusion of a specified notice period and defined timetable 

for exercise of the cited remedies is appropriate; however, the Authority does not agree 
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that the 60- to 90-day notice periods suggested are appropriate.  The Authority proposes 

changes to the language of proposed N.J.A.C. 19: 34B-1.5(a)1, 2 and 3 that will clarify 

the process by which an initial notice of noncompliance will issue with a 30-day 

minimum notice period for correction of the noncompliance, which period may be 

extended upon request to the Authority, and if corrective action is not taken or is not 

effective within the notice period, or any extension thereof, the Authority will issue a 

subsequent notice of the remedy it elects to undertake, which will provide for an 

additional 15 days’ notice (in the case of grant disbursement withholding) or 30 days’ 

notice (in the case of suspension or termination of the grant agreement) before such 

actions can take effect.    In addition, the Authority proposes to modify the language of 

this section to indicate that all notices of remedy under N.J.A.C. 19:34B-1.5 (a)(2) 

through (5), whether for termination, suspension or withholding of grant funds, will 

indicate the Authority’s decision to undertake the remedy and the reasons for the action, 

as well as the effective date of the action.   This generalized notice language will replace 

language formerly proposed as N.J.A.C. 19:34B-1.5 (a)4i to provide specific notice 

information for termination notices.  These changes are substantial in nature and may 

warrant additional notice and public comment, and thus the Authority is promulgating 

this notice of substantial changes upon adoption in accordance with N.J.S.A. 52:14B-10.  

 

Subchapter 2. School District Capacity Determination  

2. COMMENT:  The commenter objects that the regulatory provisions regarding 

statutorily-mandated training at N.J.A.C. 19:34B-2.3(a)3 and 2.4(d)5 fail to implement 

the language and intent of the statute, in that they fail to indicate that the training 
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programs be developed “in consultation with the commissioner” of the Department of 

Education, and because the proposed rules indicate that such training will be made 

available to districts that have been determined to lack the capacity to manage the 

delegable aspects of school facilities projects. (1)  

 

RESPONSE:  The Authority appreciates the commenter’s concern and has determined 

that amendment of the proposed regulations at N.J.A.C. 19:34B-2.3(a)3 and 2.4(d)5 is 

warranted to clarify that all training programs developed by the Authority pursuant to 

N.J.S.A. 18A:7G-13(e) shall be developed in consultation with the Department of 

Education.  These clarifying changes are substantial in nature and may warrant additional 

notice and public comment, and thus the Authority is promulgating this notice of 

substantial changes upon adoption in accordance with N.J.S.A. 52:14B-10.  

 

With respect to the second portion of the comment, the Authority notes that its 

regulations validly implement the statutory language, which only requires that the 

Authority offer training to those districts “deemed to lack the capacity to manage a school 

facility project or projects.  No further changes will be made to the proposal in response 

to this comment. 

 

3. COMMENT:  A commenter objected that the proposed regulations afford 

inadequate independent review and dispute resolution in the event of district 

disagreement with Authority determinations.  The commenter asserted that all critical 

determinations of the Authority under the proposed regulations should be subject to 
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appeal.  The commenter further asserted that in all appeals from determinations that 

constitute contested cases under the Administrative Procedure Act (“APA”), N.J.S.A. 

52:14B-1 et seq., districts must be afforded an opportunity for a hearing before an 

independent administrative law judge at the Office of Administrative Law.  (1) 

 

4. COMMENT: The commenter questioned, in connection with Authority 

determinations under the regulations regarding termination of a grant agreement under 

N.J.A.C. 19:34B-1.7, and requests for waivers or releases under N.J.A.C. 19:34B-1.8, 

whether such determinations represent appealable final agency actions, or whether 

administrative appeals from such determinations are permitted by the proposed rules. (3) 

 

RESPONSE  TO COMMENTS 3 and 4:  The Authority appreciates the commenters’ 

concerns, and agrees that clarification of the process for appeals from Authority 

determinations under these regulations is warranted.  To that end, the Authority has 

determined to amend the language of the proposed rules at N.J.A.C. 19:34B-2.5 to 

provide for both informal administrative hearings for challenges to Authority 

determinations and formal hearings that may be referred to the Office of Administrative 

Law, as appropriate for contested cases, under the APA.  These changes are substantial in 

nature and may warrant additional notice and public comment, and thus the Authority is 

promulgating this notice of substantial changes upon adoption in accordance with 

N.J.S.A. 52:14B-10.  
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5. COMMENT:  The commenter asserts that a maximum time frame should be 

established for all approvals that must be granted by the authority pursuant to N.J.A.C. 

19:34B-3.3 and N.J.A.C. 19:34B-3.4 in order to authorize the district to proceed with 

engagement of a contractor for demolition or construction services. (2) 

 

6. COMMENT:  The commenter asserts that the proposed rule as drafted does not 

provide timelines for the various determinations of the Authority, the Authority Board, 

and the DOE under N.J.A.C. 19:34B-3.3 and N.J.A.C. 19:34B-3.4 to ensure that it is 

possible to complete the necessary approvals within what the commenter describes as the 

“60-day period during which public bidders are barred from modifying, withdrawing or 

canceling their bids.”  (3) 

 

RESPONSE TO COMMENTS 5 and 6:  With respect to the sixty-day time period 

described in Comment 6, the Authority interprets that to be a reference to N.J.S.A. 

18A:18A-36, which prescribes a sixty-day period during which a district must award a 

contract or reject all bids, unless, for those bidders who consent to an extension, the 

district requests additional time for consideration of bids before expiration of the original 

period.  While the Authority will endeavor to complete all necessary reviews and secure 

all necessary approvals within the sixty-day time frame, districts should be aware that 

these reviews and approvals may not be completed within that sixty day period, and thus 

any bid solicitation for a contract on a delegated project should advise bidders that an 

extension of the statutory period is contemplated as possible.   
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The Authority proposes substantive changes to N.J.A.C. 19:34B-3.3 and -3.4 upon 

adoption to clarify the nature of the approvals required, and to reflect the possibility that 

the district will be required to request an extension of the 60-day period for contract 

award under N.J.S.A. 18A:18A-36.  These changes include the addition of language to 

N.J.A.C. 19:34B-3.3 (b) to indicate that the creation of a project charter may be required 

as a part of the approval process, and to clarify that if bids received by a district for 

demolition work require a revision of the Current Working Estimate (CWE), then the 

grant amount may also require modification.   Further changes include addition of 

language at N.J.A.C. 19:34B-3.3 (c) to reflect the need to submit any proposed charter or 

charter revision to the Board of the Authority, and to indicate that the Authority will 

endeavor to complete its reviews and approvals and issue a notice to proceed to the 

district within sixty days, but that if additional time is needed, the Authority will advise 

the district within the sixty-day period so that the district may request that bidders agree 

to an extension of the time for consideration of bids.    

Additional changes are proposed to N.J.A.C. 19:34B-3.4 (a) to reflect that, because of the 

nature and complexity of approvals required for delegation of projects, district should 

include in their bid packages a notice to bidders that an extension of time for the 

consideration of bids under N.J.S.A. 18A:18A-36 may be required.  Additional language 

is proposed for N.J.A.C. 19:34B-3.4 (e) to reiterate that the Authority will endeavor to 

complete its reviews and approvals and issue a notice to proceed to the district within 

sixty days, but that if additional time is needed the Authority will advise the district 

within the sixty-day period so that the district may request that bidders agree to an 

extension of the time for consideration of bids.   These changes may warrant additional 
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notice and public comment, and thus the Authority is promulgating this notice of 

substantial changes upon adoption in accordance with N.J.S.A. 52:14B-10.  

 

7. COMMENT:   The commenter questions which items comprising the bid 

documents to be utilized under N.J.A.C. 19:34B-3.3 and N.J.A.C. 19:34B-3.4 (including 

contracts, proposal and other forms and certifications) are to be developed by the District, 

and which items are to be based on standard Authority contracts or forms. (3) 

 

RESPONSE:   The Authority appreciates the commenter’s request, but will not develop 

the template for bid documents until the regulatory framework for the process has been 

finalized and adopted.  No changes to the proposal will be made in response to this 

comment. 

 

8. COMMENT:  The commenter asserts that under the proposed  N.J.A.C. 19:34B-

6.5, and N.J.A.C. 19:34B-6.6 governing remediation services as part of a construction 

contract, and as part of a demolition contract, respectively, the Licensed Site Remediation 

Professional retained by the Authority would supervise all remediation work performed 

by contractors managed by the district, but the district is responsible for all permits, 

reporting and compliance.  The commenter expressed concern that in order to be 

responsible for all such permits, reporting and compliance, the district would need to 

retain its own Site Remediation Professional to perform the reporting, monitoring, 

certification and tracking tasks for which the district is responsible, suggesting a 

duplication of effort by the district and Authority.  
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RESPONSE:  The Authority appreciates the commenter’s concerns, but responds that it 

is anticipated that the Licensed Site Remediation Professional retained by the Authority 

would provide reporting, monitoring, certification and tracking services to the district 

during the construction or demolition period in connection with any remediation work 

performed by the district.  However, should the remediation of the Project Site involve 

the imposition of long term stewardship obligations on the owner during occupancy of 

the school facility after construction, then the district, as owner of the property, would be 

responsible for retaining its own Licensed Site Remediation Professional to fulfill any 

sampling, reporting or other requirements of such long term stewardship obligations 

imposed on an owner of property.  The Authority proposes substantial changes to 

N.J.A.C. 19:34B-6.5 and 6.6 to reflect that the Authority’s provision of the services of a 

Licensed Site Remediation Professional ends with the completion of construction and 

deed transfer to the district, if the school facility is constructed on a site owned by the 

Authority, or completion of construction and occupancy by the district, if the school site 

is already owned by the district, and that at that point, the district is responsible to engage 

its own Licensed Site Remediation Professional for the fulfillment of any long-term 

stewardship obligations required as part of the remediation of the Project Site.  These 

changes may warrant additional notice and public comment, and thus the Authority is 

promulgating this notice of substantial changes upon adoption in accordance with 

N.J.S.A. 52:14B-10.  
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Effect of Proposed Changes  

on Impact Statements Included in Original Proposal 

The changes to the rule proposal that are contemplated upon adoption of the new rules 

will not affect the impact statements or analyses included in the original rule proposal.  

The changes provide clarification of the delegation process, provide for additional 

avenues for administrative appeal, and provide standards for notices under the 

promulgated proposed regulations.  None of these changes will have social, economic, 

jobs, agricultural, housing or smart growth impacts beyond those effects of the original 

proposed rules.   

 

Full text of the proposed substantial changes to the proposed new rules follows 

(additions to proposal indicated in boldface with asterisks *thus*; deletions from 

proposal indicated in brackets with asterisks *[thus]*):  

 

19:34B-1.5 Remedies for events of default and noncompliance 

(a)  In addition to any other remedies as may be provided by law or by the grant 

agreement, in the event of noncompliance with any provisions of the Act, any condition 

of the grant agreement, *[an event of default,]* or any requirement of this chapter, or 

upon the occurrence of an event of default, the Authority, after taking the action in (a)1 

below, may take any of the actions or combinations thereof set forth in (a)2 through 5 

below: 

1. Issue a notice of noncompliance in writing to the school district stating  

*the nature of the noncompliance or default, and further stating* that 
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2. Withhold *grant disbursements or any portion thereof*, upon *fifteen 

(15) days* written notice to the school district *providing the reason(s) 

for the withholding* *[, grant disbursements or any portion thereof]*; 

3. Suspend *[, upon written notice to the school district,]* the grant 

agreement and withhold further payments thereunder and prohibit the 

school district from incurring additional obligations of grant funds 

pending corrective action by the school district *upon thirty (30) days 

written notice to the school district*; 

4. Terminate*[, upon written notice to the Department and the SDA school 

district,]* the grant agreement and/or rescind the grant monies *upon 

thirty (30) days written notice to the Department and the SDA school 

district.     

*[i. The Authority shall promptly notify the Department and the school 

district, in writing, of its determination to terminate the grant agreement 
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and the reasons for the termination, together with the date on which the 

termination shall take effect.]* 

*[ii.]* Upon termination of the grant agreement, the Authority may 

demand that an amount equal to the grant received by the school district 

be immediately returned to the Authority and the school district shall 

waive payment by the Authority of the undistributed balance, and upon 

notice to the school district, the amount of the grant disbursed by the 

Authority shall be immediately due and payable by the school district 

together with any costs to the Authority resulting from an event of default 

by the district; *[and/or]* 

5.  In addition to any withholding, suspension or termination action, the 

Authority retains the right to pursue any and all other remedies as may be 

available under State law as warranted*; and 

6. The notice provided to the school district under N.J.A.C. 19:34B-

1.5(a)(2) through (a)(5) shall notify the school district of the 

Authority’s determination to exercise its right to take such action, and 

shall provide the reasons for such action, together with the date on 

which the selected action shall take effect.* 

 

(b) – (c) (No change from proposal.) 

 

19:34B-2.3 Evaluation of district capacity 
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(a) The Authority’s district assessment committee shall evaluate the school district’s 

application to determine whether the school district possesses the ability to manage 

school facilities projects.    

1. - 2.  (No change from proposal).   

3. If the district assessment committee determines that the school district 

does not have the necessary capacity to manage the delegable portions of 

school facilities projects, the application shall be denied, and the school 

district will be promptly notified in writing of the reasons for the denial.  

The Authority shall thereafter*, in conjunction with the Commissioner,* 

devise and offer a proposed training program if the reason for the denial is 

of the type that can be remedied with training. Such training program shall 

be designed to provide the district with technical assistance intended to 

address any identified deficiencies and/or increase the district’s capacity to 

manage school facilities projects.  The proposed training program may 

include, but is not limited to, training in the following areas:  

i. Financial, accounting, and budgeting;  

ii. Planning; 

iii. Procurement and/or prequalification; 

iv. Evaluation of architectural plans; 

v. Construction management;  

vi. Documentation of best practices; and/or 

vii. Governance and compliance. 

4. (No change from proposal). 
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(b) – (e)  No change from proposal.  

 

19:34B-2.4 Evaluation of district eligibility for project delegation 

(a) – (c)  (No change from proposal). 

(d)  The Authority’s project assessment committee shall evaluate a school district’s 

application to determine whether the school district possesses the ability to manage 

the delegable portions of a particular school facilities project.    

1. - 2.  (No change from proposal.)   

3. If the project assessment committee determines that an SDA school 

district lacks the capacity to manage the delegable portions of a particular 

school facilities project, the district’s application shall be denied, and the 

Authority will promptly notify the school district in writing of the reasons 

for its denial.  The Authority will thereafter *, in conjunction with the 

Commissioner,* devise and offer the SDA school district a proposed 

training program, if the reason for the denial is of the type that can be 

remedied with training. Such training program shall be designed to 

provide the district with technical assistance intended to address any 

identified deficiencies and/or increase the district’s capacity to manage 

facilities projects of the type for which it sought delegation, but was 

denied. The proposed training program may include, but is not limited to, 

training in the following areas:  

i. Financial, accounting, and budgeting;  

ii. Planning;  
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iii. Procurement and/or prequalification; 

iv. Evaluation of architectural plans; 

v. Construction management;  

vi. Documentation of best practices; and/or 

vii. Governance and compliance.    

 

4. (No change from proposal.)  

 

19:34B-2.5 Requests for reconsideration and appeal 

(a)  Requests for reconsideration arising from decisions of the Authority pursuant to 

N.J.A.C. 19:34B-2.3 and 2.4 *and any other determination of the Authority under 

this Chapter 19:34B*, shall be made in writing within 30 days of the receipt of the 

Authority's decision, and an opportunity shall be given for an informal hearing on the 

papers, in person or via telephone with an Authority hearing officer or panel designated 

to review the matter.  The determination of the Authority, based on the recommendation 

of the hearing officer or panel, shall be presented in a written decision *within thirty 

(30) calendar days of the conclusion of the hearing unless, due to the circumstances 

of the hearing, a longer time is required. 

1. Informal hearings will be held, where feasible, within 14 business days 

of the receipt of the request. 

2. Hearings will be heard, where practicable, by a hearing officer 

designated by the Chief Executive Officer, or his or her designee. 
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3. In an informal hearing, the Authority may, in instances where public 

exigency exists, modify or amend the time frames or any other requirements 

provided in this section.  In these instances, the Authority shall document, for 

the record, the rationale for such amendment and give adequate notice to the 

parties involved. 

    

(b)  *In the event of an adverse decision after an informal hearing under (a) above, 

or if a district determines not to seek an informal hearing, and providing further, 

that the dispute or controversy is a contested case, as defined in N.J.S.A. 52:14B-

2(b), a district may request a formal hearing, within sixty (60) days of the written 

decision resulting from the informal hearing or within ninety (90) days of the 

determination of the Authority if an informal hearing is not sought. 

(c)   Upon filing of the initial pleading in a contested case, the Board of the Authority 

may by resolution either retain the matter for hearing directly or transmit the 

matter for hearing before the Office of Administrative Law.  Such hearings shall be 

governed by the provisions of the Administrative Procedure Act, N.J.S.A. 52:14B-1 

et seq. and 52:14F-1 et seq., and the Uniform Administrative Procedure Rules, 

N.J.A.C. 1:1. 

 

(d)*  Every determination by the Authority of a dispute or controversy arising from this 

chapter, constituting final agency action by the Board, shall be embodied in a written 

decision which shall set forth findings of fact and conclusions of law. 
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19:34B-3.3 Authority execution of grant agreement for delegated demolition activities 

(a) Upon the Authority's written approval of the bid specifications for demolition services 

for the school facilities project, which shall be drafted for procurement as a single overall 

contract (not multi-prime) under paragraph 2 of N.J.S.A. 18A:18A-18(b) of the PSCL, 

and upon the Authority’s approval of the CWE for such demolition services, the 

Authority shall give the school district written authorization to seek bid proposals for 

demolition services in accordance with the PSCL. The school district shall include in its 

bid documents the statement that its ability to enter into a contract shall be contingent 

upon the receipt of an executed grant agreement from the Authority, *and a statement 

that an extension of the time period for consideration of bids under N.J.S.A. 

18A:18A-36 may be required,* and shall include in the demolition services contract all 

of the requirements of N.J.A.C. 19:34B-6.3, as indicated. Once the bid proposals for the 

demolition services contract are received, the school district shall, within two business 

days of the receipt of bids, forward the bid proposals to the Authority for review. 

     

 (b) Upon the district’s receipt of bids for the demolition services portion of the school 

facilities projects, and the subsequent forwarding of such bids to the Authority, the 

Authority shall use the bids received to revise its CWE for the delegated demolition 

services portion of the school facilities project, *if warranted,* and shall modify the 

grant amount accordingly *if the CWE has been modified.  The Authority shall 

prepare a proposed charter for the school facilities project if one has not already 

been approved by the Board of the Authority*.  
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 (c)  After the Authority revises the CWE for demolition services*[, and following]* 

*based on the bids, Authority staff shall submit any proposed or revised charter for 

the project to the Authority Board for approval, if there is no approved charter, or 

if the existing charter must be modified as a result of a CWE revision.*  *F*ollowing 

approval of the project charter by the Board of the Authority, the Authority shall execute 

the grant agreement and issue a written authorization to the district to proceed with the 

engagement of a contractor for the demolition services portion of the school facilities 

project, in accordance with N.J.A.C. 19:34B-6.  *The Authority shall endeavor to 

complete all reviews and approvals under this section, and to issue to the district an 

authorization to proceed, if approved, within sixty days of the district’s receipt of 

bids.  If the Authority determines that additional time is needed to secure the 

necessary reviews and approvals, the Authority shall notify the district before 

expiration of the sixty-day period, so that the district may request that bidders agree 

to extend the time for consideration of bids for an additional period.*  

 

19:34B-3.4 Authority execution of grant agreement for delegated construction activities 

(a) Upon the Authority's written approval of the bid specifications for construction of the 

school facilities project, which shall be drafted for procurement as a single overall 

contract (not multi-prime) under paragraph 2 of N.J.S.A. 18A:18A-18(b) of the PSCL, 

and upon the Authority’s approval of the CWE, the Authority shall give the school 

district written authorization to seek bid proposals for construction in accordance with the 

PSCL. The school district shall include in its bid documents the statement that its ability 

to enter into a contract shall be contingent upon the receipt of an executed grant 
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agreement from the Authority, *and a statement that an extension of the time period 

for consideration of bids under N.J.S.A. 18A:18A-36 may be required,* and shall 

include in construction contract all of the requirements of N.J.A.C. 19:34B-6.3, as 

indicated. Once the bid proposals for the construction contract are received, the school 

district shall, within two business days of the receipt of bids, forward the bid proposals to 

the Authority for review. 

    

 (b) –(d) (No change from proposal.) 

 

*(e) The Authority shall endeavor to complete all reviews and approvals under this 

section, and to issue to the district an authorization to proceed, if approved, 

within sixty days of the district’s receipt of bids.  If the Authority determines 

that additional time is needed to secure the necessary reviews and approvals, the 

Authority shall notify the district before expiration of the sixty-day period, so 

that the district may request that bidders agree to extend the time for 

consideration of bids for an additional period.* 

  

19:34B-6.5 Remediation services as part of construction contract  

 (a) The Authority shall perform any necessary remediation to prepare a site for 

construction.  The Authority may also delegate to the district, in accordance with 

N.J.A.C. 19:34B-2.3, certain remediation services or activities that are necessary to be 

undertaken during the construction of the school facilities project.   All such remediation 

services or activities delegated to the district *and occurring during the construction of 

20 

6

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY - Report and Recommendations of the School Review Committee - Chairman's Report



the school facilities project* shall be performed under the supervision of a Licensed Site 

Remediation Professional retained by the Authority, and shall be consistent with the 

Remedial Action Work Plan for the property.  *Remediation activities that are 

necessary as part of long-term stewardship obligations of the district as owner of the 

Project Site, and which occur after the completion of construction and either the 

Authority’s transfer of occupancy to the district or after the transfer of the Project 

Site property to the district, shall be performed under the supervision of a Licensed 

Site Remediation Professional retained by the district.* 

   

 (b) – (c) (No change from proposal.)   

 

19:34B-6.6 Remediation services as part of demolition services contract  

(a) Upon the Authority’s determination, in accordance with N.J.A.C. 19:34B-2.3, to 

delegate demolition services, if the services delegated include the removal of an 

underground storage tank, the Authority may either undertake or delegate to the district 

the associated remediation of soil impacted by a discharge from the tank.  All such 

remediation services or activities *delegated to the district and occurring during 

demolition activities in advance of construction of the school facilities project* shall 

be performed under the supervision of a Licensed Site Remediation Professional retained 

by the Authority, and shall be consistent with the Remedial Action Work Plan for the 

property. *Remediation activities that are necessary as part of long-term 

stewardship obligations of the district as owner of the Project Site, and which occur 

after the completion of construction and either the Authority’s transfer of 
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22 

occupancy to the district or after the transfer of the Project Site property to the 

district, shall be performed under the supervision of a Licensed Site Remediation 

Professional retained by the district.* 

 

(b) – (c) (No change from proposal.)  
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RESOLUTION—6a

Resolution Approving Proposed Substantial Changes upon Adoption to Proposed New 
Rules, N.J.A.C. 19:34B

Resolution

WHEREAS, Section 13.e of the Educational Facilities Construction and Financing Act (the 
“Act”) provides that the New Jersey Schools Development Authority (“SDA” or “the 
Authority”) shall promulgate rules by which it shall determine the capacity of an SDA school 
district (“school district” or “SDA district”) to manage a school facilities project or projects after 
the school district has been found by the Commissioner of Education to be eligible for Authority 
consideration; and

WHEREAS, on October 18, 2010 the New Jersey Schools Development Authority (“Authority”
or “SDA”) promulgated proposed new rules to implement Section 13e of the Act, which 
proposed new rules were published at 42 N.J.R. 2380(a); and

WHEREAS, the new rules provided for a sixty-day comment period which ended on December 
17, 2010; and  

WHEREAS, the Authority received comments from members of the interested public, the 
details of which are set forth in materials presented to the Board on this date and attached hereto; 
and

WHEREAS, in response to the public comments received, the Authority has determined that 
certain substantive changes to the rules as previously proposed are warranted; and 

WHEREAS, such substantive changes are set forth in the materials presented to the Board on 
this date and are incorporated herein.  

NOW THEREFORE, BE IT RESOLVED THAT the Board hereby authorizes and approves
the proposed substantive changes to sections of the original rule proposal as such changes are 
fully set forth in the Notice of Proposed Substantial Changes upon Adoption to Proposed New 
Rules, presented to the Board on July 6, 2011 and attached hereto, and incorporated herein.

BE IT FURTHER RESOLVED, the Board approves the issuance of the Notice of Proposed 
Substantive Changes upon Adoption to the Proposed New Rules consistent with materials 
presented to the Board on July 6, 2011, attached hereto and incorporated herein.

BE IT FURTHER RESOLVED, the Board approves the filing of the Notice of Proposed 
Substantive Changes upon Adoption to the Proposed New Rules with the Office of 
Administrative Law.  
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BE IT FURTHER RESOLVED, that this resolution shall take effect immediately, but no 
action authorized herein shall have force and effect until 10 days, Saturdays, Sundays and public 
holidays excepted, after a copy of the minutes of the Authority meeting at which this resolution 
was adopted has been delivered to the Governor for his approval, unless during such 10 day 
period, the Governor shall approve same, in which case such action shall become effective upon 
such approval.

Attached: Memorandum Dated July 6, 2011 - Proposed Substantial Changes upon Adoption to 
Proposed New Rules, N.J.A.C. 19:34B
Dated:      July 6, 2011
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MEMORANDUM 
 
 
TO:  Members of the Authority 
 
FROM: Cheryl Walcott Bediako 
 Program Operations Director 

 
DATE: July 6, 2011 
 
SUBJECT: Change Order – Prismatic Development Corporation 
 
 
COMPANY NAME:  Prismatic Development Corporation 
DISTRICT:  West New York 
CONTRACT No.:  HU-0006-C02 
CM:  SDA Managed 
SCHOOL NAME:  Public School No. 3 
CHANGE ORDER No.:        137 
REASON:       Extension of HVAC Warranties 
AMOUNT:       $151,146.00 
CONTRACT STATUS:       98.2% Paid to Date Against the Current Contract Value  
ANTICIPATED  
OCCUPANCY DATE:       January 1, 2012 
 
 
INTRODUCTION 
 
I am writing to recommend approval by the Members of the Authority of a change order in the 
amount of $151,146 for the reinstatement and the extension of HVAC warranties.  Pursuant to 
the NJSDA Operating Authority adopted by the Board on December 1, 2010, a change order that 
singularly exceeds $500,000 or singularly or in the aggregate is greater than 10% of the contract 
value requires Board approval.  The aggregate value of this and prior change orders is greater 
than 10% of the contract value.   
 
 
BACKGROUND 
 
The West New York Public School No. 3 is a new 110,120 square foot facility designed to 
educate 705 pre-kindergarten through grade 5 students.  Prismatic Development Corporation was 
given the Notice to Proceed (NTP) on March 5, 2007.  The anticipated school opening is January 
2012. 
 
To date there has been significant prior change order activity on this engagement including 
several change orders that have been reviewed and approved by the Members of the Authority  
and that have concerned remedial activity to address an Atrium design. 
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As with other change orders, the change order in this board approval request has been submitted 
to the SDA Special Projects Division to evaluate the items identified for pursuit of cost recovery 
resulting from the Atrium delay. 
 
 
REASON FOR CHANGE 
 
This change order is for reinstatement of lapsed warranties and to extend the warranty period of 
installed and operational HVAC equipment at Public School No. 3.  SDA construction contracts, 
including the SDA contract with Prismatic, require a warranty period of two (2) years 
commencing upon delivery of the HVAC equipment.   The HVAC equipment included in this 
change order request was delivered over two 2 years ago and is out of warranty.  Without the 
proper maintenance and repairs covered by the warranties, improperly or nonfunctioning HVAC 
equipment can potentially damage existing materials and finishes, due to lack of temperature and 
humidity control.  It is imperative that these warranties be retroactively reinstated and remain in 
effect to safeguard the sizable investment in this building, and limit the possibility of financial 
exposure to the SDA for replacement of currently installed equipment, fixtures and finishes.  
 
In order to satisfy manufacturer’s requirements for continuity, the warranty extension will be 
retroactive to June 1, 2010 (original lapse of warranty) and remain in effect for two years until 
June 30, 2012.  Manufacturers warranty extensions are only offered for full year periods.  
Negotiation of this change order has served to eliminate the costs of service calls performed 
since the date of warranty lapse, valued at approximately $40,000.  In addition, costs associated 
with other scheduled repair visits will be eliminated by the warranty extension. The change order 
is inclusive of General Contractor costs because the project work is ongoing and Prismatic 
remains responsible for management and oversight of all HVAC service calls prior to project 
completion.  
 
SUMMARY OF CHANGE 
 
This change order is to re-instate and extend warranties on HVAC equipment at Public School 
No. 3 from June 1, 2010 to June 30, 2012. 
 

1) HVAC Subcontractor - AMCO Enterprises Inc./Manuf. Warranty  (2 yrs ext.)  $   146,000.00 

2) GC Processing,  Management and Oversight  $       5,146.00 

ADDITIONAL COSTS       $   151,146.00 
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Documents supporting this change order have been reviewed by the associated NJSDA project 
team members as well as the Program Director, Deputy Program Director, and the NJSDA 
Contract Management Department (CMD) for adherence to current NJSDA policy and 
procedures. All reviewing NJSDA staff members, including CMD, have determined that the 
change order is justified and that the amount is reasonable and appropriate. 
 
 
CALCULATIONS 
 

a. Original Contract Amount (base contract including allowances 
and selected alternates)

 $      38,200,000 

b. Change Orders  to Date (including Board approved change 
orders)

 $        6,895,332 

c. Proposed Change Order Amount  $           151,146 
d. Total Change Orders  to Date including this Change Order 

(Total of Line (b.) and Line (c.))
 $        7,046,478 

e. Percentage Change to Original Contract (Line (d.) represents a 
percent of Line (a.))

18%

f. Proposed Adjusted Contract Price (Line (a.) plus Line (d.))  $      45,246,478  
 
 
RECOMMENDATION 
 
The Members of the Authority are requested to approve Change Order No. 137 in the amount of 
$151,146.00. In accordance with the Operating Authority adopted by the Board on December 1, 
2010, any change order which singularly exceeds $500,000 or singularly or when aggregated 
with all prior approved change orders is greater than 10% of the contract value requires approval 
by the Members of the Authority.   The aggregate value of this change order and prior change 
orders is greater than 10% of the contract value. 
 
 
 
/s/ Cheryl Walcott Bediako 
Cheryl Walcott Bediako, Program Operations Director 
 
Reviewed and Recommended by:  Andrew Yosha, Vice President, Program Operations 
Reviewed and Recommended by: Christopher Megnin, Program Operations 
Prepared and Recommended by: Louis Ledesma, Program Operations 
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Resolution – 6b1.

COMPANY NAME: Prismatic Development Corporation
DISTRICT: West New York
CONTRACT No.: HU-0006-C02
CM: SDA Managed
SCHOOL NAME: Public School No. 3
CHANGE ORDER No.:       137
REASON:       Extension of HVAC Warranties
AMOUNT:      $151,146.00
CONTRACT STATUS:       98.2% Paid to Date Against the Current Contract Value
ANTICIPATED 
OCCUPANCY DATE:       January 1, 2012

RESOLUTION

WHEREAS, the SDA Operating Authority adopted by the Board on December 1, 2010 requires 
that a change order that singularly exceeds $500,000 or that singularly or in the aggregate is 
greater than 10% of the contract value must be approved by the Members of the Authority; and 

WHEREAS, the West New York Public School No. 3 (the project) is a new 110,120 square foot 
facility designed to educate 705 pre-kindergarten through grade 5 students; and 

WHEREAS, on March 5, 2007 Prismatic Development Corporation was given the Notice to 
Proceed (NTP) with the project with an anticipated school opening in January 2012; and

WHEREAS, SDA construction contracts, including the SDA contract with Prismatic, require a 
warranty period of two (2) years commencing upon delivery of the HVAC equipment; and

WHEREAS, the HVAC equipment included in this change order request was delivered over two 
years ago and is out of warranty; and 

WHEREAS, without the proper maintenance and repairs covered by the warranties, improperly 
or nonfunctioning HVAC equipment can potentially damage existing materials and finishes, due 
to lack of temperature and humidity control; and 

WHEREAS, it has been determined imperative that these warranties be retroactively reinstated 
and remain in effect to safeguard the sizable investment in this building, and limit the possibility 
of financial exposure to the SDA for replacement of currently installed equipment, fixtures and 
finishes; and 

WHEREAS, in order to satisfy manufacturer’s requirements for continuity, the warranty 
extension will be retroactive to June 1, 2010, the original lapse of warranty, and remain in effect 
for two years until June 30, 2012; and 
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WHEREAS, the aggregate value of this change order, in the amount of $151,146 for the 
reinstatement and the extension of warranties for installed and operational HVAC equipment at 
Public School No. 3, in the aggregate with prior change orders is greater than 10% of the 
contract value; and 

WHEREAS, this change order is inclusive of general contractor costs as the project work is 
ongoing and Prismatic remains responsible for management and oversight of all HVAC service 
calls prior to project completion; and  

WHEREAS, documents supporting this change order have been reviewed by the associated 
NJSDA project team members as well as the Program Director, Deputy Program Director, and 
the NJSDA Contract Management Department (CMD) for adherence to current NJSDA policy 
and procedures and all reviewing NJSDA staff members have determined that the change order 
is justified and that the amount is reasonable and appropriate; and 

WHEREAS, this matter has been submitted to the SDA Special Projects Division and will be
evaluated for cost recovery potential.

NOW, THEREFORE, BE IT RESOLVED, that the Members of the Authority authorize and 
approve Change Order No. 137 in the amount of $151,146.00 for Prismatic Development 
Corporation (HU-0006-C02) in the West New York School District. 

BE IT FURTHER RESOLVED, that this resolution shall take effect immediately, but no 
action authorized herein shall have force and effect until 10 days, Saturdays, Sundays and public 
holidays excepted, after a copy of the minutes of the Authority meeting at which this resolution 
was adopted has been delivered to the Governor for his approval, unless during such 10 day 
period, the Governor shall approve same, in which case such action shall become effective upon 
such approval.

Attached: Memorandum, West New York School District, Prismatic Development Corporation 
(HU-0006-C02), dated July 6, 2011
Dated: July 6, 2011
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MEMORANDUM 

 

 

TO:  Members of the Authority 

 

FROM:  Sean Murphy 

Procurement Manager 

 

RE:  District:    Irvington 

School:     Union Avenue Middle School 

Project:     Emergent Boiler Replacements 

Package No.:    EP-0050-C01 RB1 

Award Amount:    $1,063,000 

Design Consultant:   DMR Architects 

 

DATE:  July 6, 2011 

 

 

FOR INFORMATIONAL PURPOSES 

 

 

At the April 6, 2011 Board meeting, the Members delegated authority to the Chief of Staff
1
 and Chair of 

the SRC for the award of a contract for the Emergent Boiler Replacements at the Union Avenue Middle 

School in the Irvington School District.  The approval required notification to the Board of the bidding 

results including the responsiveness of, and the price submitted by, each bidder.  This project provides for 

the demolition and removal of six (6) boilers and all associated controls, pumps, electric, piping, and 

breeching and replacing them with four (4) new boilers of sufficient heating capacity to accommodate the 

school and adjacent annex.  In addition, a complete boiler asbestos abatement will be performed with this 

work.  This project is to be funded by the NJSDA Program Reserve maintained for emergent projects.  

The estimated construction cost included in the draft Emergent Project Charter presented to the Board on 

April 6, 2011 was $1,236,609.  Attached herewith is the final Emergent Project Charter as approved under 

delegated authority. 

 

Price Proposals were received on April 20, 2011.  One (1) contractor responded.  The submitted proposal 

followed NJSDA instructions for each bidder to provide a lump sum base bid.  The price proposal was 

publicly opened and the lump sum base bid was read aloud as required by law.  No proposals were 

received after the deadline. 

 

 

 

 

 

                                                 
1
 Mark Larkins, CEO, has recused himself from all Irvington Projects. 
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The results of the bid opening are as follows: 

 

Contractor Proposed Price Comments 

Sunnyfield Corporation $1,073,000 Qualified and responsive bidder.  

 

The qualified contractor submitting the lowest responsive Price Proposal was Sunnyfield Corporation (a 

registered SBE) with a bid amount of $1,073,000.  In addition, the two required subcontractors named in 

Sunnyfield’s Price Proposal (General Contractor and Electrical) are registered as Small Business 

Enterprises. 

 

During the preparation of the analyses comparing the CCE to the contractor’s bid breakdown it was noted 

that a quantity of six (6) steam boilers was used to determine the CCE, instead of the four (4) needed.  

There are four (4) existing steam boilers in the 1924 boiler room being removed and they are being 

replaced with two (2) high efficiency condensing boilers.  This material overage, partially offset by an 

increase to the line item for ACM abatement, resulted in a net overstatement of the CCE of $258,328.  

Therefore, the final CCE has been revised by CMD from $1,236,609 (as advertised) to $978,281. 

 

Since legislation authorizes negotiation with a single responsive bidder with regard to price alone, a 

discussion was held on May 18, 2011 to negotiate the contract amount.  Procurement, CMD and Program 

Operations negotiated a $10,000 reduction to Sunnyfield’s bid amount of $1,073,000, thereby, reducing 

its price to $1,063,000.  Concessions were obtained in the areas of hazardous material abatement, 

including related insurance costs.  The negotiating team believes this is a fair and reasonable price 

provided the project’s scope of work. 

 

As required by the Members’ delegated authority the following criteria were met: 1) the Chief of Staff 

and the Chair of the School Review Committee agreed that the award shall be made on review of the bid 

results and process; and 2) the award amount of the project did not exceed 110% of the estimated amount 

of $1,236,609 as set forth in the draft Emergent Project Charter.   

 

The Notice to Proceed was executed on June 23, 2011.  Prior to execution of the contract, the contract and 

related documentation were reviewed and approved by the NJSDA Office of Chief Counsel. 

 

 

 

 

                                                                               /s/ Sean Murphy    

       Sean Murphy, Procurement Manager 

 

 

Prepared by: Martin Taylor 
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MEMORANDUM 

 

 

TO:  Members of the Authority 

 

FROM:  Sean Murphy 

Procurement Manager 

 

RE:  District:    Camden 

School:     Rafael Cordero Molina Elementary School 

Project:     Emergent HVAC and Roof Replacement 

Package No.:    EP-0056-C01 RB1 

Award Amount:    $2,498,000 

Design Consultant:   Design Ideas Group, Architects 

 

DATE:  July 6, 2011 

 

 

FOR INFORMATIONAL PURPOSES 

 

 

At the April 6, 2011 Board meeting, the Members delegated authority to the CEO and Chair of the SRC 

for the award of a contract for Emergent HVAC and Roof Replacement at the Rafael Cordero Molina 

Elementary School in the Camden City School District.  The approval required notification to the Board 

of the bidding results including the responsiveness of, and the price submitted by, each bidder.  This 

project provides for replacement of the existing HVAC units/system and the replacement of the existing 

EPDM roof system with a new modified bitumen roof system.  This project is to be funded by the NJSDA 

Program Reserve maintained for emergent projects.  The estimated construction cost included in the draft 

Emergent Project Charter presented to the Board on April 6, 2011 was $2,505,978.  Attached herewith is 

the final Emergent Project Charter as approved under delegated authority. 

 

Price Proposals were received on April 21, 2011.  Five (5) contractors responded.  The submitted 

proposals followed NJSDA instructions for each bidder to provide a lump sum base bid.  The price 

proposals were publicly opened and the lump sum base bids were read aloud as required by law.  No 

proposals were received after the deadline. 
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The results of the bid opening are as follows: 

 

Contractor Proposed Price Comments 

Epic Mechanical, Inc. $2,498,000 Qualified and responsive bidder.  

AMCO Enterprises, Inc. $2,880,000 Qualified and responsive bidder.  

Devine Brothers, Inc. $3,345,000 Bid rejected.  The amount of the firm’s Price 

Proposal was more than the firm’s Per-Project 

Limit. 

Kappa Construction Corporation $3,835,000 Qualified and responsive bidder.  

Framan Mechanical, Inc. $3,845,000 Qualified and responsive bidder.  

 

The qualified contractor submitting the lowest responsive Price Proposal was Epic Mechanical, Inc. (a 

registered SBE) with a bid amount of $2,498,000.  In addition, one of the two required subcontractors 

named in Epic Mechanical’s Price Proposal (Roofing) is registered as a Small Business Enterprise. 

 

As required by the Members’ delegated authority the following criteria were met: 1) the Chief Executive 

Officer and the Chair of the School Review Committee agreed that the award shall be made on review of 

the bid results and process; and 2) the award amount of the project did not exceed 110% of the estimated 

amount of $2,505,978 as set forth in the draft Emergent Project Charter.   

 

The Notice to Proceed was executed on May 31, 2011.  Prior to execution of the contract, the contract and 

related documentation were reviewed and approved by the NJSDA Office of Chief Counsel. 

 

 

 

 

                                                                               /s/ Sean Murphy    

       Sean Murphy, Procurement Manager 

 

 

Prepared by: Jim McElhenny 
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Charter Date

04/28/11

Region: Supersedes

District: Charter Dated

School Name: N/A

Project Type:

DOE # / Project #:

Project Location:

Project Budget:

Anticipated Construction NTP Date 05/19/11

Anticipated Final Completion Date 11/19/11

Project Initiation Date: 06/01/08

Charter Version and Date Project Summary

04/28/11

Revision # and Date

Purpose for Advancement of Emergent Charter

Recommendation

5/9/2011 5/10/2011

Program Director - Project      Date Program Director - Capital Planning Date

Patrick Green Gregory Voronov

5/13/2011 N/A

VP - Program Operations      Date VP - Program Operations Date

Andrew Yosha N/A

Approval
(If Project Budget is greater than $500,000 Attach Board Memo and Minutes indicating authorization of funding)

5/16/2011

Chief Executive Officer Date

Marc Larkins

HVAC - Replacement of the HVAC system including; equipment, ductwork, 

associated mechanical and electrical work, environmental control system, and 

TAB.

Roofing - Demolish existing EPDM roof system and replace with a modified 

bituminous roof system with cap sheet and tapered insulation.  Replace all 

flashing and seals including perimeter base flashing, provide 20 year labor 

and material warranty.

Funding Source

To establish the final budget for the project inclusive of dollar values for the 

award for construction, appropriate contingency, design services, pre-

development expenses and estimated other costs.

2008 Capital Plan

3,134,325$        

Camden, NJ

0680-250-08-1000

Southern

Camden

Molina Elementary School

Emergent

Final

New Jersey Schools Development Authority 
Emergent Project Charter - Summary 

One

Two

Three

/s/ Patrick Green /s/ Gregory Voronov 

/s/ Andrew Yosha 

/s/ Marc Larkins 

Page 1 Form Date: 03/09/11
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District / Project Name:

DOE # / Project #:

Charter Date:

Special Considerations:

Project Budget:

Construction Costs:

Building Costs $2,498,000

Site Costs $0

Construction Contingency $374,700

Total Construction Costs $2,872,700

Other Costs: %

Design 4.66% $116,284

Construction Admin 2.79% $69,716

Design Contingency 0.37% $9,300

Other Costs 2.00% $50,120

Total Other Costs $245,420

PreDevelopment & Environmental Costs:

PreDevelopment 10102102 $16,205

Environmental/Remediation $0

$16,205

Total Project Budget $3,134,325

Funding from Prior Allocation

Funding from 2008 Allocation $3,134,325

Total PreDevelopement & 

Environmental Costs

Camden / Molina Elementary School

0680-250-08-1000

04/28/11

New Jersey Schools Development Authority 
Emergent Project Charter 

Project Budget 

Page 2 Form Date: 03/09/11
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MEMORANDUM 

 

 

TO:   Members of the Authority 

 

FROM: Sean Murphy 

  Procurement Manager 

   

DATE:  July 6, 2011 

   

SUBJECT: Approval of Procurement – Jersey City School District 

  Frank A. Conwell Elementary School # 3 and  

  Frank A. Conwell Middle School # 4 

  Consultant Fee: $152,200 

 

 

DISTRICT: Jersey City School District 

SCHOOL: Frank A. Conwell Elementary School # 3 and  

 Frank A. Conwell Middle School # 4 

PACKAGE #: JE-0016-R08 

WORK TO BE PERFORMED:  HVAC Retro-Commissioning Services 

 

 

INTRODUCTION 

 

I am writing to recommend approval by the Members of the Authority for award of a contract in the 

amount of $152,200 to Concord Engineering Group, Inc. for HVAC Retro-Commissioning Services.  

This contract is for services to investigate, document and provide recommendations to address HVAC 

issues experienced at the Frank A. Conwell Elementary School # 3 (PS 3) and Frank A. Conwell Middle 

School # 4 (MS 4) located in the Jersey City School District, schools facilities which were delivered to 

the district in December 2005.  The deliverables of this contract will support a scope of work and cost 

estimate for separate procurements for remedial action, as appropriate.   

 

Pursuant to the NJSDA Operating Authority adopted by the Board on December 1, 2010, Board 

approval is required for the award of consultant contracts greater than $100,000. 

 

 

BACKGROUND 

 

Addressing the HVAC issues is part of a corrective action plan to address several deficiencies at the 

facilities.  With respect to this procurement of retro-commissioning services, SDA staff has engaged in 

document review and scope development for the procurement of a commissioning agent to investigate, 

validate and quantify the identified concerns associated with the existing HVAC systems installed at PS 

3 and MS 4.  
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The deliverables of the engagement for retro-commissioning services include review and assessment for 

appropriateness the original design and installation of the HVAC systems as well as the original 

commissioning.  Completion of retro-commissioning will identify the causes of operating and 

performance issues with the systems for the two schools, and will provide the SDA with a road-map for 

the corrective work necessary to eliminate existing issues with each of the systems.  Following the 

conclusion of the retro-commissioning process, the SDA will seek the services of a separate design 

professional to design the required corrections in order for the HVAC systems to operate appropriately.  

The completion of the retro-commissioning process is expected to support a determination and 

recommendation with regard to recovery of costs associated with necessary corrective action. 

 

 

PROCUREMENT PROCESS 

 

Pursuant to regulations, a one-step selection process was employed.  This package was advertised 

beginning on June 3, 2011 on the NJSDA website and on the State of New Jersey Business 

Opportunities website.  In addition, the advertisement was distributed to those firms that are pre-

qualified in the area of Building Commissioning (P019) by both the Department of Treasury, Division of 

Property Management and Construction and the NJSDA, and which have an NJSDA prequalification 

rating of $500,000 or greater.  

 

A Selection Committee consisting of three NJSDA staff members was established.   

 

Mandatory pre-bid conferences were held on June 8, 2011 and June 13, 2011.  Proposals were received 

from six (6) firms on June 20, 2011. 

 

Technical Proposals were evaluated by the Selection Committee.  Evaluations were based upon the 

information provided by the firms in response to the RFP for this project.  The three committee members 

evaluated the Technical Proposals for HVAC Retro-Commissioning Services separately based on the 

following criteria:   

 

• Project Understanding  

• Project Approach  

• Retro-Commissioning Experience  

• Team Qualifications  

 

Each Selection Committee member evaluated each of the criteria on a scale of 0 to 10 as follows: 

 

• Outstanding (9-10): depth and quality of response offers significant advantages. 

• Superior (7-8): exceeds RFP requirements with no deficiencies. 

• Sufficient (5-6): meets RFP requirements with no significant deficiencies. 

• Minimal (3-4): meets RFP requirements but contains some significant deficiencies. 
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• Marginal (1-2): comprehends intent of RFP but contains many significant deficiencies. 

• Unsatisfactory (0): requirements not addressed and lack of detail precludes adequate evaluation. 

 

Weighting factors were applied to each of the Selection Committee Member evaluations to arrive at a 

total weighted score as follows: 

 

Criteria Weighting 

Factor 

Maximum 

Weighted 

Points 

Project Understanding 1.5 15 

Project Approach 2.0 20 

Retro-Commissioning Experience 3.0 30 

Team Qualifications 3.5 35 

TOTAL POSSIBLE POINTS 100 

 

Each firm could receive a maximum of 100 points per evaluator, or 300 points total.  Respondents 

received a final technical score and ranking based on their Technical Proposal's evaluation.  The 

responsive firms, their scores and ranks are listed below: 

 

Firm Score Rank 

Concord Engineering Group, Inc. 208.5 1 

Dome-Tech, Incorporated 207.0 2 

Heery International, Inc. 206.5 3 

GREYHAWK North America L.L.C. 179.5 4 

Cosentini Associates, Inc. 156.0 5 

Wick Fisher White Corporation 135.5 6 

 

The Selection Committee ranked Concord Engineering Group, Inc. as the most technically qualified 

firm on June 23, 2011. Following the final technical ranking, the Fee Proposals were opened and 

reviewed by the NJSDA.  The fees proposed are as follows: 

 

Firm PS 3 MS 4 Total Fee 

Concord Engineering Group, Inc. $  71,600 $  80,600 $152,200 

Dome-Tech, Incorporated $  82,607 $102,027 $184,634 

Heery International, Inc. $100,716 $148,324 $249,040 

GREYHAWK North America L.L.C. $  67,500 $  79,300 $146,800 

Cosentini Associates, Inc. $  48,780 $  50,800 $  99,580 

Wick Fisher White Corporation $  72,000 $  92,000 $164,000 
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Members of the Authority 

Approval of Procurement 

Jersey City School District  

Frank R. Conwell Public School # 3 and Frank R. Conwell Middle School # 4 

July 6, 2011 

Page 4 

 

 

Procurement and Program Operations consider the fee of $152,200 proposed by Concord Engineering 

Group, Inc. to be fair and reasonable for the services to be provided.    

 

 

SCHEDULE 

 

Retro-commissioning is anticipated to begin August 1, 2011 with a duration of 60 calendar days. Those 

retro-commissioning services requiring testing and disconnection of the HVAC systems are expected to 

be completed during August while school is not in session. 

 

 

RECOMMENDATION 

 

The Members of the Authority are requested to approve the award of a contract to Concord Engineering 

Group, Inc. in the amount of $152,200 for HVAC Retro-Commissioning Services to investigate and 

recommend corrective action at the Frank R. Conwell Public School # 3 and Frank R. Conwell Middle 

School # 4 in the Jersey City School District.  

 

 

 

/s/ Sean Murphy 

Sean Murphy, Procurement Manager 

 

 

 

 

Reviewed and Recommended by:  Donald Guarriello, Vice President and CFO 
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RESOLUTION – 6di.

Approval of Procurement – Jersey City School District
Frank A. Conwell Elementary School No. 3 and

Frank A. Conwell Middle School No.4
Consultant Fee: $152,200
Package No. JE-0016-R08

HVAC Retro-Commissioning Services

Resolution

WHEREAS, the NJSDA Operating Authority adopted by the Board on December 1, 2010 requires that 
the Members of the Authority approve the award of consultant contracts in an amount greater than 
$100,000; and 

WHEREAS, the Frank A. Conwell Elementary School No. 3 (PS 3) and Frank A. Conwell Middle 
School No. 4 (MS 4), located in the Jersey City School District were delivered to the district in 
December 2005; and 

WHEREAS, issues have existed with the HVAC systems at these school facilities that warrant 
corrective action; and 

WHEREAS, the contract presented to the Members for approval on this date is for procurement of 
services to investigate, document and provide recommendations to address the HVAC issues existing at 
these school facilities (HVAC Retro-Commissioning Services), the particulars of which are set forth in 
detail in the materials presented to the Board which are incorporated herein; and 

WHEREAS, addressing the HVAC issues is part of a corrective action plan to address several 
deficiencies at the facilities; and   

WHEREAS, the deliverables of this contract will support a scope of work and cost estimate for separate 
procurements for remedial action, as appropriate; and 

WHEREAS, in furtherance of procurement of Retro-Commissioning Services, SDA staff has engaged 
in document review and scope development for the procurement of a commissioning agent to 
investigate, validate and quantify the identified concerns associated with the existing HVAC systems 
installed at PS 3 and MS 4; and  

WHEREAS, the details of the procurement process employed to obtain the Retro-Commissioning 
Services are set forth in the materials presented to the Board on this date and are fully consistent with 
SDA regulations and practices; and

WHEREAS, following the procurement process, it was determined that the contract is appropriately 
awarded to Concord Engineering Group, Inc. in the amount of $152,200; and
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WHEREAS, the Retro-commissioning Services are anticipated to begin August 1, 2011 with a duration 
of sixty calendar days and shall be conducted consistent with the materials presented to the Board on 
this date and incorporated herein; and 

WHEREAS, executive management and associate program staff have determined that this procurement 
for Retro-Commissioning Services to investigate and recommend corrective action at the Frank R. 
Conwell Public School # 3 and Frank R. Conwell Middle School # 4 in the Jersey City School District is 
necessary and appropriate and warrants Board approval. 

NOW, THEREFORE, BE IT RESOLVED, that the Members of the Authority hereby authorize and 
approve the award of a contract to Concord Engineering Group, Inc. in the amount of $152,200 for
HVAC Retro-Commissioning Services in order to investigate and recommend corrective action at the 
Frank R. Conwell Public School # 3 and Frank R. Conwell Middle School # 4 in the Jersey City School 
District.

BE IT FURTHER RESOLVED, that this resolution shall take effect immediately, but no action 
authorized herein shall have force and effect until 10 days, Saturdays, Sundays and public holidays 
excepted, after a copy of the minutes of the Authority meeting at which this resolution was adopted has 
been delivered to the Governor for his approval, unless during such 10 day period, the Governor shall 
approve same, in which case such action shall become effective upon such approval.

Attachment: Memorandum- Approval of Procurement – Jersey City School District, (Contract No. JE-
0016-R08), Frank A. Conwell Elementary School # 3 and Frank A. Conwell Middle School # 4, July 6, 
2011
Dated: July 6, 2011
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MEMORANDUM 

 

TO:  Members of the Authority  

FROM:  Greg Voronov 

Program Director – Capital Planning & Grants Administration 

DATE:  July 6, 2011 

SUBJECT: Executive Summary – Monthly Project Status Reports & Quarterly 
Active Projects Report 

 

MONTHLY PROJECT STATUS REPORT 

STATUS UPDATES: 

 No new data to report. 

 

MONTHLY PROJECT STATUS REPORT 

NEW ITEMS (Projects Greater than 90 Days Behind Schedule): 

No new data to report. 

QUARTERLY ACTIVE PROJECTS REPORT 

Report issued for 2nd Quarter 2011. 
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District Project¹
Board Approved
Project Charter

Contingency

Contingency
Expended/Committed

Contingency 
Remaining²

% of Contingency 
Expended/Committed

Project 
Completion %

Cause(s) Current Status

Camden Morgan Village M.S.* $5,174,775 $4,277,046 $897,729 82.7% 85%

1.  Unforeseen soil remediation
2.  Structural steel changes

A revised Charter was approved by the CEO in accordance 
with the Operating Authority adding $3.6M against a total 
project budget of $36.5M.  Close monitoring of the projected 
costs will continue.

Elizabeth #21, Victor Mravlag E.S.* $8,240,000 $6,915,140 $1,324,860 83.9% 49%

1.  Unforeseen asbestos abatement
2.  Unforeseen structural integrity issues.  
3.  Project changed from addition/renovation to 
new construction.

Revised Charters were approved by the Board in accordance 
with the Operating Authority adding a total of $8.4M against 
a total project budget of $31.9M. Close monitoring of the 
projected costs will continue.

Burlington City Burlington City H.S.* $17,830,990 $17,817,588 $13,402 99.9% 99%

1.  Unforeseen soil remediation
2.  Unforeseen asbestos abatement.

A revised Charter was approved by the CEO in accordance 
with the Operating Authority adding $1.1M against a total 
project budget of $55M.   Project Closeout in Process.

Camden Dudley E.S.* $3,215,000 $2,864,078 $350,922 89.1% 99%

1.  Installation of IT/AV systems A revised Charter was approved by the CEO in accordance 
with the Operating Authority adding $1.4M against a total 
project budget of $42.8M.  The Core Team is currently 
preparing a CEO memo in accordance with the Operating 
Authority requesting $450k in additional funds.

Camden
Early Childhood 
Development
Center #25

$11,314,645 $9,893,667 $1,420,978 87.4% 99%

1.  Unforeseen soil remediation Close monitoring of the projected costs will continue.

Camden HB Wilson E.S.* $3,097,150 $3,097,150 $0 100.0% 99%

1.  Installation of centralized water filtration 
system
2.  Installation of IT/AV systems

A revised Charter was approved by the CEO in accordance 
with the Operating Authority adding $2M against a total 
project budget of $33.6M.  Close monitoring of the projected 
costs will continue.  

East Orange Mildred B. Garvin School $1,429,632 $1,360,681 $68,951 95.2% 99%

1.  Unforeseen soil remediation
2.  Modifications to security system

Close monitoring of the projected costs will continue.

Egg Harbor City New M.S.* $1,058,907 $915,613 $143,294 86.5% 98%

1.  Delays caused by design errors and extreme 
weather

A revised Charter was approved by the CEO in accordance 
with the Operating Authority adding $818k against a total 
project budget of $21.8M.  Close monitoring of the projected 
costs will continue.

Please refer to the Project Close-Out Activity Report for status of close-out activities

In Construction

Substantially Complete & Building Occupied

Projects that have Expended 75% or More of Board Approved Contingency 
Reporting Period: Jan. 1, 2008 to June 16, 2011

Prepared by Division of Program Operations Page 1 of 5
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District Project¹
Board Approved
Project Charter

Contingency

Contingency
Expended/Committed

Contingency 
Remaining²

% of Contingency 
Expended/Committed

Project 
Completion %

Cause(s) Current Status

Projects that have Expended 75% or More of Board Approved Contingency 
Reporting Period: Jan. 1, 2008 to June 16, 2011

Neptune Neptune Community E.S.* $21,377,995 $19,770,159 $1,607,836 92.5% 99%

1.  Unforeseen mold remediation
2.  Teardown/rebuild portion of the structure 
due to mold

A revised Charter was approved by the CEO in accordance 
with the Operating Authority which added $289k against a 
total project budget of $77.9M (portion of unforeseen costs 
absorbed by $6.5M in cost recovery).  Close monitoring of 
the projected costs will continue. 

Newark Park School* $3,294,431 $2,473,442 $820,989 75.1% 99%

1.  Removal of unsuitable soils
2.  Removal of unforeseen USTs
3.  Installation of groundwater monitoring wells

A revised Charter was approved by the CEO in accordance 
with the Operating Authority adding $975k against a total 
project budget of $51.6M.  Close monitoring of the projected 
costs will continue.  Project close-out in process.

Newark Speedway Avenue (-x07) $1,826,000 $1,826,000 $0 100.0% 99%

1.  Removal of unforeseen impacted materials Close monitoring of the projected costs will continue.  

Orange Lincoln Avenue E.S.* $5,615,000 $5,416,193 $198,807 96.5% 99%

1.  Unforeseen asbestos abatement
2.  Structural repairs to interior walls
3.  Extended general conditions

A revised Charter was approved by the CEO in accordance 
with the Operating Authority adding $2.95M against a total 
project budget of $48.2M.  Close monitoring of the projected 
costs will continue.  

Orange Park Avenue E.S.* $3,360,000 $3,275,103 $84,897 97.5% 99%

1.  Unforeseen asbestos abatement A revised Charter was approved by the CEO in accordance 
with the Operating Authority adding $1.91M against a total 
project budget of $35.3M.  Close monitoring of the projected 
costs will continue.  

Passaic New E.S. at Main Ave Site* $9,548,320 $8,036,073 $1,512,247 84.2% 98%

1.  Atrium design changes required by code
2.  Unforeseen subsurface sewage line work
3.  Adding back Security/IT System (removed 
and anticipated to be bid as a separate 
engagement for E-Rate reimbursement)

A revised Project Charter was approved by the Board in 
accordance with the Operating Authority adding $7M 
against a total project budget of $55.7M.  Certificate of 
Occupancy issued and Project Closeout in process.

Paterson International H.S.* $5,039,000 $4,127,095 $911,905 81.9% 98%

1.  Installation of two foot soil cap required to 
meet DEP regulations
2.  Modifications to smoke evacuation system

A revised Charter was approved by the CEO in accordance 
with the Operating Authority adding $1.7M against a total 
project budget of $55.3M.  Close monitoring of the projected 
costs will continue.

Paterson Number 24 E.S. $4,616,120 $4,585,859 $30,261 99.3% 99%

1.  Unforeseen soil remediation and clean fill. Certificate of Occupancy issued.  Project close-out in 
process.

Perth Amboy ECC II* $2,604,619 $2,073,597 $531,022 79.6% 99%

1.  Removal of unsuitable soils
2.  Adding back Security/IT System (removed 
and anticipated to be bid as a separate 
engagement for E-Rate reimbursement)

A revised Charter was approved by the CEO in accordance 
with the Operating Authority adding $1.7M against a total 
project budget of $30.1M.  Project closeout in process.

Prepared by Division of Program Operations Page 2 of 5
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District Project¹
Board Approved
Project Charter

Contingency

Contingency
Expended/Committed

Contingency 
Remaining²

% of Contingency 
Expended/Committed

Project 
Completion %

Cause(s) Current Status

Projects that have Expended 75% or More of Board Approved Contingency 
Reporting Period: Jan. 1, 2008 to June 16, 2011

Trenton
Martin Luther 
King/Jefferson School

$3,256,159 $2,498,300 $757,859 76.7% 99%

1.  Unforeseen soil remediation Project close-out in progress.   Close monitoring of the 
projected costs will continue.

West New York West New York #2 E.S. $2,708,883 $2,706,873 $2,010 99.9% 99%

1.  Unforeseen site foundation issues Certificate of occupancy issued.   The Core Team is 
currently preparing a Board memo in accordance with the 
Operating Authority requesting additional funds.  

¹  * Indicates Final Project Charter Revision
²  Does not include expended contingency or contingency funds allocated for change orders, amendments and claim

Prepared by Division of Program Operations Page 3 of 5
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# Event Date District Project
Board Approved
Project Charter
SubComp Date

Current Contract 
SubComp Date

Forecasted
Contract

SubComp Date

# of Days Behind 
Schedule

Cause(s) Current Status

Projects Greater than 90 Days Behind Schedule or with Occupancy Date in Jeopardy
Reporting Period: Jan. 1, 2008 to June 16, 2011

No New Data to Report

Prepared by Division of Program Operations Page 4 of 5
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# District Project
Financial & 

Schedule Impacts
Additional Funds 

Approved
Additional Funds as % 
of Total Project Budget

Operating Authority
Approval Requirement

Description of Revision

Revisions to Project Charters
Reporting Period: June 2011

No New Data to Report

Prepared by Division of Program Operations Page 5 of 5
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# District Project Name Project Phase
Next Key 
Milestone

Date of Next Key 
Milestone

Status of Next Key 
Milestone

Occupancy Date
Status of Occupancy 

Date
Approved Project 

Budget 
Remaining 

Contingency
Project Charter 

Increases¹

1 Bridgeton New Cherry Street E.S. TBD TBD TBD TBD TBD TBD  TBD TBD $                                -   

2 Camden Dudley E.S. Construction Project Close-Out Jul-11 On-target Sep-09 Occupied  $                         44,236,504  $                              350,922  $                   1,400,000 

3 Camden HB Wilson E.S. Construction
Final Completion

(C of O)
Jun-11 Behind Schedule Sep-09 Occupied  $                         35,860,566  $                                       -    $                   2,250,000 

4 Camden Morgan Village M.S. Construction
Substantial Completion 

(TCO)
Jun-11 On-target Sep-11 On-target  $                         40,097,376  $                              897,729  $                   3,600,000 

5 East Orange New E.S. #5 Construction Project Close-Out Sep-11 On-target Jan-10 Occupied  $                         42,164,836  $                              700,807 $                                -   

6 Elizabeth Academic H.S. TBD TBD TBD TBD TBD TBD  TBD  TBD $                                -   

7 Elizabeth Number 21, Victor Mravlag E.S. Construction
Substantial Completion 

(TCO)
May-12 At-risk Sep-12 At-risk  $                         40,250,458  $                           1,324,860  $                   8,400,000 

8 Jersey City E.S. #3 TBD TBD TBD TBD TBD TBD  TBD  TBD $                                -   

9 Jersey City P.S. #20 TBD TBD TBD TBD TBD TBD  TBD  TBD $                                -   

10 Long Branch
George L. Catrambone (formerly 
Elberon)

TBD TBD TBD TBD TBD TBD  TBD  TBD $                                -   

11 Long Branch Long Branch H.S. Construction
Final Completion

(C of O)
Jul-11 On-target Sep-07 Occupied  $                         91,622,576  $                              636,186 $                                -   

12 Newark Oliver Street E.S. TBD TBD TBD TBD Jun-12 TBD  TBD  TBD $                                -   

13 Newark Park School Construction Project Close-Out Jun-11 On-target Jan-10 Occupied  $                         51,640,262  $                              820,989  $                      975,000 

14 Newark Speedway Avenue E.S. Construction Project Close-Out Jun-11 On-target Oct-09 Occupied  $                         48,851,897  $                                       -   $                                -   

15 New Brunswick A. Chester Redshaw E.S. TBD TBD TBD TBD TBD TBD  TBD  TBD $                                -   

16 Passaic E.S. at Main Avenue Construction Project Close-Out Sep-11 On-target Dec-09 Occupied  $                         62,629,607  $                           1,512,247  $                   5,322,000 

17 Passaic New E.S. @ Henry Street Construction
Substantial Completion 

(TCO)
Jun-12 On-target Sep-12 On-target  $                         45,464,204  $                              926,019 $                                -   

18 Paterson International H.S. Academy Construction
Final Completion

(C of O)
Sep-11 On-target Sep-08 Occupied  $                         56,949,726  $                              911,905  $                   1,650,281 

19 Paterson New E.S. @ Marshall & Hazel TBD TBD TBD TBD TBD TBD  TBD  TBD $                                -   

20 Paterson E.S. #16 TBD TBD TBD TBD TBD TBD  TBD  TBD $                                -   

21 Pemberton ECC #1 Construction
Substantial Completion 

(TCO)
Jul-11 On-target Sep-11 On-target  $                         29,748,937  $                           2,177,835 $                                -   

22 Perth Amboy ECC II Construction Project Close-Out Sep-11 On-target Sep-09 Occupied  $                         31,775,753  $                              531,022  $                   1,676,968 

23 Trenton MLK/Jefferson School Construction Project Close-Out Sep-11 On-target Sep-10 Occupied  $                         68,171,287  $                              757,859 $                                -   

24 Union City Columbus E.S. #3 (Replacement) Construction
Substantial Completion 

(TCO)
Jul-11 On-target Sep-11 On-target  $                         46,203,896  $                           4,043,971 $                                -   

Active Project Report ­ SDA Districts

Reporting Period:  2nd Quarter 2011

New Construction

Prepared by Division of Program Operations Page 1 of 3
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# District Project Name Project Phase
Next Key 
Milestone

Date of Next Key 
Milestone

Status of Next Key 
Milestone

Occupancy Date
Status of Occupancy 

Date
Approved Project 

Budget 
Remaining 

Contingency
Project Charter 

Increases¹

Active Project Report ­ SDA Districts

Reporting Period:  2nd Quarter 2011

25 West New York Harry L. Bain E.S. TBD TBD TBD TBD TBD TBD  TBD  TBD $                                -   

26 West New York West New York P.S. #3 Construction
Substantial Completion 

(TCO)
Nov-11 On-target Jan-11 Occupied  $                         66,303,105  $                              267,071  $                   3,551,709 

1 Bridgeton Bridgeton Senior H.S. Construction Project Close-Out Aug-11 On-target Sep-09 Occupied  $                           7,838,288  $                                26,701  $                      200,000 

2 Burlington City Burlington City H.S. Construction Project Close-Out Sep-11 On-target Aug-08 Occupied  $                         56,098,109  $                                13,402  $                   1,093,873 

3 Camden Camden H.S. Façade Construction
Post Occupancy Walk 

Through
Aug-11 On-target N/A N/A  $                           4,119,607  $                              766,886 $                                -   

4 Jersey City P.S. #34 Construction Project Close-Out Dec-11 On-target Sep-08 Occupied  $                         10,360,015  $                                86,776 $                                -   

5 Neptune Sr. H.S./ Aquatic Center Construction Project Close-Out Jun-11 On-target N/A N/A  $                           6,681,181  $                                       -   $                                -   

6 Orange Lincoln Ave E.S. Construction
Final Completion

(C of O)
Aug-11 On-target Sep-10 Occupied  $                         51,103,403  $                              198,807  $                   2,950,000 

7 Orange Park Avenue E.S. Construction Project Close-Out Sep-11 On-target Sep-09 Occupied  $                         37,229,600  $                                84,897  $                   1,910,000 

8 Paterson E.S. #24 Construction Project Close-Out Sep-11 On-target Sep-08 Occupied  $                         30,186,210  $                                30,261  $                   2,888,000 

9 Paterson Roberto Clemente Annex Construction Project Close-Out Sep-11 On-target Jan-10 Occupied  $                           3,517,003  $                                  4,647 $                                -   

10 West New York West New York MS Track Repair Construction Bid and Award Jun-11 On-target N/A N/A  $                           1,805,000  $                                80,000 $                                -   

1 Newark Avon E.S. (Emergent) Construction
Substantial Completion 

(TCO)
Jun-11 On-target N/A N/A  $                              526,424  $                                58,050 $                                -   

2 Newark Barringer H.S. (Emergent) Construction
Final Completion

(C of O)
Jun-11 On-target N/A N/A  $                              460,843  $                                60,650 $                                -   

3 Newark East Side H.S. (Emergent) Construction
Substantial Completion 

(TCO)
Jun-11 On-target N/A N/A  $                           1,948,036  $                              205,875 $                                -   

4 Newark Shabazz H.S. (Emergent) Construction
Substantial Completion 

(TCO)
Jun-11 On-target N/A N/A  $                           3,059,437  $                              302,214 $                                -   

5 Newark Weequahic H.S. (Emergent) Construction
Substantial Completion 

(TCO)
Jun-11 On-target N/A N/A  $                           2,013,202  $                              178,561 $                                -   

6 Newark Bragaw Avenue E.S. (Emergent) Construction
Substantial Completion 

(TCO)
Jun-11 On-target N/A N/A  $                              798,555  $                                75,857 $                                -   

7 Newark Horton E.S. (Emergent) Construction Construction Start (NTP) Jun-11 On-target N/A N/A  $                              941,060  $                              106,613 $                                -   

8 Newark Roberto Clemente E.S. (Emergent) Construction
Substantial Completion 

(TCO)
Jun-11 On-target N/A N/A  $                           1,286,701  $                              148,800 $                                -   

9 Newark South Street E.S. (Emergent) Construction
Substantial Completion 

(TCO)
Jun-11 On-target N/A N/A  $                           1,330,808  $                                95,809 $                                -   

Emergent

Additions/Renovations

Prepared by Division of Program Operations Page 2 of 3
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# District Project Name Project Phase
Next Key 
Milestone

Date of Next Key 
Milestone

Status of Next Key 
Milestone

Occupancy Date
Status of Occupancy 

Date
Approved Project 

Budget 
Remaining 

Contingency
Project Charter 

Increases¹

1 Barnegat New E.S. Construction Project Close-Out Sep-11 On-target Sep-08 Occupied 17,666,746$                          $                              352,898 $                                -   

2 Buena Regional New M.S. Construction Project Close-Out Jul-11 On-target Jan-10 Occupied 21,948,035$                          $                              415,079 $                                -   

3 Egg Harbor City New M.S. Construction
Final Completion

(C of O)
Jun-11 Behind Schedule Nov-10 Occupied 15,169,682$                          $                              143,294  $                      818,071 

4 Greater Egg Harbor New H.S. Construction
Final Completion

(C of O)
Jun-11 On-target Sep-10 Occupied 54,983,443$                          $                              907,723 $                                -   

1 Barnegat Cecil S. Collins E.S. Construction Project Close-Out Sep-11 On-target Sep-08 Occupied 2,295,759$                            $                                56,084 $                                -   

2 Barnegat New Barnegat H.S. Construction Project Close-Out Sep-11 On-target Sep-08 Occupied 11,537,685$                          $                              622,156 $                                -   

3 Barnegat Horbelt E.S. Construction Project Close-Out Sep-11 On-target Sep-09 Occupied 5,384,375$                            $                              320,302  $                      467,861 

4 Barnegat Lilliam M. Dunfee E.S. Construction Project Close-Out Sep-11 On-target Sep-09 Occupied 9,882,459$                            $                              194,822  $                      604,665 

5 Barnegat Russell O. Brackman M.S. Construction Project Close-Out Sep-11 On-target Sep-08 Occupied 15,636,261$                          $                              557,092 $                                -   

6 Egg Harbor City Charles L. Spragg E.S. Construction Project Close-Out Jul-11 On-target Sep-09 Occupied 1,787,580$                            $                                  7,009 $                                -   

7 Egg Harbor Twp Egg Harbor Twp H.S. Phase I Construction
Final Completion

(C of O)
Sep-11 On-target Sep-10 Occupied 20,723,417$                          $                              806,083 $                                -  

8 Egg Harbor Twp Egg Harbor Twp H.S. Phase II Construction Substantial Completion Jun-11 On-target Jan-11 On-target 23,827,527$                          $                              927,985 $                                -  

Active Project Report ­ ROD Districts

Reporting Period:  2nd Quarter 2011

New Construction

Additions/Renovations

Page 3 of 3 6/9/2011
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MEMORANDUM 

 
TO: Members of the Authority 
 
FROM: Gregory Voronov  
  Program Director 
 
DATE:  July 6, 2011 
 
SUBJECT: Contracts Executed Report and Amendments & Change Orders Report 
  (For Informational Purposes Only) 
 
Contracts Executed Report 

 This report contains the activity of contracts executed during the period May 1 through May 31, 
2011. 

 
Noteworthy Items during the reporting period: 

 
 Execution of 1 contract for construction for the Camden Raphael Cordero Molina ES Emergent 

Project. 
o Epic Mechanical, Inc. - $2,498,000 

 Execution of 1 contract for commissioning services for the Pemberton New ECC #1 project. 
o Concord Engineering Group Inc. - $17,600   

 
Amendments & Change Orders Report 

 This report contains the activity of Amendments and Change Orders executed during the period 
May 1 through May 31, 2011. 

Noteworthy Items during the reporting period: 
 
 Execution of 8 Design Amendments totaling a credit of $107k of which one received board 

approval for a credit of $249,219.  
 
 Execution of 15 Construction Services Change Orders totaling $7k of which two received board 

approval for a credit of 13,764.. 
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 New Jersey Schools Development Authority

Contracts Executed Report

through5/1/11 5/31/11Report Period

Part 2. Construction Services

District School Name(s)
Project 

Type

Contract

Type

Contract

Number Vendor

Contract

Award

Amount

Contract

Execution

Date

Per School

CCE

Total

CCE

MWSBE

Cert(s)

Contractor

Camden City  Raphael Cordero Molina E.S.  Reno Construction Epic Mechanical, Inc. $2,498,000  2,505,978 $2,505,9785/31/11EP-0056-C01 S

Contractor

$2,498,000 $2,505,978Part 2. Construction Services

6/8/11Date PrintedPage 1 of 3
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through5/1/11 5/31/11Report Period

Part 4. Other Contracts & Services

District School Name(s)
Project 

Type

Contract

Type

Contract

Number Vendor

Contract

Award

Amount

Contract

Execution

Date

Per School

CCE

Total

CCE

MWSBE

Cert(s)

Others

Pemberton 

Township

 Pemberton ECC #1  New General Concord Engineering Group Inc. $17,600  -5/27/11WT-0001-R06 S

Others

$17,600Part 4. Other Contracts & Services

6/8/11Date PrintedPage 2 of 3
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through5/1/11 5/31/11Report Period

$2,515,600Grand Totals - Professional and Construction Services Combined

Heath & Safety

New Construction

Addition

Addition & Renovation

Renovation

HS

New

Add

RenoAdd

Reno

 Project Types Legend Contract Types Legend

Acquisition

Appraisal

Construction

Design

DB

E-Rate

FFE

General

Legal

Material

ProjectMgmt

PreDevelopment

Relocation

SiteInvstgtn

Testing

Title

Utilities

Property Acquisition Related Costs

Appraisal, Appraisal Review, NRE

Construction

Design or Site Investigation

Design-Build

E-Rate

Furniture, Fixtures, and Equipment

General Program Cost

Legal

Material Supply

Project Management Firm

Predevelopment or Demolition

Relocation Services

Site Investigation

Testing

Title Services

Utilities Services

Total Contract 

Award

** Contracts less than $10,000 are not displayed

MWSBE Certifications

M = Minority Business Enterprise

W = Women Business Enterprise

S = Small Business Enterprise

Total Contracts 

Awarded

 2

6/8/11Date PrintedPage 3 of 3
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 New Jersey Schools Development Authority 
Amendments & Change Orders Report 

5/1/11 5/31/11 through Reporting Period 

Professional Services & Grants 

Prior
CO's 

(cumulative)District School Name(s) 
Contract
Number CO # Vendor Name

CO 
Execution

Date 

Current 
CO 

Amount

Revised 
Contract 
Amount 

Cumulative 
CO % 

Board 
Approval 
Required 

Contract
Award 

Amount

Board 
Approval  

Date 

Prior Board 
Approval Date 
(if necessary)

Contract
Execution 

Date RBC Value 

Cumulative % 
since last Board 

Approval 

Design Consultant 
Camden City  Morgan Village M.S. CA-0010-A01 Rothe-Johnson-Fantacone $1,655,000 $91,875$498,412 $2,245,287 5/6/11 35.66%  7 4/25/116/18/03 $1,655,000 7.04% 
Camden City  Morgan Village M.S. Rothe-Johnson-Fantacone $1,655,000 $64,042$434,370 $2,153,412 5/6/11 30.11%  8 3/4/086/18/03 $1,655,000 3.86% 
Cumberland 
Regional District 

 Cumberland Regional H.S. ST-0022-A01 DLR Group Architects & Engineers 
Inc. 

$1,419,377 $6,000$472,550 $1,897,927 5/6/11 33.71%  5 4/1/086/30/04 $1,419,377 1.09% 

Jersey City  Number 34 E.S. JE-0034-A01 Ives Group, Architects/Planners $737,412 $-33,878$199,793 $903,326 5/10/11 22.49%  8 5/6/0812/16/04 $737,412 -2.69% 
Jersey City  Number 34 E.S. Ives Group, Architects/Planners $737,412 $-479$200,480 $937,413 5/10/11 27.12%  9 5/6/0812/16/04 $737,412 -2.76% 
Jersey City  Number 34 E.S. Ives Group, Architects/Planners $737,412 $-208$200,001 $937,205 5/10/11 27.09%  10 5/6/0812/16/04 $737,412 -2.78% 
Neptune Township   Midtown Community Elementary School ET-0013-A01 SSP Architectural Group, Inc. $1,281,039 $-249,219$617,709 $1,649,529 5/23/11 4/6/11 28.76% Yes 18 6/3/087/2/02 $1,281,039 -175.57% 
Newark  McKinley E.S. NE-0015-A01 John Ciardullo Associates, P.C. $486,808 $14,850$192,970 $694,628 5/23/11 42.69%  9 5/8/087/31/03 $486,808 13.37% 

Design Consultant 

Site Acquisition 
Asbury Park  New Early Childhood Center (-x02) ET-0038-L08 Verizon of New Jersey, Inc. $1,399 $60$2,137 $3,595 5/16/11 157.07%  274/15/05 $1,399 157.07% 
New Brunswick  Temporary School ET-0071-L01 30 Van Dyke Avenue, Urban 

Renewal 
$27,085,720 $70,061$2,119,839 $29,275,620 5/11/11 8.08%  236/30/04 $28,104,631 4.16% 

Paterson   New PS# 16 PA-0024-L07 City of Paterson $0 $-410$54,674 $54,264 5/17/11 0.00%  311/4/06 $0 NA 

Site Acquisition 

Site Investigation 
Jersey City  PS Number 20 JE-0010-L28 Treasurer, State of NJ $1,020 $30$10 $1,060 5/25/11 3.92%  22/18/08 $1,020 3.92% 
Camden  Fetters  E.S./Lanning Square GP-0084-L05 Langan Engineering & 

Environmental Services, Inc. 
$0 $43,928$2,287,353 $2,331,281 5/11/11 0.00%  582/29/08 $0 NA 

Newark  Avon Avenue E.S. GP-0084-L06 Louis Berger Group (The) $0 $-124$1,962,914 $1,962,790 5/10/11 0.00%  391/18/08 $0 NA 

Newark  William H. Brown Academy Louis Berger Group (The) $0 $-2,090$1,962,790 $1,960,700 5/10/11 0.00%  401/18/08 $0 NA 

Newark  Bragaw Avenue E.S. Louis Berger Group (The) $0 $-15$1,960,700 $1,960,685 5/16/11 0.00%  411/18/08 $0 NA 

Newark  Dr. William H. Horton E.S. Louis Berger Group (The) $0 $-1,705$1,960,685 $1,958,979 5/16/11 0.00%  421/18/08 $0 NA 

6/8/11 Print Date Page 1 of 7
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5/1/11 5/31/11 through Reporting Period 

Professional Services & Grants 

Prior
CO's 

(cumulative)District School Name(s) 
Contract
Number CO # Vendor Name

CO 
Execution

Date 

Current 
CO 

Amount

Revised 
Contract 
Amount 

Cumulative 
CO % 

Board 
Approval 
Required 

Contract
Award 

Amount

Board 
Approval  

Date 

Prior Board 
Approval Date 
(if necessary)

Contract
Execution 

Date RBC Value 

Cumulative % 
since last Board 

Approval 

Site Investigation 
Paterson  Roberto Clemente E.S. GP-0084-L06 Louis Berger Group (The) $0 $-41$1,958,979 $1,958,939 5/16/11 0.00%  431/18/08 $0 NA 

Newark  Warren Street E.S. Louis Berger Group (The) $0 $-520$1,958,939 $1,958,418 5/16/11 0.00%  441/18/08 $0 NA 

Newark  Oliver Street E.S. NE-0013-L51 Treasurer, State of NJ $0 $970$0 $970 5/9/11 0.00%  11/1/09 $0 NA 
Newark  Oliver Street E.S. Treasurer, State of NJ $0 $310$970 $1,280 5/9/11 0.00%  21/1/09 $0 NA 
Paterson  Number 24 E.S. PA-0019-L22 Treasurer, State of NJ $0 $550$0 $550 5/25/11 0.00%  16/1/10 $0 NA 
Plainfield  Clinton E.S. ET-0007-L30 Treasurer, State of NJ $0 $550$0 $550 5/25/11 0.00%  14/20/10 $0 NA 

Site Investigation 

Others 
Asbury Park  New Early Childhood Center (-x02) ET-0038-L06 JCP&L $8,060 $71$5,441 $13,572 5/20/11 68.38%  384/15/05 $8,060 68.38% 
Bellmawr Borough  Bell Oaks E.S. G5-3140-D01 District - Bellmawr Borough $31,371 $-5,040$0 $26,331 5/16/11 -16.06%  111/11/09 $31,371 -16.06% 
Bellmawr Borough  Bellmawr Park E.S. G5-3141-D01 District - Bellmawr Borough $26,143 $-3,263$0 $22,880 5/16/11 -12.48%  111/11/09 $26,143 -12.48% 
Bellmawr Borough  Ethel M. Burke E.S. G5-3142-D01 District - Bellmawr Borough $31,371 $-6,896$0 $24,475 5/16/11 -21.98%  111/11/09 $31,371 -21.98% 
Bloomfield 
Township 

 Bloomfield H.S. G5-3725-D01 District - Bloomfield Township $531,850 $-208,392$0 $323,458 5/16/11 -39.18%  110/21/09 $531,850 -39.18% 

Camden City  Fetters  E.S./Lanning Square CA-0018-L64 City of Camden / Water Department $20 $35$0 $55 5/20/11 171.65%  111/19/10 $20 171.65% 

Eastern Camden 
County Regional 

 Eastern Intermediate H.S. G5-3433-D01 District - Eastern Camden County 
Regional 

$39,040 $-9,233$0 $29,807 5/18/11 -23.65%  16/11/10 $39,040 -23.65% 

Eastern Camden 
County Regional 

 Eastern Intermediate H.S. G5-3434-D01 District - Eastern Camden County 
Regional 

$119,560 $-51,362$0 $68,198 5/18/11 -42.95%  16/11/10 $119,560 -42.95% 

Eastern Camden 
County Regional 

 Eastern H.S. G5-3791-D01 District - Eastern Camden County 
Regional 

$88,343 $-14,451$0 $73,892 5/18/11 -16.35%  16/11/10 $88,343 -16.35% 

Eastern Camden 
County Regional 

 Eastern H.S. G5-3793-D01 District - Eastern Camden County 
Regional 

$9,760 $-2,714$0 $7,046 5/18/11 -27.80%  16/11/10 $9,760 -27.80% 

Garfield  James Madison School #10 (Most Holy 
Name) 

NT-0014-L18 PSE&G $188 $14$144 $346 5/6/11 83.68%  41/16/08 $188 83.68% 

Garfield  James Madison School #10 (Most Holy 
Name) 

PSE&G $188 $23$158 $368 5/6/11 95.63%  51/16/08 $188 95.63% 

Garfield  James Madison School #10 (Most Holy 
Name) 

PSE&G $188 $23$180 $391 5/20/11 107.79%  61/16/08 $188 107.79% 

Garfield  James Madison School #10 (Most Holy 
Name) 

PSE&G $188 $-35$203 $357 5/25/11 89.37%  71/16/08 $188 89.37% 

Keansburg Borough  New ECC PK-2 (Caruso) ET-0030-L08 JCP&L $49 $18$409 $476 5/27/11 881.37%  71/1/09 $49 881.37% 
Keansburg Borough  New ECC PK-2 (Caruso) JCP&L $49 $33$428 $509 5/27/11 948.98%  81/1/09 $49 948.98% 

6/8/11 Print Date Page 2 of 7
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5/1/11 5/31/11 through Reporting Period 

Professional Services & Grants 

Prior
CO's 

(cumulative)District School Name(s) 
Contract
Number CO # Vendor Name

CO 
Execution

Date 

Current 
CO 

Amount

Revised 
Contract 
Amount 

Cumulative 
CO % 

Board 
Approval 
Required 

Contract
Award 

Amount

Board 
Approval  

Date 

Prior Board 
Approval Date 
(if necessary)

Contract
Execution 

Date RBC Value 

Cumulative % 
since last Board 

Approval 

Others 
Manchester 
Township 

 Manchester Township H.S. ET-0020-G01 District - Manchester Township $0 $-1,014$0 $-1,014 5/17/11 0.00%  15/6/11 $0 NA 

Multi-District, 
Project, or Statewide 

 Cedar Creek High School 
 Columbus Elementary School (aka New ES) 
 Dr. William H. Horton E.S. 
 Early Learning Center at 14th (aka Rutland 
Center) 
 East Camden M.S. 
 ECC Leonard Place & Madison St 
 Egg Harbor Township H.S. 
 H. B. Wilson E.S. 
 Manchester Township H.S. 
 Morgan Village M.S. 
 New H.S. (-x03) 
 New International High School Academy 
 New Middle School 
 New Science Park HS 
 Number 21, Victor Mravlag E.S. 
 Pemberton ECC #1 
 Trenton Central H.S. 

GP-0003-R01 New Jersey Dept. of Community 
Affairs 

$18,775,771 $21,888$295,922 $19,093,580 5/25/11 1.69%  34/10/01 $18,775,771 1.69% 

Multi-District, 
Project, or Statewide 

 Adverts As Contracts GP-0004-R01 Star Ledger Newspaper $130,907 $160$106 $131,173 5/12/11 0.20%  124/12/01 $130,907 0.20% 

Multi-District, 
Project, or Statewide 

 Adverts As Contracts Star Ledger Newspaper $130,907 $46$266 $131,219 5/26/11 0.23%  134/12/01 $130,907 0.23% 

Multi-District, 
Project, or Statewide 

 Adverts As Contracts GP-0004-R02 Times Newspaper  (The)---(Adverts) $62,132 $19$61 $62,212 5/26/11 0.12%  104/12/01 $62,132 0.12% 

Multi-District, 
Project, or Statewide 

  Midtown Community Elementary School 
 New Central High School (#x3) 
 New Science Park HS 

GP-0063-R04 Resolution Management Consultants 
Inc. 

$3,249,696 $-19$0 $3,249,677 5/16/11 0.00%  17/13/06 $3,249,696 0.00% 

Neptune Township   Midtown Community Elementary School GP-0089-R10 Schenck, Price, Smith & King, LLP $38,000 $10,648$100,041 $148,689 5/9/11 291.28%  58/28/08 $38,000 291.28% 

Newark  Speedway Ave. ES Replacement Schenck, Price, Smith & King, LLP $38,000 $-2,900$110,689 $145,789 5/16/11 283.65%  68/28/08 $38,000 283.65% 

 
Newark  West Side H.S. NE-0008-L56 City of Newark $2,512 $49$4,235 $6,796 5/20/11 170.48%  147/1/04 $2,512 170.48% 

 
Newark  West Side H.S. NE-0070-L22 PSE&G $22 $-8$3,163 $3,176 5/9/11 14,632.88 384/8/10 $22 14632.88% 
Newark  West Side H.S. PSE&G $22 $-59$3,678 $3,641 5/20/11 16,788.72 394/8/10 $22 14360.76% 

6/8/11 Print Date Page 3 of 7
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5/1/11 5/31/11 through Reporting Period 

Professional Services & Grants 

Prior
CO's 

(cumulative)District School Name(s) 
Contract
Number CO # Vendor Name

CO 
Execution

Date 

Current 
CO 

Amount

Revised 
Contract 
Amount 

Cumulative 
CO % 

Board 
Approval 
Required 

Contract
Award 

Amount

Board 
Approval  

Date 

Prior Board 
Approval Date 
(if necessary)

Contract
Execution 

Date RBC Value 

Cumulative % 
since last Board 

Approval 

Others 
Newark  West Side H.S. NE-0070-L22 PSE&G $22 $-91$3,620 $3,550 5/20/11 16,365.49 404/8/10 $22 13937.52% 
Newark  West Side H.S. PSE&G $22 $61$3,155 $3,238 5/20/11 14,917.30 414/8/10 $22 14221.93% 
Newark  West Side H.S. PSE&G $22 $169$3,216 $3,406 5/20/11 15,699.07 424/8/10 $22 15003.71% 
Newark  West Side H.S. PSE&G $22 $294$3,385 $3,700 5/20/11 17,060.85 434/8/10 $22 16365.49% 
Paramus  Memorial E.S. G5-1352-D01 District - Paramus $59,200 $-36,148$0 $23,052 5/5/11 -61.06%  111/6/03 $59,200 -61.06% 
Paterson  New International High School Academy PA-0008-R04 Paterson Public Schools $177,221 $10,065$47,257 $234,543 5/17/11 32.34%  63/1/09 $177,221 32.34% 
Quinton Township  Quinton Township E.S. G5-3643-D01 District - Quinton Township $328,741 $-41,150$0 $287,591 5/18/11 -12.51%  112/30/09 $328,741 -12.51% 

 
Somerville Borough  Somerville M.S. G5-2231-D01 District - Somerville Borough $6,520,000 $-42,363$0 $6,477,637 5/24/11 -0.64%  14/22/05 $6,520,000 -0.64% 
Trenton  Roebling School WT-0008-L06 PSE&G $30,574 $99$14,988 $45,660 5/27/11 49.34%  1072/3/04 $30,574 49.34% 
Trenton  Roebling School PSE&G $30,574 $323$15,087 $45,983 5/27/11 50.40%  1082/3/04 $30,574 50.40% 
Ventnor City  Ventnor E.S. G5-2940-D01 District - Ventnor City $144,231 $250$0 $144,482 5/24/11 0.17%  111/17/09 $144,231 0.17% 
Ventnor City  Ventnor E.S. G5-2942-D01 District - Ventnor City $493,814 $-6,691$0 $487,123 5/24/11 -1.35%  111/17/09 $493,814 -1.35% 
West New York  Harry L. Bain E.S. HU-0005-L06 PSE&G $7,568 $110$6,080 $13,758 5/27/11 81.79%  3911/16/06 $7,568 10.53% 
West New York  Number 3 E.S. HU-0006-L30 United Water New Jersey $25 $593$0 $618 5/27/11 2,368.94%  13/3/04 $25 2368.94% 
West New York  Number 3 E.S. HU-0006-L43 PSE&G $819 $5,941$0 $6,760 5/23/11 725.55%  14/15/11 $819 725.55% 

Others 

$-386,360Professional Services & Grants 

6/8/11 Print Date Page 4 of 7
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5/1/11 5/31/11 through Reporting Period 

Construction Services 

Prior
CO's 

(cumulative)District School Name(s) 
Contract
Number CO # Vendor Name

CO 
Execution

Date 

Current 
CO 

Amount

Revised 
Contract 
Amount 

Cumulative 
CO % 

Board 
Approval 
Required 

Contract
Award 

Amount

Board 
Approval  

Date 

Prior Board 
Approval Date 
(if necessary)

Contract
Execution 

Date RBC Value 

Cumulative % 
since last Board 

Approval 

Contractor 
Camden City  Morgan Village M.S. CA-0010-C01 Chanree Construction Co Inc $20,997,000 $-74,000$1,967,926 $22,890,926 5/12/11 9.01%  46 7/22/091/14/09 $20,997,000 3.07% 
City Of Orange 
Township 

 Orange M.S. HS-0091-C01 Austin Helle Co., Inc. $3,214,500 $-100$646,316 $3,860,716 5/16/11 20.10%  18 11/15/049/11/02 $3,860,816 0.00% 

Egg Harbor 
Township 

 Egg Harbor Township H.S. ET-0087-C01 Tamburro Bros. Const. Co., Inc $16,990,000 $22,643$508,247 $17,520,891 5/6/11 3.12%  496/18/08 $16,990,000 3.12% 

Egg Harbor 
Township 

 Egg Harbor Township H.S. ET-0087-C02 Sambe Construction Co Inc $26,172,173 $948$840,785 $27,013,906 5/6/11 3.21%  12 10/23/0910/16/08 $26,172,173 1.86% 

Egg Harbor 
Township 

 Egg Harbor Township H.S. Sambe Construction Co Inc $26,172,173 $10,475$841,733 $27,024,380 5/6/11 3.25%  74 10/23/0910/16/08 $26,172,173 1.90% 

Egg Harbor 
Township 

 Egg Harbor Township H.S. Sambe Construction Co Inc $26,172,173 $1,356$853,688 $27,027,217 5/6/11 3.26%  97 10/23/0910/16/08 $26,172,173 1.91% 

Egg Harbor 
Township 

 Egg Harbor Township H.S. Sambe Construction Co Inc $26,172,173 $5,565$855,044 $27,032,782 5/6/11 3.28%  99 10/23/0910/16/08 $26,172,173 1.93% 

Egg Harbor 
Township 

 Egg Harbor Township H.S. Sambe Construction Co Inc $26,172,173 $11,244$867,106 $27,050,524 5/6/11 3.35%  101 10/23/0910/16/08 $26,172,173 2.00% 

Greater Egg Harbor 
Regional High 
School District 

 Cedar Creek High School ET-0089-C01 Terminal Construction Corp. $59,850,000 $11,067$1,795,182 $61,656,249 5/17/11 3.01%  55 5/17/108/8/08 $59,850,000 0.51% 

Long Branch  New H.S. (-x03) ET-0010-C01 Hunt Construction Group, Inc. $60,117,000 $50,644$12,376,667 $72,544,311 5/6/11 4/6/11 20.67% Yes 365 2/25/111/30/04 $60,117,000 0.08% 
Newark  Barringer H.S. EP-0010-C01 Catcord Construction Co Inc $311,000 $-14,000$0 $297,000 5/3/11 -4.50%  2 3/23/1110/13/10 $311,000 -4.50% 
Newark  East Side H.S. EP-0016-C01 Grafas Painting Contrs Inc. T/A 

GPC, Inc. 
$1,430,000 $7,958$0 $1,437,958 5/10/11 0.55%  110/28/10 $1,430,000 0.55% 

Paterson  Early Learning Center at 14th (aka Rutland 
Center) 

EP-0025-C01 Grafas Painting Contrs Inc. T/A 
GPC, Inc. 

$215,000 $4,006$2,485 $221,491 5/23/11 3.01%  27/16/10 $215,000 3.01% 

Trenton  Trenton Central H.S. EP-0044-C01 Grafas Painting Contrs Inc. T/A 
GPC, Inc. 

$177,114 $-64,408$0 $112,706 5/23/11 4/6/11 -36.36% Yes 111/30/09 $177,114 -36.36% 

Union City (Hudson 
Co.) 

 Columbus Elementary School (aka New ES) HU-0012-C01 Chanree Construction Co Inc $25,276,828 $34,135$548,739 $25,859,702 5/23/11 2.30%  179/25/09 $25,276,828 2.30% 

Contractor 

$7,534Construction Services 
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5/1/11 5/31/11 through Reporting Period 

Other Contracts & Services 

Prior
CO's 

(cumulative)District School Name(s) 
Contract
Number CO # Vendor Name

CO 
Execution

Date 

Current 
CO 

Amount

Revised 
Contract 
Amount 

Cumulative 
CO % 

Board 
Approval 
Required 

Contract
Award 

Amount

Board 
Approval  

Date 

Prior Board 
Approval Date 
(if necessary)

Contract
Execution 

Date RBC Value 

Cumulative % 
since last Board 

Approval 

Appraisals 
Passaic City  ECC Leonard Place & Madison St NT-0021-L19 Integra Krauser & Cirz $19,000 $12,980$69,408 $101,388 5/10/11 433.62%  209/22/06 $19,000 433.62% 

Camden  Fetters  E.S./Lanning Square ST-0026-L10 Harry F. Renwick, Jr. & Associates $0 $1,425$50,183 $51,608 5/31/11 0.00%  168/24/06 $0 NA 

Appraisals 

Others 
Newark  Speedway Ave. ES Replacement GP-0041-L06 Valley National Title Services, agent 

for Lawyers 
$0 $780$12,835 $13,615 5/6/11 0.00%  2612/3/07 $0 NA 

Bridgeton  Cherry Street E.S. Valley National Title Services, agent 
for Lawyers 

$0 $365$13,615 $13,980 5/6/11 0.00%  2712/3/07 $0 NA 

Paterson   New PS# 16 GP-0041-L08 Madison Title Agency, LLC, agent 
for NJ Title Ins. 

$0 $1,368$18,080 $19,448 5/18/11 0.00%  227/11/08 $0 NA 

Others 

$16,918Other Contracts & Services 

6/8/11 Print Date Page 6 of 7
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5/1/11 5/31/11 through Reporting Period 

$-361,908 
Total Change Order Summary Total Change Orders 

 85 Grand Totals 

6/8/11 Print Date Page 7 of 7

7

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY - Monthly Reports (For Informational Purposes)



 

 

 

 

CONTRACT TERMINATION REPORT (no activity to report)
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Contract # School Name
Vendor 

Type Vendor Type of Termination
Scope of 

Termination
Termination 

Date

PM-0020-P01
Pemberton - Early Childhood Center 
#1 PMF Hill International Convenience

Termination of 
single project 

assignment within a 
multi-project 
engagement. 4/4/2011

PM-0022-P01 Egg Harbor Township - High School PMF
Greyhawk North 
America, LLC Convenience

Termination of 
single project 

assignment within a 
multi-project 
engagement. 4/8/2011

NT-0019-C02
Passaic-Henry Street Elementary 
Schol GC Dobco, Inc. Convenience Entire Contract 5/11/2011

January 1, 2011 through June 9, 2011
NJSDA Terminated Contracts 

NJSDA Confidential -- Attorney Work Product
Attorney Client Privilege 6/9/2011
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Settled Claims Log

Contract # School Name Claimant Type of Claim
Settlement 

Date

Claim 
Amount 

(Per SDA 
Form 505) Settlement

ET-0065-C01 Dunfee/Collins Horbelt ES Hessert Corp. OCIP Admin. Work 5/2/2011 $95,368 $38,000
ET-0065-C01 Dunfee/Collins Horbelt ES Hessert Corp. Inconsistencies in Haunched Footing Design 5/2/2011 $20,271 $0
ET-0065-C01 Dunfee/Collins Horbelt ES Hessert Corp. 2nd Shift Work on Dunfee ES 5/2/2011 $55,948 $41,367
ET-0064-C01 Donohue ES Hessert Corp. Delays assoc. w/design changes 5/2/2011 $236,204 $148,650
ET-0064-C01 Donohue ES Hessert Corp. Asphalt material escalation 5/2/2011 $42,465 $0
ET-0064-C01 Donohue ES Hessert Corp. Detention basin design 5/2/2011 $29,378 $29,378
CA-0001-C02 Camden ECDC Henderson Corp. Re-routing of Fire Sprinkler Piping 5/5/2011 $44,528 $23,320
ET-0049-C02 Emerson ES TAK Construction Add'l Costs - Design and Dimension Conflicts 5/5/2011 $78,394 $37,343
WT-0008-C05 Roebling ES Cobra/CAP Demolition/Environmental remediation 5/11/2011 $2,389,000 $329,458

TOTAL FOR 2011 $2,991,556 $647,515

NJSDA Confidential -- Attorney Work Product
Attorney Client Privilege 6/9/2011
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Monthly Job Created/Saved Report

Date Printed 6/23/2011

Reporting Period: May-11

Summary

In May the NJSDA created  49  and saved  443  direct jobs for a total of  492  direct jobs created or saved.

Jobs Created Total Minority Woman

 0 Construction Managers  0  0 

Design Consultants  0  0  0 

Furniture, Fixtures, Technology & Equipment  0  0  0 

Real Estate & Environmental  11  9  9 

Total  49  28  9 

 38  19  0 Construction

Total Minority WomanJobs Saved

Construction Managers  3  1  1 

Design Consultants  58  6  17 

Furniture, Fixtures, Technology & Equipment  0  0  0 

Real Estate & Environmental  149  60  75 

Total  443  122  95 

 233  55  2 Construction

Total Jobs Head Counts Total Minority Woman

Construction Managers

Design Consultants

Furniture, Fixtures, Technology & Equipment

Real Estate & Environmental

 3  1  1 

 58  6  17 

 0  0  0 

 160  69  84 

Total  492  150  104 

50% Multiplier for Indirect Jobs Impact

Total Job Impact

 246 

 738 

 271  74  2 Construction
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1 WEST STATE STREET 

P.O. BOX 991 

TRENTON, NJ  08625‐0991 

609‐943‐5955

 
 

MEMORANDUM 
 
 
TO: Members of the Authority 
 
FROM: Karon Simmonds /s/ Karon Simmonds 

Director Risk Management and Vendor Services 
  Office of the Chief Financial Officer 
 
DATE:  July 6, 2011 
 
SUBJECT: Contractor and Workforce Compliance Monthly Update 
   

 
 

SMALL BUSINESS ENTERPRISE (SBE) COMPLIANCE REVIEW  
 
Project Approvals: 
 
Two emergent construction projects were verified to be compliant with SBE requirements by the 
Contractor Compliance Coordinator. 
 
Vendor Services staff continues to participate at mandatory pre-bid and pre-construction meetings to 
instruct and inform bidders regarding SDA’s SBE goals, policies and procedures, including: 
 

 Small Business Enterprise subcontracting goal of 25% of all contracts 
 County workforce goals for minorities and females 
 Detailed process procedures to monitor and track the progress made toward these goals 

throughout the life cycle of each project   
 

At these meetings, general contractors are strongly encouraged to identify and hire minority-owned and 
women-owned firms, as well as locally-based enterprises, for diverse business participation on all school 
building projects.  Additional outreach strategies are discussed and utilized. 
 
 

SMALL BUSINESS ENTERPRISE (SBE) COMPLIANCE MONITORING 
 
 

The SDA regularly exceeds the State-mandated 25% SBE goal. The figures below demonstrate 
compliance with this requirement.  
 
SBE Breakdown 
 
The total SDA contract dollars awarded from January 1 through April 30, 2011 was $928,146. 

 
 The total contract dollars awarded to all SBE contractors (January 1 through April 30, 

2011), was $896,544 (including minorities and women). This represents 96.60% of 
all SDA contracts. 
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Members of the Authority 
Contractor and Workforce Compliance Monthly Update 
July 6, 2011 
Page 2 of 3 
  

Type of Business Enterprise 
Contract 
Amount 

% of Total SDA 
Contracts 

Small Business Enterprises $867,122 93.43% 
Small Minority Business Enterprises    $29,422 3.17% 
Small/Women Business Enterprises       $-0- 0.00% 
Small/Minority/Women Business Enterprises       $-0-  0.00% 
TOTAL SBE CONTRACTS $896,544 96.60% 

 
 
Ethnic Breakdown  
 
The total SBE contracts awarded with minority participation was $29,422 equaling 3.17% (includes 
S/MBEs and S/M/WBEs as shown below). 
 
 

Ethnicity Contract Amount Percentage 
American Indian $0            0.00% 
Asian $0 0.00% 
Black $29,422 3.17% 
Hispanic $0     0.00% 

Total $29,422 3.17% 
 
 
WORKFORCE COMPLIANCE MONITORING 
 
For the month of April, 2011 there was a contractor workforce of 321 on SDA projects.  This represents 
a total of 15,190 contractor workforce hours as follows: 
 
 

 Contractor Workforce Breakdown 
(All Trades/Districts/Counties) 

Ethnicity 
Total 

Workforce 

Total 
Workforce 

Hours 

Workforce 
Hours 

Percentage 
Black 27 1,653 10.88% 
Hispanic 72 2,791 18.37% 
American Indian 0 0 0.00% 
Asian  15 438 2.88% 
Total Minority Participation  114 4,882   32.14% 
Total Non-Minority Participation 207 10,308 67.86% 
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Members of the Authority 
Contractor and Workforce Compliance Monthly Update 
July 6, 2011 
Page 3 of 3 
 
There was a contractor workforce of 64,730 total workforce hours and 707 total female workforce hours 
on SDA projects for the period of January 1, 2011 through April 30, 2011. The following table 
highlights the Local County contractor workforce participation for that period: 
 

Local County Workforce Participation 
Workforce 

Hours 
Percentage 

*Total Workforce Hours     65,437 100.00% 

*Total Local County Workforce Hours 3,098 4.73% 
     Total Local County Non-Minority Workforce Hours  1,093 1.67% 
     Total Local County Female Workforce Hours  157 0.24% 
     Total Local County Minority Workforce Hours  1,848 2.82% 
 **Local County Workforce Hours by Ethnicity:   
       Black 200 0.31% 
       Hispanic 1,648 2.52% 
       America Indian 0 0.00% 
       Asian 0 0.00% 

 
  *Total workforce and total local county workforce represent all laborers including females  
**Minority breakdown represents Black, Hispanic, American India, and Asian laborers. Minority female laborers are captured as female laborers only 

and are not included in the minority breakdown. 
 

 
The following table represents contractor and female workforce for all SDA active capital projects and 
all active and completed emergent projects for the period of January 1, 2011 through April 30, 2011.  
 

SDA Managed Project 
Total 

Workforce 
Hours 

Local County  
Workforce  

Hours & Percentage 
Camden Morgan Village M.S. 14,306 735 5.14% 
Elizabeth Victor Mravlag E.S. 4,215 410 9.73% 
Passaic City E.S. at Henry St. 7 7 100.00% 
Pemberton ECC  13,627 1,536 11.27% 
Union City Columbus E.S. 8,084 112 1.39% 
West New York Number 3 E.S. 999 0 0.00% 
Egg Harbor City E.S. / M.S. 225 48 21.33% 
Egg Harbor Township H.S.  7,055 1,117 15.83% 
All Emergent Projects (YTD) 11,358 788 6.94% 
Totals 59,876 4,753 7.94% 

 
 
Prepared by: Lorena Young, Contractor Compliance Analyst 
  Nicholas Torrens, Contractor Compliance Coordinator 
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1 WEST STATE STREET 

P.O. BOX 991 

TRENTON, NJ  08625‐0991 

609‐943‐5955 

 

 
 

MEMORANDUM 
 
 
TO:   The Members of the Authority 
 
FROM: Sherman E. Cole 
  Controller 
 
RE:   Monthly Financial Report – May 2011 
   
DATE:   June 7, 2011 
 
 
The Office of the Chief Financial Officer is providing the attached monthly financial 
report to the Members of the Authority for their information.  Included on pages 1 
and 2 of this report is a “Financial Summary” of the Authority’s activities for the 
year. On pages 3 and 4 of the report is a summary of the Authority’s operating 
expenditures and headcount information. The basic financial statements and cash 
flow report follow. 
 
Authority Operating Expenses (Actual vs. Budget) 
 
For the May 2011 year to date period, Authority operating expenses total $17.2 
million which is $3.8 Million lower than budget for the corresponding period. The 
variation of actual expenses versus budget is mainly due to:  

 

 Personnel Expense has a $1.7M positive variance because; 1) the Authority 
is currently 44 FTEs under budget, $1.5M, and 2) changes in policy have 
resulted in cost savings for business travel $99K, temporary staffing, $63K, 
and employee training $51K; 

 Contract and Professional Outside Services, $1.5M, a timing difference 
between expense incurrence and budget projections for; interagency DAG & 
OIG fees $190K, audit fees $100K, and other professional service cost 
including capital planning grants and MIS project services $105K. Outside 
legal services and claims have been reclassified to project expenditures 
$1.1M; 

 Management Information System, $562K, timing difference in Hardware 
and Software expenditures $58K, and the DOE Long Range Facilities Plan 
Project $500K has yet to begin as anticipated;  
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The Members of the Authority 
June 7, 2011 
Page 2 
 
 
 

 

Authority Operating Expenses (Actual vs. Prior Year) 
 
For the May 2011 year to date period, Authority operating expenses ($17.2 million) 
have decreased $1.9M as compared to the corresponding prior year. The year-
over-year expense decrease is due to: 

 

 Contract and Professional Outside Services $888K, spending reductions in 
internal audit projects $243K, and interagency fees for OIG, $113K, offset by 
additional DAG legal services, ($53K). Also, outside legal services and claims 
for the current year have been reclassified to project expenditures, $618K; 

 Personnel Expense has a $697K positive variance due to; 1) 63 fewer FTEs, 
which resulted to a $296K reduction in payroll expense, 2) recognized cost 
savings as a result of the change in the SDA vehicle parking policy $135K, 
and 3) a decline in employee spending for temporary staffing $161K, 
business travel $72K, and training & development $32K;  

 General Office $214K – mainly attributable to lower rent ($168K) and 
utilities expense ($14K) due to the Newark office lease termination; 

 Management Information System expenses $76K – primarily due to lower 
system maintenance costs. 

 
 

School Facilities Project Expenditures (Actual vs. Prior Year) 
 
For the May 2011 year to date period, project expenditures total $77 million which 
is $53 million lower than the spending for the corresponding prior year.  The 
variance is associated with a decrease in construction work $45M, and related 
project cost $27M, offset by an increase in payments related to grant agreements 
($19M).   
 
Other 
 
Since program inception, 64.6% of the funds authorized for the SDA Districts have 
been disbursed. Additionally, since inception 96.2% of all SDA disbursements 
relate to school facilities projects and 3.8% relate to program administrative and 
general expenses. For the current year, program administrative and general 
expenses comprise about 17.3% of total disbursements. 
 
 
 
        /s/ Sherman E. Cole, CPA 
Attachment 
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New Jersey Schools Development Authority
Monthly Financial Report

May 2011

(Unaudited)
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New Jersey Schools Development Authority
Financial Summary

May 31, 2011

To:  The Audit Committee

From:  Sherman E. Cole, Controller

The following unaudited financial statements (pages 5 & 6) and supplementary information is presented as of, and for the year-to-date ending, May 31, 2011. 

Selected Financial Information:

► Overall Cash and Cash Equivalents has decreased by $93 million to $479 million, as follows:

■  Receipt of bond and note proceeds (Issued by EDA) -$                     
■  Investment earnings 422,243
■  Miscellaneous revenue 102,207
■  Project costs (76,824,554)
■  SDA operating expenses (16,049,386)
■  SDA capital expenditures -                              
■  Deposits (primarily district local shares) (758,671)
    Net Change in Cash (93,108,161)$       

► Prepaid Expenses total $601,404 as follows:
■  Prepaid insurance of $374,334.
■  Prepaid rents of $171,547 for the Authority's leased office space in Trenton and Newark.
■  Prepaid MIS maintenance service contracts of $35,910.
■  Prepaid security deposits of $10,937 for the Authority's leased swing space.
■  Other prepaids of $8,676.

► Capital Assets total $2 million (net of accumulated depreciation of $11.7 million), consisting of leasehold improvements (SDA offices), capitalized software, equipment,
  furniture and fixtures in support of SDA operations.  Depreciation on capital assets is calculated using the straight-line method over the life of each asset.  For the year to date, 
  Capital Expenditures are $0 and Depreciation Expense is $433,895.

► Accrued Liabilities total $158.2 million, as follows:
■  Accrued project costs of $49.7 million consisting of unpaid invoices ($36.4 million); retainage ($13.3 million).
■  Pollution remediation obligations (PRO) under GASB 49 net to $36.2 million (PRO liability $38 million, offset by expected cost recoveries of $1.8 million).
■  Estimated liability for loss contingencies totaling $61.5 million (contractor claims $61.5 million).
■  Payroll related liabilities of $1.5 million.
■  Post-employment benefits obligation of $9.1 million.
■  Other accrued liabilities of $.2 million.

► Deposits total $11.9 million, as follows:
■  $11.8 million is held for local share agreements (pass-through item).
■  $0.1 million is for bond refunding costs & other deposits (pass-through item).

(Continued on Next Page)
1
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New Jersey Schools Development Authority
Financial Summary

May 31, 2011

Financial Summary (Continued)

School Construction Highlights:

► Bond Proceeds & School Facilities Project Disbursements
■  During the current year to date, the SDA has received $0 bond and note proceeds. The total amount of proceeds received from program inception is $8.645 billion.
■  Project disbursements for the month and year-to-date periods total $9.8 million and $76.8 million, respectively, as follows:

Category     Month    Year-To-Date From Inception
◘  Construction Contracts 3,589,515$            21,609,549$          3,651,746,849$      
◘  Grant Agreements 6,020,010              38,839,206            2,210,565,174        
◘  Site Acquisition Contracts 288,640                 2,613,505              560,942,952           
◘  Demonstration Projects (964,568)               7,902,262              626,303,578           
◘  Project Management & Construction Management Firms 212,453                 1,370,728              421,661,118           
◘  Design/Architect Contracts 171,466                 1,373,414              391,171,975           
◘  Project Insurance 200,622                 1,857,110              96,481,009             
◘  School Furniture & Technology Purchases 145,133                 1,179,399              103,579,931           
◘  Interagency Agreements 21,888                   384,217                 43,986,085             
◘  Temporary Classroom Units (SDA owned) -                        -                        34,157,261             
◘  Funding Agreements 10,102                   60,612                   29,415,338             
◘  Outside Legal & Claims Consulting Services 82,809                   370,427                 370,427                  
◘  Other Project Costs (6,775)                   (2,390)                   55,783,772             
◘  Project Credits -                        (4,834)                   (40,146,574)            

Total Project Disbursements 9,771,292              77,553,207            8,186,018,895        
    ◘  Less: Local Share Disbursements (1,713)                   (728,653)               (172,350,374)          

Total Project Disbursements - State Share 9,769,579$            76,824,554$          8,013,668,521$      

◘  Invoice Accruals at Month End (not included above) 36,365,160$          36,365,160$          

► Program Funding & Disbursements Allocation (From Inception)        Bonding Cap 1 Available Funding 2        Paid to Date 3
% Paid 
to Date

■  SDA Districts 8,900,000,000$     9,006,057,167$     5,817,204,043$      64.6%
■  Regular Operating Districts 3,450,000,000       3,492,636,360       2,416,742,732        69.2%
■  Vocational Schools 150,000,000          151,703,662          94,946,047             62.6%

Totals - State Share 12,500,000,000$   12,650,397,189$   8,328,892,822$      65.8%

► Procurement Activity (Current Year)
■  3 construction contract has been awarded with an aggregate contract value of $3,426,146. 96.22%
■  2 design contracts were awarded with an aggregate contract value of $29,530 (CCE $27,797).
■  0 design contracts previously suspended have been restarted during 2011.
■  208 Section 15 Grant Agreements have been executed with an aggregate contract value of $55,684,369 (State Share - Non-Abbott schools).
■  13 purchase orders have been issued for school furniture & technology (i.e., computers & related equipment) purchases with an aggregate contract value of $572,578.

1  Of the $12.5 billion authorized for the school construction program, $8,645,129,000 principal amount of bond and note proceeds have been received to date.
2  Includes bonding cap amounts as well as other income and miscellaneous revenue earned to date, consisting primarily of interest income on invested funds and State appropriations.
3  These amounts include the allocation of SDA operating expenses and capital expenditures totaling $315,224,299.

2
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New Jersey Schools Development Authority
Flash Operating Report

May 31, 2011

Variance - Favorable/(Unfavorable)
Year-To-Date Year-To-Date Year-To-Date Actual vs. Actual vs. Annual

Authority Operating Expenses: Actual Budget Prior Yr YTD Budget Prior Yr Budget

Salaries 8,430,350$   9,791,870$   10,130,448$ 1,361,520$   1,700,098$   23,550,466$ 

Employee Benefits 6,691,202     6,800,019     5,286,868     108,817        (1,404,334)    13,006,798   

   Total Salaries & Benefits 15,121,552   16,591,889   15,417,316   1,470,337     295,764        36,557,264   

Temporary Employees 62,500          160,665        62,500          160,665        150,000        

Interagency Agreements 93,218          259,585        109,533        166,367        16,315          623,000        

Outside Legal & Claims Consulting Services (a) 1,142,085     617,908        1,142,085     617,908        2,741,000     

Other Contract & Professional Outside Services 58,716          269,005        312,452        210,289        253,736        595,000        

Employee Expense Reimbursements 2,718            101,375        74,356          98,657          71,638          243,298        

Training & Professional Development 13,721          64,390          45,531          50,669          31,810          158,109        

Parking 23,160          26,250          158,468        3,090            135,308        63,000          

Automobiles 24,240          30,085          25,949          5,845            1,709            72,200          

Communications & Outreach 6,120            376               6,120            376               14,704          

Management Information Systems 442,511        1,004,175     518,867        561,664        76,356          2,410,000     

General Office & Facilities 1,456,722     1,525,195     1,678,374     68,473          221,652        3,660,485     

Other General 4,772            5,545            5,264            773               492               13,300          

Total Authority Operating Expenses 17,241,330   21,088,199   19,125,059   3,846,869     1,883,729     47,301,360   

Reserve for Unforseen Events & New Initiatives -                    52,085          -                    52,085          -                    125,000        

SDA Capital Expenditures (Internal) -                    -                    -                    -                    -                    -                    

Total Authority Operations 17,241,330$ 21,140,284$ 19,125,059$ 3,898,954$   1,883,729$   47,426,360$ 

(a)  Effective 1/1/2011, costs for outside legal & claims consulting services ($370,427), are accounted for in School Facilities Project Costs (see page 2).

(Continued on Next Page)
3
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New Jersey Schools Development Authority
Flash Operating Report

May 31, 2011

Flash Operating Report (Continued)

SDA Headcount by Division/Unit Current Month EOY Budget Variance

Office of Chief Executive Officer (CEO) 3                    3                    -                     

COS, Program Assessment & Development 7                    10                  3                    

COS, Special Projects 8                    11                  3                    

Program Operations, Program Operations Management 2                    4                    2                    

Program Operations, Capital Planning & Grants Admin. 22                  22                  -                     

Program Operations, Safety 10                  11                  1                    

Program Operations, Project Teams 91                  110                19                  

Corp Governance & Operations, Management 3                    3                    -                     

Corporate Governance & Operations, Human Resources 11                  11                  -                     

Corporate Governance & Operations, Chief Counsel 12                  11                  (1)                   

Corporate Governance & Operations, MIS/Project Services 23                  24                  1                    

Corporate Governance & Operations, Facilities 5                    6                    1                    

Corporate Governance & Operations, Communications 12                  17                  5                    

Financial Operations, CFO Management 3                    3                    -                     

Financial Operations, Controller 12                  13                  1                    

Financial Operations, Contract Management 13                  16                  3                    

Financial Operations, Real Estate Services 8                    9                    1                    

Financial Operations, Procurement & Contract Services 9                    14                  5                    

Financial Operations, Risk Management & Vendor Services 12                  12                  -                     

Total Full-Time Employees 266                310                44                  

EOM Budget 310                

4
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New Jersey Schools Development Authority
Statement of Net Assets and General Fund Balance Sheet

May 31, 2011

Statement of Net Assets

General Fund
Total Adjustments Current Yr Prior Yr End

ASSETS
Cash and Cash Equivalents $ 478,518,934 $ 478,518,934 $ 571,627,095
Receivables 165,699 $ 558,297 723,996 724,780
Prepaid Expenses 601,404 601,404 881,075
Capital Assets (Net of Accumulated Depreciation of $11,748,624) 2,041,375 2,041,375 2,475,270
Total Assets $ 479,286,037 $ 2,599,672 $ 481,885,709 $ 575,708,220

LIABILITIES
Accrued Project Costs $ 49,696,180 $ 97,674,417 $ 147,370,597 $ 183,255,070
Accrued Other Post-Employment Benefits Obligation 9,119,267 9,119,267 7,665,153              
Other Accrued Liabilities 768,002 931,353 1,699,355 2,439,875
Deposits 11,885,567 11,885,567 12,644,238

Total Liabilities 62,349,749 107,725,037 170,074,786 206,004,336

FUND BALANCE/NET ASSETS
Invested in Capital Assets 2,041,375 2,041,375 2,475,270
Nonspendable:
   Prepaid Expenses 601,404 (601,404)
Restricted:
   Schools Construction Build America Bond Program 334,809,871          334,809,871 345,002,960
   Schools Construction Special Revenue Fund 81,525,013 (106,565,336) (25,040,323) 22,225,654

Total Fund Balance/Net Assets (Deficit) 416,936,288 (105,125,365) 311,810,923 369,703,884

Total Liabilities and Fund Balance/Net Assets $ 479,286,037 $ 2,599,672 $ 481,885,709 $ 575,708,220

5

7

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY - Monthly Reports (For Informational Purposes)



New Jersey Schools Development Authority
Statement of Activities and General Fund Revenues, Expenditures and Changes in Fund Balances

May 31, 2011 Year-To-Date

Statement of Activities

General Fund
Total Adjustments Current Yr Prior Yr

Revenues
Program Revenues:

Bond and Note Proceeds (Issued by EDA) $ -                            $ -                            $ 499,200,000           
Bidding Fees-Plans & Specs 450                        450                       200                         

General Revenues:
Investment Earnings 422,243                 422,243                429,481                  
Rental Income 101,600                 101,600                66,570                    
Other Revenue-OPRA 157                        157                       1,718                      

Total  Revenues 524,450                 -                            524,450                499,697,969           

Expenditures/Expenses
Employee Salaries & Benefits 13,667,438            $ 1,454,114 15,121,552           15,417,316             
Administrative & General Expenses 2,119,778              2,119,778             3,707,743               
Capital Expenditures -                            -                              
Capital Depreciation 433,895                 433,895                622,341                  
School Facilities Project Costs 40,742,185          40,742,185         86,387,720           

Total Expenditures/Expenses 56,529,401            1,888,009              58,417,410           106,135,120           

Excess of Revenues Over Expenditures (56,004,951)          (1,888,009)            

Change in Net Assets (57,892,960)          393,562,849           

Fund Balance/Net Assets (Deficit)
Beginning of Year 472,941,239          (103,237,356)        369,703,883         189,498,079           
End of Period $ 416,936,288          $ (105,125,365)        $ 311,810,923         $ 583,060,928           
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New Jersey Schools Development Authority
Summary of Cash Receipts & Disbursements

From Inception through May 31, 2011

Principal Amount 1 Appropriations 2 Investment Miscellaneous 3 Operating Gross Capital 4

Year Bond Proceeds from State Earnings Revenue Project Costs Expenses Expenditures Deposits 5 Totals

2000 -                             $1,510,975 $5,013 -                             -                             $639,406 $1,150 -                             $875,432
2001 $508,600,000 47,125,988 18,862,686 $10 $18,967,828 6,705,756 1,735,148 -                             547,179,952
2002 629,400,000 (43,500,000) 9,991,010 221,897 460,970,915 11,318,973 1,440,184 $11,453,239 133,836,074
2003 607,929,000 -                             5,488,373 305,596 1,096,480,983 19,983,448 7,609,761 13,612,751 (496,738,472)
2004 1,700,000,000 -                             8,098,130 356,167 1,289,801,167 28,882,347 844,489 6,299,119 395,225,413
2005 2,075,000,000        -                             17,472,686 638,597 1,332,923,106 27,460,855 194,394 53,393,712 785,926,640
2006 600,000,000           -                             39,701,591 446,994 1,069,330,378 30,483,062 349,158                  (9,559,780) (469,573,793)
2007 800,000,000           -                             28,304,347 541,065 890,787,821 35,055,800 572,252                  (24,223,201) (121,793,662)
2008 450,000,000           -                             13,584,070 837,796 880,936,507 39,760,922 940,178                  12,538,723 (444,677,018)
2009 775,000,000           -                             2,197,675 260,902 613,756,613 43,258,213 243,801                  (40,375,956) 79,823,994
2010 499,200,000           -                             (2,749,864)             171,035                  282,888,651           41,612,847 82,769 (10,494,369) 161,542,535
2011 -                             -                             422,243                  102,207                  76,824,554             16,049,386 -                              (758,671) (93,108,161)

Totals 8,645,129,000        5,136,963               141,377,960           3,882,266               8,013,668,523        301,211,015           14,013,284             11,885,567             

Cash & Cash Equivalents $478,518,934

16,049,386             
92,873,940             

17.28%

1  Pursuant to the provisions of the Educational Facilities Construction and Financing Act (C.18A:7G-14a), as amended, the aggregate principal amount of bonds, notes or other obligations 
    the EDA may issue to finance school facilities projects, and the costs related thereto, shall not exceed $12.5 billion. This limitation excludes indebtedness incurred for refunding purposes.
2  Represents funds received prior to the first bond issuance by the EDA in 2001.
3  Consists of rental income and cash receipts for bidding fees and OPRA requests.
4  Consists of leasehold improvements (SDA offices), capitalized software, furniture, fixtures & equipment for SDA operations.
5  Consists of deposits held for Section 13(B) Local Share Agreements ($11,744,798); bond proceeds received for the payment of bond refunding closing costs ($11,130) and other deposits ($129,639)
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New Jersey Schools Development Authority
Interagency Agreements

May 31, 2011

Payments from
Current Yr Inception through Total

State of New Jersey Department / Agency Service(s) Provided to SDA Payments December 31, 2010 Payments

Included in Project Costs:

Department of Community Affairs 317,810$            18,775,878$       19,093,688$       

Department of Labor and Workforce Development -                         10,541,812         10,541,812         

Office of the Attorney General - Division of NJ State Police 
  (services formerly provided by the Bureau of Fiscal Oversight 
  and, prior to that, the Office of Government Integrity)

-                         4,659,347           4,659,347           

Department of Education -                         3,276,059           3,276,059           

New Jersey Institute of Technology -                         4,116,295           4,116,295           

Rutgers University
-                         297,063              297,063              

Department of Environmental Protection 66,407                1,399,987           1,466,394           

Department of Transportation (terminated) -                         355,875              355,875              

Other -                         179,552              179,552              

Payments Included in Project Costs 384,217              43,601,868         43,986,085         

(Continued on Next Page)
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Provide code inspections, plan reviews and permits for 
schools.

Perform prequalifying review and investigative services 
related to vendor integrity as required by the EFCFA.

Perform educational adequacy reviews for Abbott district 
schools.

Provide training in construction trades to women and 
minorities pursuant to the Educational Facilities 
Construction & Financing Act (EFCFA).  Also, provide 
enforcement of prevailing wage requirements on SDA 
projects.

Miscellaneous

High Performance Schools guideline development and 
program implementation costs.

Provide expedited environmental remediation review and 
support services.

Provide relocation assistance services.

Perform studies on the potential cost savings that could 
be realized through the use of standardized design 
elements, components, and construction materials.  Also, 
includes fees paid to NJ Small Business Development 
Centers.
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New Jersey Schools Development Authority
Interagency Agreements

May 31, 2011

Interagency Agreements (Continued)

Payments from
Current Yr Inception through Total

State of New Jersey Department / Agency Service(s) Provided to SDA Payments December 31, 2010 Payments

Included in Administrative & General:

Office of the Attorney General - Division of Law  (TRE009) 33,627               9,335,068          9,368,695          

 Governor's Authorities Unit -                         109,388             109,388             

Office of the Inspector General  (TRE030) 57,236               801,636             858,872             

-                         8,300                 8,300                 

Department of Community Affairs (terminated) -                         349,471             349,471             

Payments Included in Administrative & General 90,863               10,603,863        10,694,726        

Total Interagency Payments 475,080$           54,205,731$      54,680,811$      

9

Rutgers University, Center for Organizational Development
  and Leadership  (RUT009)

Annual assessment (not all years)

Salaries & benefits for DCA employee assigned to SDA.

Salaries & benefits for Assistant Inspector Generals 
assigned to SDA.

Provide legal services and contract reviews. Also, provide 
legal support for environmental cost recoveries.

Assist SDA in the development of a mission statement, 
vision statement and statement of values.
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EMERGENT RESERVE BALANCE SUMMARY
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MEMORANDUM 
 
TO: Members of the Authority 
 
FROM:  Gregory Voronov  
  Program Director 
 
DATE:  July 6, 2011 
 
SUBJECT: Monthly Emergent Reserve Balance Summary 
  (For Informational Purposes Only) 
 
The report shows the remaining balance in the $97M reserve fund for emergent projects as of May 1, 2011.  Both 
the current contractual obligations as well as total estimated project costs funded within the reserve are shown. 

Noteworthy Items during the reporting period: 

 Additional Emergent Projects approved during the reporting period 
No additional Emergent Projects were approved during the reporting period. 

 Changes in Estimated Total Project Costs 
Estimated Total Project Costs have decreased $151k  
o SDA Managed Projects 
 Estimated Total Project Costs have decreased $18k due to reduced total estimated project costs for 

the Camden Sharp ES roof project. 
o District Delegated Projects 
 Estimated Total Project Costs have decreased $133k due to receipt of favorable construction bids 

received by the District for the Neptune Township Green Grove ES project.  

 Changes in Contractual Obligations 
Contractual Obligations have increased $467k  
o SDA Managed Projects 
 Current Contractual Obligations have increased $467k due to: 

 Award of construction for the Camden Sharp ES roof project $196k 
 Change orders executed on several projects 271k. 

o District Delegated Projects: 
 No change during the reporting period. 
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Monthly Emergent Reserve Balance Summary

As of 5/1/11

Reserve Balance 97,000,000$                

Current Contractual Obligations 

District Delegated Projects 84 Projects 26,827,427$                

SDA Managed Emergent Projects 46 Projects 18,257,548$                

SDA Managed Emergency Situations at Existing Projects 2 Projects 445,103$                     

Total Current Contractual Obligations 45,530,078$                

Reserve Balance Remaining Unobligated 51,469,922$                

Estimated Total Project Costs

District Delegated Projects 84 Projects 41,379,802$                

SDA Managed Emergent Projects 46 Projects 36,567,071$                

SDA Managed Emergency Situations at Existing Projects 2 Projects 5,636,692$                  

Total Estimated Total Project Costs 83,583,565$                

Reserve Balance Remaining for Additional Projects 13,416,435$                
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NOTIFICATION OF GOODS AND SERVICES CONTRACTS REPORT
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COMMUNICATIONS PROGRESS REPORT 
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1 WEST STATE STREET 

P.O. BOX 991 

TRENTON, NJ  08625‐0991 

609‐943‐5955

 
 

MEMORANDUM 
 
 

TO:  Members of the Authority 
 
FROM:  Edye Maier, Communications Department 
 
DATE:  July 6, 2011 
 
SUBJECT: New Jersey Schools Development Authority  
   Monthly Communications Report 

 
Galloway Reeds Road Elementary School Ribbon Cutting 
 
On June 9, 2011, CEO Marc Larkins and Chief of Staff Jason Ballard joined district officials 
for the ribbon cutting of the new Reeds Road Elementary School gymnasium. This is a ROD 
Grant project with a total estimated cost of $2,291,830 including a state share of $807,059. In 
June 2010, Marc Larkins visited the construction site of this project to highlight the relaunch 
of the ROD grant program by the Christie Administration.  
 
 
Authority Distributes ROD Grant Press Releases 
 
The SDA has continued executing state grants across New Jersey through its Regular 
Operating District (ROD) grant program, furthering the Governor’s commitment to providing 
the state’s children with modern and efficient schools. 
 
The chart below lists districts for which ROD grant press releases were distributed during 
June:  
 

County Name District Name State Share 
Cumberland Cumberland County Vocational $2,071,663 
Essex Montclair $272,161 
Gloucester Clearview Regional $399,822 
Middlesex South River $7,186,565 
Monmouth Tinton Falls $4,098,800 
Monmouth West Long Branch         $192,334 
Passaic Wayne Township $314,192 
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REGULAR OPERATING DISTRICT GRANT ACTIVITY REPORT
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MEMORANDUM 

 
TO: Members of the Authority 
 
FROM: Gregory Voronov  
  Program Director 
 
DATE:  July 6, 2011 
 
SUBJECT: Regular Operating District Grant Activity Report 
  (For Informational Purposes Only) 
 
This report summarizes the Regular Operating District Grant activity from inception to date and for the 
month of May 2011.  Also included is a detailed list of grants executed and grants offered during the 
reporting period.   
 
Monthly Update: 

 
o 6 new grants impacting 1 district were offered during the reporting period representing total 

estimated project costs of $296k and estimated state share of $118k. 

o 44 grants impacting 18 districts were executed during the reporting period representing total 
estimated project costs of $39.4M and estimated state share of $18.3M. 

o 26 grants impacting 16 districts were closed out during the reporting period representing $70.3M 
in total project costs and state share of $18.4M. 

o Since inception, over $2.1B has been disbursed to 501 regular operating districts through the 
grant program. 

o Since inception $2.9B in funding has been approved by the Department of Education and offered 
to regular operating districts through the grant program. 
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Monthly Regular Operating District Grant  Report ‐ Summary

As of 5/31/2011

ROD Grant Summary Since Program Inception

Offered1 Executed Closed‐Out Active

Districts Impacted 196                                501                               440                                302                              

Number of Grant Projects 795                                3,657                            2,381                             1,276                           

Total Project Cost Estimate 943,102,110$                7,874,981,431$             5,237,686,212$             2,637,295,218$           

Grant Amount 337,517,835$                2,543,204,394$             1,664,757,444$             878,446,950$              

Amount Disbursed N/A 2,133,101,483$              1,664,757,444$              468,344,039$               

Total Funding Offered to School Districts via Grant Program 2,880,722,229$             

Total ROD Grant Funding remaining for new Grant Projects 319,940,846$                

1. Includes grants that have been offered to Districtʹs but have not yet been executed.

ROD Grant Summary ‐ May 2011

Executed Closed‐Out

Districts Impacted 18                                   16                                 

Number of Grant Projects 44                                   26                                 

Total Project Cost Estimate 39,411,755$                  70,305,077$                 

Grant Amount 18,341,616$                  18,418,577$                 

Amount Disbursed ‐$                                18,418,577$                  

* Report is inclusive of all Regular Operating Districts grants (including vocational school districts)

** Total Project Cost Estimate and Grant Amount may be adjusted as the projects advance.  Grant Amount 

    is capped at the value approved in the DOE Final Eligible Cost Approval.

Page 1 of 5
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Monthly Regular Operating District Grant Report ‐ Monthly Executed Grant Detail

May 2011

County District School Name
Total Project

Cost Estimate

Grant

Amount
Project Description

Bergen Closter Hillside E.S.  $               442,000   $               176,800  Partial re‐roofing

Bergen Closter Tenakill M.S.  $               297,000   $               118,800  Partial re‐roofing

Bergen Ho‐ho‐kus Ho‐Ho‐Kus E.S.  $               356,962   $               142,785  Partial re‐roofing, folding partition  and lighting replacement in gym

Bergen Teaneck Teaneck H.S.  $            1,266,302   $               506,521  Partial roof replacement

Cumberland
Cumberland County 

Vocational School District

Cumberland Co. Tech. Ed. 

Center
 $            2,938,112   $            2,071,663 

New roof over ʺAʺ Wing , new roof top HVAC units serving ʺAʺ Wing 

and replacement of exterior doors

Essex Montclair Montclair High School  $               607,107   $               242,843  Theatre renovations

Essex Montclair Edgemont Elementary School  $                 42,350   $                 16,940  Replace corridor lockers

Essex Montclair Edgemont Elementary School  $                 30,945   $                 12,378  Convert unused toilet to Library/Media Center storage

Gloucester Clearview Regional Clearview Regional H.S.  $               543,680   $               264,953 
New air handling equipment, HVAC in 17 classrooms, to include 

piping.

Gloucester Clearview Regional Clearview Regional H.S.  $               276,750   $               134,869  Convert existing room 227 to new multi‐use science lab

Hunterdon Tewksbury Township Old Turnpike M.S.  $               343,267   $               137,307  Window replacement in 1968 & 1974 wings

Middlesex South River South River H.S.  $            4,893,543   $            2,477,929  Air conditioning upgrades

Middlesex South River South River H.S.  $            1,945,245   $               985,008  Window and ext door replacement

Middlesex South River South River H.S.  $            1,757,127   $               889,751 

Music room and auditorium upgrades, including new seating, stage 

rigging, acoustic treatment, sound system, instrument storage and 

finishes.

Middlesex South River South River H.S.  $            1,742,392   $               882,290 
Renovate existing science labs (4 total) and work/prep rooms (2 total) ‐ 

new casework, lab tables, additional storage and finishes.

Middlesex South River South River H.S.  $               822,985   $               416,732 
Locker room upgrades ‐ renovate existing boysʹ & girlsʹ locker rooms ‐ 

new plumbing fixtures, lockers and benches, lighting and finishes

Middlesex South River South River H.S.  $               617,873   $               312,870  Toilet room upgrades

Middlesex South River South River H.S.  $               568,258   $               287,747  Library alteration.

Middlesex South River South River H.S.  $               550,977   $               278,997 
Gym upgrades ‐ remove & replace bleachers, wood flooring, basketball 

backstops and equipment

Middlesex South River South River H.S.  $               327,800   $               165,987  Electrical system upgrades

Middlesex South River South River H.S.  $               240,127   $               121,592  Gym roof replacement

Middlesex South River New So. River Primary School  $               208,068   $               105,359 

Sidewalk repairs ‐ sidewalk and curb improvements through the 

athletic field site and along Johnson Pl to become barrier‐free 

compliant.

Middlesex South River South River H.S.  $               168,826   $                 85,488  Security system upgrades

Page 2 of 5
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Monthly Regular Operating District Grant Report ‐ Monthly Executed Grant Detail

May 2011

County District School Name
Total Project

Cost Estimate

Grant

Amount
Project Description

Middlesex South River South River H.S.  $               153,800   $                 77,879  Technology infrastructure upgrades

Middlesex South River South River H.S.  $                 79,187   $                 40,098 
Reconfigure existing World Language Office and Toilet Room to 

Special Needs Science Lab

Middlesex South River South River H.S.  $                 75,401   $                 38,181 
Install new lighting fixtures w/occupancy sensors in existing gym, 

auditorium, and locker/training rooms

Middlesex South River South River H.S.  $                 40,794   $                 20,657  Fire stair upgrades

Monmouth Tinton Falls Mahala F. Atchinson E.S.  $            4,008,000   $            1,603,200 

Capital upgrades include toilet renovation for barrier free access, 

ceiling and lighting upgrade, roof replacement, exterior soffit 

replacement, door replacement and other miscellaneous capital 

improvements.

Monmouth Tinton Falls Swimming River E.S.  $            3,516,800   $            1,406,720 

Capital upgrades include toilet renovation for barrier free access, roof 

replacement, door replacement, road repaving and other miscellaneous 

capital improvements.

Monmouth Tinton Falls Tinton Falls M.S.  $            1,820,000   $               728,000 

Perform capital upgrades including toilet room renovations for barrier 

free access, ceiling and lighting upgrades, roof replacement, HVAC, 

Building entrances, electrical and other misc capital improvements 

Monmouth Tinton Falls Swimming River E.S.  $               902,200   $               360,880 
Removing damaged access road and reconstructing road along with 

curbs, pavement, sidewalk to make handicap accessible.

Monmouth Upper Freehold Regional Allentown H.S.  $               168,662   $                 67,465  Cardio/Weight Room Renovations

Monmouth West Long Branch Betty McElmon E.S.  $               480,834   $               192,334  Attic insulation replacement

Morris Mountain Lakes Mountain Lakes High School  $               724,864  $289,946.00 Phase A partial roof replacement

Morris Netcong Netcong E.S.  $            1,505,032   $               644,157 

Remove & replace existing unit ventilators, remove & replace lead 

based paint impacted wall surface (ceramic tile), upgrade toilet rooms 

for barrier free access, replace existing fire doors & hardware, replace 

existing boiler pumps & valves, remove & replace vinyl asbestos floor 

tile with vinyl composition floor tile at ground floor, entrance corridor, 

install chemical water treatment system, replace existing roof top 

exhaust fans and replace all existing gravity ventilators with roof top 

exhaust fans, remove & replace the HVAC unit serving the nurseʹs 

office.

Morris Netcong Netcong E.S.  $            1,120,004   $               479,364 

Remove & replace existing light fixtures & suspended ceiling system, 

remove & replace all corridor lockers, remove & replace lockers. 

Benches, floor tile, wall tile, doors & frames in the existing boys & girls 

locker rooms.

Page 3 of 5
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Monthly Regular Operating District Grant Report ‐ Monthly Executed Grant Detail

May 2011

County District School Name
Total Project

Cost Estimate

Grant

Amount
Project Description

Morris Netcong Netcong E.S.  $               918,966   $               393,319 
Remove & replace existing roofing except the standing seam metal 

roofing.

Passaic Wayne Township Wayne Valley High School  $               785,480   $               314,192  Partial roof replacement.

Sussex Andover Regional
Florence M. Burd Elementary 

School
 $                 30,209   $                 12,084  New gym lighting.

Sussex Andover Regional Long Pond Middle School  $                 27,500   $                 11,000  New gym lighting.

Sussex Stanhope Borough Valley Road E.S.  $               199,003   $                 79,601 
Replace 14 windows in 1965 building courtyard. Paint existing lintels. 

Each window is to receive a solid polymer sill.

Union
Springfield Township ‐ 

Union
Edward V. Walton E.S.  $               807,534   $               323,014  Window replacement

Union
Springfield Township ‐ 

Union
Thelma L. Sandmeier E.S.  $               763,989   $               305,596  Window replacement

Union
Springfield Township ‐ 

Union
James Caldwell E.S.  $               295,800   $               118,320  Roof replacement

Grand Total Grants Executed ‐ 44 39,411,755$            18,341,616$            44
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Monthly Regular Operating District Grant Report ‐ Monthly Offered Grant Detail

May 2011

County District School Name
Total Project

Cost Estimate

Grant

Amount
Project Description

Ocean Brick Township Brick Township Memorial H.S.  $                 90,666   $                 36,266  Replace gym lighting

Ocean Brick Township Brick Township H.S.  $                 76,938   $                 30,775  Replace gym lighting

Ocean Brick Township Lake Riviera M.S.  $                 47,670   $                 19,068  Replace gym lighting

Ocean Brick Township Veteranʹs Memorial M.S.  $                 47,670   $                 19,068  Replace gym lighting

Ocean Brick Township Emma Havens Young E.S.  $                 16,532   $                   6,613  Add new vestibule & viewing window at main entrance

Ocean Brick Township Drum Point Road E.S.  $                 16,150   $                   6,460  Replace gym lighting

Grand Total Grants Offered ‐ 6 295,626$                  118,250$                  6

Page 5 of 5

7

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY - Monthly Reports (For Informational Purposes)



 

 

 

 

PROJECT CLOSE OUT ACTIVITY
7

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY - Monthly Reports (For Informational Purposes)



 

1 WEST STATE STREET 

P.O. BOX 991 

TRENTON, NJ  08625‐0991 

609‐943‐5955

 
 
 
 
To:  Members of the Authority 
 
From:   Jason E. Ballard, Chief of Staff 
 
Date:  June 20, 2011 
 
Subject:  Project Close Out Status Report 
 
 
The attached report provides a listing of all projects managed by the SDA, all of which have achieved 
school occupancy.   The listing is further defined by year of occupancy and details those projects that are 
fully closed out and those which achieved building and/or land transfer to the district.   
 
Since the May report, the SDA has transferred 1 project to a school district (Neptune Auxiliary Gym).   
This report has been updated to reflect the transfer.  Additionally, this report has been revised to include 
comment on outstanding issues to be resolved to achieve complete close out.  The most common 
outstanding issues are open contracts or projects awaiting No Further Action (NFA) letters.  Special 
Projects is partnering with Program Operations teams to review and resolve the outstanding items.  The 
results of those efforts will be featured in reports moving forward.    
 
 
Attachment 
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NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY
SPECIAL PROJECT DIVISION
PROJECT STATUS REPORT - As of June 9, 2011

Year of Occupancy District School Disposition Land & School 
Transferred 
Date

Date Full 
Project Close 
Out

Outstanding Issues 
remaining for 
complete close out

Legacy Orange New Main St. ES Closed 6/22/2009
Legacy Elizabeth Albert Einstein #29 Closed 9/16/2009
Legacy Elizabeth #44 aka #51 Closed 9/16/2009
Legacy Jersey City ECC #9 - School Site only Closed 5/24/10
Legacy Jersey City ECC #9 - Parking lot only Closed 5/24/10

Legacy Vineland Petway - ES #1 Closed 3/12/2009

Legacy Vineland MS #1 Thomas Wallace Closed 3/12/2009

Legacy Asbury Park Bradley Primary Closed 4/29/2009
Legacy Neptune Gables ES Closed 4/30/2009
Legacy Neptune Neptune MS Closed 4/30/2009
Legacy Neptune Summerfield ES Closed 4/30/2009
Legacy Trenton Mott ES Closed 5/7/2009
Legacy Trenton P. J. Hill ES Closed 5/7/2009
Legacy Bridgeton Buckshutem Road ES Closed 5/12/2009
Legacy Vineland Johnstone ES Closed 5/20/2009
Legacy Buena Cleary MS Closed 6/2/2009
Legacy Woodlynne Woodlynne ES Closed 6/10/2009
Legacy Neptune Neptune ECC Closed 10/31/2006
Legacy Millville Millville ECC Closed 6/19/2009
Legacy Trenton Gregory ES Closed 6/30/2009
Legacy Millville Lakeside MS Closed 7/8/2009
Legacy Neptune Shark River Hills ES Closed 7/13/2009
Legacy Long Branch New MS - Building Closed 7/25/2009
Legacy Long Branch New Anastasia ES Closed 10/23/2009
Legacy Burlington City Burlington City - Samuel Smith ES Closed 11/24/2009
Legacy Neptune Neptune Township - Green Grove ES Closed 11/27/2009
Legacy Garfield Garfield ECC Land and/or School 

Transferred
4/23/2009 Contracts @ $0 

Awaiting NFA 
Legacy Paterson Panther Academy Land and/or School 

Transferred
6/5/2009 Contracts @ $0

Awaiting As Built drawings

Page 1 of 8
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NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY
SPECIAL PROJECT DIVISION
PROJECT STATUS REPORT - As of June 9, 2011

Year of Occupancy District School Disposition Land & School 
Transferred 
Date

Date Full 
Project Close 
Out

Outstanding Issues 
remaining for 
complete close out

Legacy East Orange New - Langston Hughes Replacement Land and/or School 
Transferred

8/3/2009 Open contract(s)

Legacy Phillipsburg ECC Land and/or School 
Transferred

8/18/2009 Contracts @ $0
Awaiting NFA - District 
action required

Legacy Elizabeth Dr. MLK Jr Center for ECC School # 
52 aka ECC # 45

Land and/or School 
Transferred

9/16/2009 Contracts @ $0
Awaiting NFA - District 
action required

Legacy Plainfield Clinton ES - Site only Land and/or School 
Transferred

5/6/10 Open contract(s)

Legacy Perth Amboy ECC I - Ignacio Cruz Land and/or School 
Transferred

6/17/10 Open contract(s)

Legacy Trenton Columbus ES Land and/or School 
Transferred

4/3/2009 Open contract(s)

Legacy Neptune HS Swing Space Land and/or School 
Transferred

4/17/2009 will close with Aux Gym 
project

Legacy Gloucester City Cold Springs ES Land and/or School 
Transferred

6/5/2009 Open contract(s)

Legacy Manchester Manchester - Manchester Township 
MS

Land and/or School 
Transferred

7/16/2009 Open contract(s)

Legacy Manchester Whiting ES Land and/or School 
Transferred

7/16/2009 Open contract(s)

Legacy Fairfield New ES Land and/or School 
Transferred

9/23/2009 Open contract(s)

Legacy Barnegat Barnegat HS Land and/or School 
Transferred

10/13/2009 Open contract(s)

Legacy Trenton Joyce Kilmer Land and/or School 
Transferred

11/10/2009 Contracts @ $0
Issue with Deed 

Legacy East Orange East Orange HS 
Legacy East Orange Wahlstrom ECC
Legacy Elizabeth  #31  Monsignor Joan Antao School
Legacy Elizabeth #30 Ronald

Reagan Academy

Page 2 of 8
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NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY
SPECIAL PROJECT DIVISION
PROJECT STATUS REPORT - As of June 9, 2011

Year of Occupancy District School Disposition Land & School 
Transferred 
Date

Date Full 
Project Close 
Out

Outstanding Issues 
remaining for 
complete close out

Legacy Gloucester City JR SR HS
Legacy Jersey City Freshman Academy - Lincoln HS
Legacy Jersey City New ES #3 (Frank R. Conwell ES #3)
Legacy Jersey City Jersey City MS # 4

(Frank R. Conwell MS # 4)
Legacy Manchester Manchester Township HS
Legacy Newark Science Park
Legacy Passaic # 7, Grant, ES
Legacy Paterson Roberto Clemente, ES
Legacy Perth Amboy #10 ES  - Dr. N. H. Ritchardson School

Legacy Plainfield Hubbard MS
Legacy Union City Jose Marti MS

Jose Marti MS Athletic Field
Legacy West New York West New York MS

Total Legacy Projects 56
Legacy Closed Out 25
Legacy Not Closed Out 31

15

2007 Irvington Augusta ES Closed 3/13/2009
2007 Irvington Irvington - New Mt. Vernon, ES Closed 3/13/2009
2007 Irvington University Six School Closed 3/13/2009
2007 Vineland Vets Memorial Closed 3/13/2009
2007 Trenton Parker ES Closed 3/13/2009
2007 Garfield Garfield MS Land and/or School 

Transferred
6/25/2009 Open contract(s)

2007 Clark Frank Hehnly ES Land and/or School 
Transferred

6/3/10 Open contract(s)

2007 Clark Carl Kumpf MS Land and/or School 
Transferred

6/3/10 Open contract(s)

Legacy Not Closed Out, Land & School Transferred

Page 3 of 8
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NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY
SPECIAL PROJECT DIVISION
PROJECT STATUS REPORT - As of June 9, 2011

Year of Occupancy District School Disposition Land & School 
Transferred 
Date

Date Full 
Project Close 
Out

Outstanding Issues 
remaining for 
complete close out

2007 Clark Arthur Johnson HS Land and/or School 
Transferred

6/3/10 Open contract(s)

2007 Clark Valley Road ES Land and/or School 
Transferred

6/3/10 Open contract(s)

2007 Barnegat Brackman MS Land and/or School 
Transferred

9/23/2009 Open contract(s)

2007 Egg Harbor Slaybaugh ES
2007 Egg Harbor Davenport ES
2007 Harrison New Harrison HS
2007 Hoboken Calabro ES # 4
2007 Jersey City Heights MS # 7

2007 Long Branch Gregory ES
2007 Newark 1st  Avenue ES
2007 New Brunswick McKinley K Center #3
2007 Union City ECC @ JFK - Phase I (School only)
2007 Union City ECC @ JFK - Phase II (Schlemm)  

Parking/Playgrounds
2007 West New York #4
2007 Burlington City New HS*
2007 Burlington City Wilbur Watt Intermediate

School & Stadium
Maintenance Bldg. (MB)

Total 2007 Projects 24
2007 Closed Out 5
2007 Not Closed Out 19

6

2008 Elizabeth Pre K-8 #27 Dr. Antonia Pontoja 
School

Closed 10/29/2009

2008 Asbury Park T. Marshall Primary Closed 4/29/2009

2007 Not Closed Out, Land & School Transferred
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NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY
SPECIAL PROJECT DIVISION
PROJECT STATUS REPORT - As of June 9, 2011

Year of Occupancy District School Disposition Land & School 
Transferred 
Date

Date Full 
Project Close 
Out

Outstanding Issues 
remaining for 
complete close out

2008 Egg Harbor Oakcrest Regional, HS (Auditorium 
upgrade)

Land and/or School 
Transferred

6/2/2009 All contracts at $0, 
documentation in final 
review

2008 Barnegat HS Addition Land and/or School 
Transferred

10/13/2009 Open contract(s)

2008 Barnegat New Donahue, ES  (aka Ronald 
Reagan)

Land and/or School 
Transferred

10/13/2009 Open contract(s)

2008 Neptune Midtown Community ES & Parking* Land and/or School 
Transferred

2/3/2010 Open contract(s)

2008 Barnegat Barnegat - Collins, ES Land and/or School 
Transferred

7/12/10 Open contract(s)

2008 East Orange Campus #9 CJ Scott HS

2008 East Orange Mildred Barry Garvin*
2008 Jersey City ES # 34
2008 Long Branch Long Branch - Athletic Fields & High 

School
2008 Newark Central HS
2008 Paterson International HS*
2008 Paterson #24 ES*
2008 Plainfield Emerson ES School Site only

Total 2008 Projects 15
2008 Closed Out 2
2008 Not Closed Out 13

52008 Not Closed Out,  Land & School Transferred
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NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY
SPECIAL PROJECT DIVISION
PROJECT STATUS REPORT - As of June 9, 2011

Year of Occupancy District School Disposition Land & School 
Transferred 
Date

Date Full 
Project Close 
Out

Outstanding Issues 
remaining for 
complete close out

2009 Newark Park ES (aka North Ward Park ES)* Land and/or School 
Transferred

2/24/2010 Awaiting NFA

2009 Camden Camden  ECDC* Land and/or School 
Transferred

11/4/2009 Open contract(s)

2009 Egg Harbor Spragg ES Land and/or School 
Transferred

11/17/2009 All contracts at $0, 
documentation in final 
review

2009 Camden HB Wilson ES* Land and/or School 
Transferred

4/14/2010 Open contract(s) 
Deed still to be transferred

2009 Bridgeton Bridgeton HS Media Center Land and/or School 
Transferred

4/21/10 All contracts at $0, 
documentation in final 
review

2009 Cumberland Cumberland Regional HS Land and/or School 
Transferred

6/25/10 Open contract(s)

2009 Barnegat Barnegat - Dunfee, ES Land and/or School 
Transferred

7/12/10 Open contract(s)

2009 Barnegat Barnegat - Horbelt, ES Land and/or School 
Transferred

7/12/10 Open contract(s)

2009 Elizabeth Elizabeth New PreK-8 #28 Land and/or School 
Transferred

8/26/10 Open contract(s)

2009 Camden Dudley ES*
2009 Orange Park Ave ES
2009 Perth Amboy ECC #2 - Edmund Hmielseki ECC*
2009 Plainfield Clinton ES - Parking/Playground only

2009 Plainfield Emerson ES - Parking/Playground only

2009 West New York ES #2*

Total 2009 Projects 15
2009 Closed Out 0
2009 Not Closed Out 15

92009 Not Closed Out, Land & School Transferred
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NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY
SPECIAL PROJECT DIVISION
PROJECT STATUS REPORT - As of June 9, 2011

Year of Occupancy District School Disposition Land & School 
Transferred 
Date

Date Full 
Project Close 
Out

Outstanding Issues 
remaining for 
complete close out

2010 Buena Buena MS
2010 Egg Harbor City New MS*

2010 Egg Harbor Twp Egg Harbor Twp HS - Phase 1 
(add/reno)

2010 Egg Harbor Twp Egg Harbor Twp HS - Phase 2 
(add/reno)

2010 Greater Egg 
Harbor

Greater Egg Harbor HS 

2010 East Orange New ES #5
2010 Newark Speedway ES*
2010 Neptune Neptune HS Aux. Gym Land and/or School 

Transferred
6/7/2011 Open contract(s)

2010 Orange Lincoln  Ave ES*
2010 Passaic Daniel F Ryan #19 ES aka New ES 

Main Ave*
2010 Paterson Roberto Clemente ES K-1 Center  

(Madison Avenue K Center) parking 
Lot

2010 Trenton MLK-Jefferson*

Total 2010 Projects 11
2010 Closed Out 0
2010 Not Closed Out 11

1

Total Projects 121
All Closed Out Projects 32
All Projects Not Closed 89

36

2010 Not Closed Out, Land & School Transferred

All Projects Not Closed, Land & School Transferred  
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NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY
SPECIAL PROJECT DIVISION
PROJECT STATUS REPORT - As of June 9, 2011

Year of Occupancy District School Disposition Land & School 
Transferred 
Date

Date Full 
Project Close 
Out

Outstanding Issues 
remaining for 
complete close out

# of Contracts Closed 351
# of Contracts Open 48
Total Contracts 399

Health and Safety Projects
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1 WEST STATE STREET 

P.O. BOX 991 

TRENTON, NJ  08625‐0991 

609‐943‐5955

 
 
 
 
To:  Members of the Authority 
 
From:   /s/ Jason E. Ballard, Chief of Staff 
 
Date:  June 20, 2011 
 
Subject:  Demonstration Projects - Close Out Status  
 
 
The NJSDA has six (6) Demonstration Projects (designated in 2005), all of which are in varying 
phases of project close out.  The six (6) projects are:   
 

 Camden - Octavius V. Catto Community School  
 East Orange - Cicely Tyson School of Performing Arts & Fine Arts  
 New Brunswick - New Brunswick High School 
 Trenton – Daylight/Twilight Alternative School 
 Union City - Union City High School 
 Vineland - Vineland Community School  

 
These projects are not included in the Close Out Report currently submitted to the Board due 
to the unique nature of their project delivery.  Each Demonstration Project is funded via grant 
agreements between the NJSDA, the District and the Redevelopment Entity.  There are two 
grant agreements for each project, one for pre-development activities prior to land acquisition 
and one for land acquisition and construction of the project.  The primary role of the NJSDA is 
to administer funding and provide oversight for these projects, somewhat similar to that of the 
Emergent Project Grant program.   
 
Program Operations is working in conjunction with the Special Projects Division to advance 
the close-out of these projects.  All six (6) projects have certificates of occupancy and are in use.   
At the current time, Program Operations teams are meeting with the Redevelopers for each 
project to resolve open issues and invoices.  In addition, Special Projects is ensuring that 
critical project documents have been delivered to the school districts as per the Grant 
Agreements.  Lastly, the Executive Team is finalizing the format to report monthly to the 
Board for the close out of these Projects.  The report will be included in all future Board 
packets.   
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